

**Implementation Status & Results
Thailand**

Strengthening quality assurance and performance excellence in Thai higher education (P125572)

Operation Name: Strengthening quality assurance and performance excellence in Thai higher education (P125572) Project Stage: Implementation Seq.No: 2 Status: ARCHIVED Archive Date: 19-Mar-2013

Country: Thailand Approval FY: 2011
 Product Line: Institutional Development Fund Region: EAST ASIA AND PACIFIC Lending Instrument:
 Implementing Agency(ies): Higher Education Commission

Key Dates

Board Approval Date	31-Mar-2011	Original Closing Date	30-Jan-2015	Planned Mid Term Review Date	Last Archived ISR Date	28-Feb-2012
Effectiveness Date	30-Jan-2012	Revised Closing Date	30-Jan-2015	Actual Mid Term Review Date		

Project Development Objectives

Project Development Objective (from IDF Proposal)

Link to CAS and/or ESW (core diagnostics, e.g., CPAR, CFAA, PER, CEM, etc.), and relationship to Bank operations

The development objective of this grant is to enhance the capacity of the Office of Higher Education Commission (OHEC) in the area of quality assurance and performance excellence in higher education.

Has the Project Development Objective been changed since Board Approval of the Project?

Yes No

Component(s)

Component Name	Component Cost
Component A: Strategic Technical Assistance	160000.00
Component B: Awareness Raising to Promote Performance Excellence Framework and Self Assessment	0.00

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO	Moderately Satisfactory	Satisfactory
Overall Implementation Progress (IP)	Moderately Satisfactory	Moderately Satisfactory
Overall Risk Rating		Low

Implementation Status Overview

The project has been progressing since last reporting period. An international consultant is hired, and he had delivered one workshop in December 2012 to 7 academic institutions. Upon completion of the first workshop, it is required that all the participating institutions/faculties (Cohort 1) will complete their self-assessment report (SAR II) and submit to Office of

High Education Commission by May 2013.

Throughout the project's lifetime, 5 workshops for private and public tertiary institutions/faculties to promote performance excellence system and 10 training for key OHEC staff and assessors will be organized. So towards the completion of the project, 50 staff and assessors and about 30 institutions/faculties will be trained. Ultimately, OHEC is expecting that about 5–6 institutions/faculties attending the workshop will be able to achieve the Thailand Quality Award.

Locations

No Location data has been entered

Results

Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Operational Manual for the assessment of performance excellence	<input type="checkbox"/>	Text	Value	The consultants and those trained will draft an operational manual for EdPEX assessment of performance excellence.	N/A	Final EdPEX operational manual approved by OHEC and fully operationalized. The manual will set the context for the way the university, its environment, key working relationships, and strategic challen
			Date	30-Sep-2011	19-Feb-2013	31-Dec-2013
			Comments			
OHEC staff and assessors trained in the new performance excellence framework.	<input type="checkbox"/>	Text	Value	OHEC staff and assessors trained in the new performance excellence framework.	About 49 persons from seven pilot universities and 14 OHEC staffs trained in the EdPEX Organizational Self-Assessment Workshop during the period December 17-22, 2012.	About 50 OHEC staff and assessors trained in the new performance excellence framework apply skills in assessing 4-5 pilot public research universities.
			Date	30-Jun-2011	22-Dec-2010	31-Dec-2013
			Comments			
Public universities assessed using the new performance excellence framework.	<input type="checkbox"/>	Text	Value	No. of public universities piloted and assessed using the new performance excellence framework.	N/A	Lessons learned from the use of EdPEX framework in 4-5 public pilot research universities documented for further improvement prior to sharing with the remaining universities. Lessons learned will be d

Public Disclosure Copy

Public Disclosure Copy

		Date	30-Jun-2011	19-Feb-2013	31-Dec-2013
		Comments			

Data on Financial Performance (as of 10-Oct-2012)


Financial Agreement(s) Key Dates

Project	Ln/Cr/Tf	Status	Approval Date	Signing Date	Effectiveness Date	Original Closing Date	Revised Closing Date
P125572	TF-99480	Effective	19-Oct-2011	30-Jan-2012	30-Jan-2012	30-Jan-2015	30-Jan-2015

Disbursements

Project	Ln/Cr/Tf	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P125572	TF-99480	Effective	USD	0.20	0.20	0.00	0.04	0.16	20.00

Disbursement Graph



Key Decisions Regarding Implementation

There is no key decision for disclosure.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.