

## PROCUREMENT PLAN

**Project information: Zambia: Mining and Environment remediation and improvement Project [P154683]**

**Project Implementation agency: Ministry of Mines and Mineral Development**

**Date of the Procurement Plan: February 14, 2017**

**Period covered by this Procurement Plan: [December 1, 2015- July 30, 2017]**

### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents***: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. – Not Applicable

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables – *Not Applicable*

***Domestic preference as specified under paragraph 5.51*** of the Procurement Regulations (***Goods and Works***).

For Goods is applicable for those contracts identified in the Procurement Plan tables];

For Works is applicable for those contracts identified in the Procurement Plan tables]

**Other Relevant Procurement Information:** *Not applicable*

**PROCUREMENT PLAN** Zambia : Zambia - Mining and Environmental Remediation and Improvement Project

**General Information**  
**Country:** Zambia **Bank's Approval Date of the Original Procurement Plan:** 2017-04-19  
**Revised Plan Date(s):** (comma delimited, leave blank if not) 2019-03-28  
**Project ID:** P154683 **GFN Date:**  
**Project Name:** Zambia - Mining and Environmental Remediation and Improvement Project  
**Loan / Credit No:** IDA / Q9880, IDA / 59370  
**Executing Agency(ies)** Kabwe Municipal Council

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ZM-KMC-96006-CW-RFQ / Office Rehabilitation - Kabwe	IDA / 59370		Post	Request for Quotations	Limited	Single Stage - One Envelope		29,181.03	Under Implementation							2018-08-06									2018-10-01		2019-03-30	

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ZM-KMC-68194-GO-RFQ / Procurement of lead cure medicine	IDA / Q9880		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled	2018-07-05		2018-09-20		2018-09-20		2018-07-10					2018-11-29		2018-12-29		2019-02-02		2020-07-26	
ZM-KMC-83374-GO-RFB / Procurement of Lead Care Medicines	IDA / Q9880		Post	Direct Selection	Direct		0.00	Canceled					2018-10-26		2018-10-31										2018-12-05		2019-06-03	
ZM-KMC-83376-GO-DIR / Procurement of Lead Analysers and Test Kits	IDA / Q9880		Post	Direct Selection	Direct		0.00	Canceled					2018-10-26		2018-10-31										2018-12-05		2019-06-03	
ZM-KMC-95948-GO-DIR / Procurement of lead care medicine	IDA / 59370		Prior	Direct Selection	Direct		0.00	Under Implementation					2018-10-26		2018-10-31										2018-12-05		2019-06-03	
ZM-KMC-95947-GO-DIR / Procurement of lead Analysers and Test Kits	IDA / 59370		Prior	Direct Selection	Direct		0.00	Under Implementation					2018-10-26		2018-10-31										2018-12-05		2019-06-03	
ZM-KMC-95928-GO-RFQ / Procurement of Office Equipment	IDA / 59370		Post	Request for Quotations	Limited	Single Stage - One Envelope		12,220.83	Completed							2018-07-23									2018-09-17		2019-03-16	
ZM-KMC-95946-GO-RFQ / Procurement of IT Equipment	IDA / 59370		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-07-23									2018-09-17		2019-03-16	
ZM-KMC-95945-GO-RFQ / Networking	IDA / 59370		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2019-01-08									2019-03-05		2019-09-01	
ZM-KMC-96058-GO-RFQ / Field monitoring vehicles - one	IDA / 59370		Post	Request for Quotations	Limited	Single Stage - One Envelope		38,948.01	Completed							2018-07-23									2018-09-17		2019-03-16	



ZM-KMC-103028-CS-CQS / Feasibility and detailed engineering design for In- situ remediation of hotspots in Kabwe	IDA / Q6880		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-18		2019-04-08		2019-05-22								2019-06-21		2019-07-26		2020-01-22	
--	-------------	--	------	--	-----------------	--	------	---------------------------	------------	--	------------	--	------------	--	--	--	--	--	--	--	------------	--	------------	--	------------	--

**INDIVIDUAL CONSULTANTS**