Public Disclosure Authorized

Public Disclosure Authorized

Package No.	Description	Type		No. of Packages	Review Method (Prior/Post)	Procurement/ Selection Method	Expected REOI Date	RFP issue date	Expected Proposal Submission Date	Submission of Bid Evaluation Report (BER) Date	BER No Obj Letter (NOL) Date	Expected Contract Signing Date	Expected Completion Date
1	**Project Management**												
(a)	Project Management and Administrative Staff	CS	original										
			revised										
			actual										
1(a)-1	Financial management specialist	CS	original										
			revised	1	Post	IC	1-Jan-14	n/a	15-Jan-14	n/a	n/a	1-Feb-14	31-Dec-15
			actual										
1(a)-2	Procurement consultant	CS	original										
			revised	2	Post	IC	1-Jun-13	n/a	15-Jun-14	n/a	n/a	1-Jul-13	31-Dec-15
			actual										
1(a)-3	Chief financial officer	CS	original										
			revised	1	Post	IC	1-Nov-12	n/a	10-Nov-12	17-Nov-12	n/a	25-Nov-12	31-Dec-15
			actual										
2	**Technical Services**		original										
			revised										
			actual										
2(a)	**Weather risk models (GEF)**		original										
			revised										
			actual										
(a)-i	Weather risk models – Individual Consultants	CS	original	3	Prior	IC	1-Dec-11	n/a	15-Dec-11	22-Dec-11	3-Jan-12	15-Jan-12	31-Dec-15
			revised	5	Prior/Post	IC	1-Aug-12	n/a	15-Aug-12	22-Aug-12	3-Sep-12	15-Sep-12	31-Dec-15
			actual	2	Prior/Post	IC							
2(a)1	Parametric Weather Insurance Products Specialist	CS	original										
			revised	1	Post	IC	1-Jul-12	n/a	10-Jul-12	n/a	n/a	15-Jul-12	15-Jul-13
			actual	1	Post	IC	2-Jul-12	n/a	12-Jul-12	n/a	n/a	16-Jul-12	15-Jul-13
2(a)2	Country Coordinator (Macedonia)	CS	original										
			revised	1	Post	IC	8-Aug-12	n/a	13-Aug-12	n/a	n/a	15-Aug-12	14-Aug-13
			actual	1	Post	IC	9-Aug-12	n/a	14-Aug-12	n/a	n/a	15-Aug-12	14-Aug-13
2(a)3	Country Coordinator (Albania)	CS	original										
			revised	1	Post	IC	5-Aug-13	n/a	20-Aug-13	n/a	n/a	1-Sep-13	1-Sep-15
			actual										
2(a)4	Country Coordinator (Serbia)	CS	original										
			revised	1	Post	IC	5-Aug-13	n/a	20-Aug-13	n/a	n/a	1-Sep-13	1-Sep-15
			actual										

2(a)5	Systems Manager	CS	original										
			revised	1	Prior	IC	1-Oct-12	n/a	15-Oct-12	25-Oct-12	1-Nov-12	5-Nov-12	5-Nov-14
			actual										
(a)-ii	Hail/Precipitation model Develoment	QCBS	original										
			revised	1	Prior	QCBS	15-Dec-12	15-Jan-13	15-Feb-13	1-Mar-13	8-Mar-13	31-Mar-13	31-Mar-14
			actual										
2(b)	**Regulatory work (GEF)**	CS	original	2	Prior	IC	1-Dec-11	8-Dec-11	15-Dec-11	15-Jan-12	2-Jan-12	3-Jan-12	31-Dec-14
			revised	2	Post	IC	1-Dec-12	8-Dec-12	15-Dec-12	31-Dec-12	15-Jan-13	30-Jan-13	31-Dec-14
			actual										
2(c)	**Risk maps (GEF)**		original										
			revised										
			actual										
2(c)–i	Risk maps- Individual Consultants	CS	original	5	Prior	IC	1-Dec-11	8-Dec-11	15-Dec-11	31-Dec-11	15-Jan-12	30-Jan-12	31-Dec-15
			revised	11	Post / Prior	IC							
			actual	3	Post / Prior	IC							
2(c)-1	IT and remote sensing claim management expert	CS	original										
			revised	1	Post	IC	10-May-12	n/a	18-May-12	n/a	n/a	25-May-12	31-May-13
			actual	1	Post	IC	10-May-12	n/a	18-May-12	n/a	n/a	22-May-12	31-May-13
2(c)-2.1	Risk Modelling Consultant	CS	original										
			revised	1	Post	IC	30-Aug-12	n/a	7-Sep-12	n/a	n/a	10-Sep-12	1-Sep-13
			actual	1	Post	IC	30-Aug-12	n/a	5-Sep-12	n/a	n/a	6-Sep-12	1-Sep-13
2(c)-3	IT Consultant	CS	original										
			revised	1	Prior	IC	10-Aug-12	n/a	24-Aug-12	29-Aug-12	3-Sep-12	10-Sep-12	31-Aug-14
			actual	1	Prior	IC	10-Aug-12	n/a	24-Aug-12	29-Aug-12	3-Sep-12	6-Sep-12	31-Aug-12
2(c)-4	Consumer website development	CS	original										
			revised	1	Prior	IC	7-Sep-12	n/a	13-Sep-12	20-Sep-12	25-Sep-12	1-Oct-12	1-Oct-13
			actual										
2(c)-5	Remote sensing data consultants. GIS specifications and GIS protocols	CS	original										
			revised	3	Post / Prior	IC	15-Sep-12	n/a	1-Oct-12	n/a	n/a	15-Oct-12	15-Oct-13
			actual										
2(c)-6	Agriculture consultant		original										
			revised	2	Post	IC	15-Oct-12	n/a	25-Oct-12	n/a	n/a	10-Nov-12	10-Nov-14
			actual										
2(c)-7	Agriculture insurance consultant	CS	original										
			revised	1	Post	IC	15-Sep-12	n/a	25-Sep-12	n/a	n/a	10-Oct-12	10-Oct-14
			actual										
			original										
2(d)	**Weather risk insurance products (GEF) – Individual Consultants**	CS	revised	4	Prior/Post	IC							
			actual	4	Prior/Post	IC							
			original										
2(d)-1	Project Team Leader	CS	revised	1	Prior	IC	18-Apr-12	n/a	25-Apr-12	30-Apr-12	7-May-12	15-Jun-12	17-Jun-15

			actual	1	Prior	IC	18-Apr-12	n/a	25-Apr-12	30-Apr-12	2-May-12	15-Jun-12	17-Jun-13
2(d)-2	Sales and Licensing Specialist	CS	original										
			revised	1	Prior	IC	18-Apr-12	n/a	25-Apr-12	30-Apr-12	7-May-12	4-Jun-14	3-Jun-15
			actual	1	Prior	IC	18-Apr-12	n/a	25-Apr-12	30-Apr-12	2-May-12	4-Jun-14	3-Jun-14
2(d)-3	Actuarial Support Specialist	CS	original										
			revised	1	Prior	IC	18-Apr-12	n/a	25-Apr-12	30-Apr-12	7-May-12	21-May-12	21-May-13
			actual	1	Prior	IC	18-Apr-12	n/a	25-Apr-12	30-Apr-12	2-May-12	21-May-12	21-Jun-12
2(d)-6	Reinsurance Manager	CS	original										
			revised	1	Post	IC	7-Jun-12	n/a	15-Jun-12	n/a	n/a	25-Jun-12	27-Jun-14
			actual	1	Post	IC	7-Jun-12	n/a	15-Jun-12	n/a	n/a	28-Jun-12	27-Jun-13
2(e)	**Public awareness campaign (GEF)**	**CS**	original										
			revised										
			actual										
2(e)- i	Consultants	CS	original	3	Prior	IC	1-Dec-11	8-Dec-11	15-Dec-11	15-Jan-12	22-Jan-12	6-Feb-12	31-Dec-15
			revised	3	Prior/Post	IC	1-Dec-12	8-Dec-12	15-Dec-12	15-Jan-13	22-Jan-13	6-Feb-13	31-Dec-15
			actual	1									
2(e)- 1	PR Specialist	CS	original										
			revised	1	Post	IC	10-May-12	n/a	15-May-12	n/a	n/a	21-May-12	21-May-13
			actual	1	Post	IC	10-May-12	n/a	18-May-12	n/a	n/a	22-May-12	21-May-13
(2e)- ii	Publications/ Events	CS	original	1-Jan-00	Prior	IC	1-Dec-13	8-Dec-13	15-Dec-13	5-Jan-14	12-Jan-14	27-Jan-14	
			revised										
			actual										
3	**Weather stations and remote sensing equipment**		original										
			revised										
			actual										
3(a)	**Automated weather stations (GEF)**		**original**										
			revised										
			actual										
3(a)- i	Acquisition of weather stations	G	original	1	Prior	ICB	1-Dec-13	15-Jan-14	14-Feb-14	16-Mar-14	30-Mar-14	29-Apr-14	31-Jul-14
			revised										
			actual										
3(a)- ii	Development of dedicated weather stations data website	CS	original	3	Prior	IC	5-Dec-13	10-Dec-13	15-Dec-13	15-Jan-14	22-Jan-14	6-Feb-14	31-Dec-14
			revised										
			actual										
3(a)-iii	Integration of weather stations readings with remote sensing technologies	CS	original	1	Prior	CQS	5-May-13	19-Jun-13	10-Jul-13	7-Aug-13	21-Aug-13	20-Sep-13	31-Dec-13
			revised	1	Prior	CQS	5-May-13	19-Jun-13	10-Jul-13	7-Aug-13	21-Aug-13	20-Sep-13	31-Dec-13
			actual										
			original	1	Prior	IC	12-Dec-12	n/a	20-Dec-12	20-Jan-13	n/a	11-Feb-13	31-Dec-13

3(a)-iv	Weather stations density and location survey	CS	revised	3	Post	IC	1-Oct-12	n/a	15-Oct-12	n/a	n/a	20-Oct-12	20-Nov-12
			actual										
3(a)-v	Aqusition of weather and remote sensing data	CS	original										
			revised	1	Post	IC	1-Jan-13	n/a	15-Jan-13	n/a	n/a	20-Jan-13	20-Jan-14
			actual										
	TOTAL GEF[1]												

[1] The procurement plan does not account for USD200,000 worth of operating costs which will cover the costs of office, travel and other Europa Re operational expenses incurred in connection with the implementation of the Grant

(a) ii