Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN

Project information: Country - Cooperative Republic of Guyana

Project Name – Guyana Petroleum Resources Governance and Management Project (GPRGMP)

Project No. – P166730

Project Implementation agency: Ministry of the Presidency, Department of Energy

Date of the Procurement Plan: April 10, 2019

Period covered by this Procurement Plan: April 10, 2019 to April 10, 2021

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Laws of Guyana – Procurement Act 2003 and its respective updates, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: *"Not Applicable"*

Procurement of Second Hand Goods *"Not Applicable"*

PROCUREMENT PLAN

Guyana : Guyana Petroleum Resources Governance and Management Project

General Information

Country: Guyana

Bank's Approval Date of the Original Procurement Plan: 2019-04-10

Revised Plan Date(s): (comma delineated, leave blank if non 2019-04-17

Project ID: P166730

GPN Date: 2019-03-29

Project Name: Guyana Petroleum Resources Governance and Management Project

Loan / Credit No: IDA / V2160

Executing Agency(ies) Department of Energy

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GPRGMP/G/NS/2019-01 / Procurement of Office and Computer Equipment	IDA / V2160		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-02								2019-05-28		2019-11-24	
GPRGMP/G/DC/2019/01 / Procurement of software for petroleum data management system	IDA / V2160		Prior	Direct Selection	Direct			0.00	Pending Implementation					2019-03-28		2019-04-02								2019-05-07		2019-11-03	
GPRGMP/G/RFQ/2019-01 / Procurement of Hardware for petroleum data management system	IDA / V2160		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-02								2019-05-28		2019-11-24	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GPRGMP/G/2019-02 / Publications and Communications	IDA / V2160		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-02								2019-05-28		2019-11-24	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GPRGMP/QCBS/2019/0-1 / Hiring of a law firm to provide advisory services on O&G sector legislation	IDA / V2160		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2019-06-03		2019-06-24		2019-08-07				2019-09-04		2019-10-04		2019-11-08		2019-12-13		2020-12-12	

GPRGMP/QCBS/2019/02 / Hiring of a communications firm to implement GOG communications' strategy on O&G	IDA / V2160		Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-04-08		2019-04-29		2019-06-12				2019-07-10		2019-08-09		2019-09-13		2019-10-18		2020-10-17	
GPRGMP/QCBS/2019/03 / Hiring of an Independent Administrator to prepare EITI reports (3)	IDA / V2160		Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-09-02		2019-09-23		2019-11-06				2019-12-04		2020-01-03		2020-02-07		2020-03-13		2021-03-13	
GPRGMP/QCBS/2019/04 / Hiring of a firm to provide cost audit advisory services	IDA / V2160		Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-08-19		2019-09-09		2019-10-23				2019-11-20		2019-12-20		2020-01-24		2020-02-28		2021-02-27	
GPRGMP/QCBS/2019/05 / Hiring of a firm to conduct a SESA of O&G	IDA / V2160		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-09-16		2019-10-07		2019-11-20				2019-12-18		2020-01-17		2020-02-21		2020-03-27		2021-03-27	
GPRGMP/QCBS/2019/06 / Hiring of a firm to propose Design Enterprise Architecture for Ministry of Finance	IDA / V2160		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-11-29		2019-12-20		2020-02-02				2020-03-01		2020-03-31		2020-05-05		2020-06-09		2021-06-09	
GPRGMP/QCBS/2019/07 / Hiring of consultant to perform audit of PIU	IDA / V2160		Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-11-01		2019-11-22		2020-01-05				2020-02-02		2020-03-03		2020-04-07		2020-05-12		2021-05-12	
GPRGMP/CQS/2019/02 / Hiring of Consultancy Services for Oil and Gas Project Evaluation (Phase 2)	IDA / V2160		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2019-10-07				2019-10-21								2019-11-20		2019-12-25		2020-06-22	
GPRGMP/CQS/2019/01 / Consultancy services for Design and Development of Website	IDA / V2160		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2019-04-19				2019-05-03								2019-06-02		2019-07-07		2020-01-03	
GPRGMP/CQS/2019/0-1 / Consultancy services for Oil and Gas Project Evaluation (Phase 1)	IDA / V2160		Prior	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2018-08-25				2018-09-08								2018-10-08		2018-11-28		2019-02-26	
GPRGMP/QCBS/2019/01 / Consultancy services for PSC Audit Support (Phase 1)	IDA / V2160		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2018-09-25		2018-10-16		2018-11-29				2018-12-27		2019-01-26		2019-03-02		2019-04-06		2019-08-04	

INDIVIDUAL CONSULTANTS