Implementation Status & Results
China
China Jiangxi Shihutang Navigation and Hydropower Complex Project (P101512)

Operation Name: China Jiangxi Shihutang Navigation and Hydropower Complex Project (P101512)
Project Stage: Implementation
Seq.No: 4
Status: ARCHIVED
Archive Date: 26-Dec-2013

Country: China
Country Approval FY: 2010
Product Line: Carbon Offset
Region: EAST ASIA AND PACIFIC
Implementing Agency(ies):

Key Dates
Board Approval Date: 03-Feb-2010
Original Closing Date: 30-Jun-2015
Last Archived ISR Date: 26-Jun-2013
Effectiveness Date: 15-Jan-2010
Revised Closing Date: 30-Jun-2015

Overall Ratings
<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
</table>
| Progress towards achievement of PDO | Satisfactory | Moderately Satisfactory
| Overall Implementation Progress (IP) | Satisfactory | Moderately Satisfactory
| Overall Risk Rating | | Low

Implementation Status Overview
The overall implementation of the Project remains satisfactory. The main work of the Shihutang Complex is completed on schedule. All six generator units started power generation and have transferred the operation formally to the Provincial Port Investment Group. The first verification for carbon financing was conducted in February, 2013. The first payment transfer for carbon financing was issued in November, 2013.

Locations
<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>China</td>
<td>Not Entered</td>
<td>Xinjiang Uygur Zizhiqiu</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Jiangxi Sheng</td>
<td>Jiangxi Sheng</td>
<td></td>
<td>✓</td>
</tr>
</tbody>
</table>

Key Decisions Regarding Implementation
Next supervision mission for IBRD project is scheduled from December 23 to 26, 2013. The second verification for Carbon Financing is scheduled in March, 2014.

Related Projects
There are no related projects.