PROCUREMENT PLAN (Textual Part)

Project information: Philippines, Metro Manila Flood Management Project P153814
Project Implementation agency: Department of Public Works and Metro Manila Development Authority
Date of the Procurement Plan: 13 April 2018
Period covered by this Procurement Plan: April 16, 2018 to October 15, 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Government Procurement Reform Act (RA9184), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to all eligible firms from any country;
2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
3. Rights for the Bank to review procurement documentation and activities; and
4. An effective complaints mechanism.
When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: 15%;

Works: is not applicable.
# PROCUREMENT PLAN

**Title:** Philippines Metro Manila Flood Management Project

**Country:** Philippines

**Approval Date of the Original Procurement Plan:**
- Revised Plan Date(s) (comma delimited, leave blank if none)

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Project Name</th>
<th>Loan/Grant No</th>
<th>Executing Agency/ies</th>
</tr>
</thead>
<tbody>
<tr>
<td>PH-MMDA-59027-CS-INDV</td>
<td>Metro Manila Flood Management Project</td>
<td></td>
<td>Metro Manila Development Authority</td>
</tr>
</tbody>
</table>

## General Information

**Country:** Philippines

### PROCUREMENT PLAN

**Plan:** PH-MMDA-59027-CS-INDV

**Project Name:** Metro Manila Flood Management Project

**Loan/Grant No:** P153814

**Executing Agency/ies:** Metro Manila Development Authority

## GOODS

<table>
<thead>
<tr>
<th>Administrative No</th>
<th>Component</th>
<th>Component No</th>
<th>Type</th>
<th>Method</th>
<th>Technical Approach</th>
<th>Procurement Process</th>
<th>Estimated Amount</th>
<th>Actual Amount</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>PH-MMDA-59027-CS-INDV</td>
<td>1. Monitoring Solid Waste in Barangays</td>
<td>2018-06-04</td>
<td>Prior</td>
<td>Request for Bid</td>
<td>Open International</td>
<td>Single Stage - One Envelope</td>
<td>2,177,789.10</td>
<td>3.00</td>
<td>Planned</td>
</tr>
<tr>
<td>PH-MMDA-59027-CS-INDV</td>
<td>1. Monitoring Solid Waste in Barangays</td>
<td>2018-06-07</td>
<td>Prior</td>
<td>Request for Qualifications</td>
<td>Open National</td>
<td>Single Stage - One Envelope</td>
<td>98,163.60</td>
<td>3.00</td>
<td>Request for Qualifications</td>
</tr>
<tr>
<td>PH-MMDA-59027-CS-INDV</td>
<td>3. Project Management and Coordination</td>
<td>2018-07-23</td>
<td>Prior</td>
<td>Request for Quotations</td>
<td>Open National</td>
<td>Single Stage - One Envelope</td>
<td>2,533,046.15</td>
<td>3.00</td>
<td>Request for Qualifications</td>
</tr>
</tbody>
</table>

## CONSULTING SERVICES

<table>
<thead>
<tr>
<th>Administrative No</th>
<th>Component</th>
<th>Component No</th>
<th>Type</th>
<th>Method</th>
<th>Technical Approach</th>
<th>Procurement Process</th>
<th>Estimated Amount</th>
<th>Actual Amount</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>PH-MMDA-59027-CS-INDV</td>
<td>4. Project Management and Coordination</td>
<td>2019-03-16</td>
<td>Prior</td>
<td>Request for Selection</td>
<td>Open National</td>
<td>Single Stage - One Envelope</td>
<td>85,000.00</td>
<td>0.00</td>
<td>Planned</td>
</tr>
</tbody>
</table>

## INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th>Administrative No</th>
<th>Component</th>
<th>Component No</th>
<th>Type</th>
<th>Method</th>
<th>Technical Approach</th>
<th>Procurement Process</th>
<th>Estimated Amount</th>
<th>Actual Amount</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>PH-MMDA-59027-CS-INDV</td>
<td>4. Project Management and Coordination</td>
<td>2019-05-30</td>
<td>Prior</td>
<td>Request for Selection</td>
<td>Open National</td>
<td>Single Stage - One Envelope</td>
<td>85,000.00</td>
<td>0.00</td>
<td>Planned</td>
</tr>
</tbody>
</table>

---

**Source:** [Government of the Philippines - Procurement Management Office](https://www.procurement.gov.ph)