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[bookmark: status_fld_lbl][bookmark: status_fld]Restructuring	Status: Archived

	[bookmark: piboaorrvp_fld]Restructuring Type: Level two

	[bookmark: basdate_fld_lbl][bookmark: basdate_fld]Last modified on date : 12/22/2011



	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P094018: TTFSE 2

	Country
	[bookmark: basctry_fld]Bulgaria

	Task Team Leader
	[bookmark: basttl_fld]Eolina Petrova Milova

	Sector Manager/Director
	[bookmark: bassmd_fld]Henry G. R. Kerali

	Country Director
	[bookmark: basctryd_fld]Peter C. Harrold

	Original Board Approval Date
	[bookmark: piobad_fld]03/21/2007

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]06/30/2012

	Current Closing Date
	[bookmark: picurclosdate_fld]06/30/2012

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]12/31/2013

	EA Category
	[bookmark: basenvcat_fld]A-Full Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]A-Full Assessment-Full Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]09/12/2006

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]06/16/2010




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	17.70
	17.40

	 IBRD
	52.80
	52.19

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]70.50
	[bookmark: REV_FIN_PLAN_COL_3]69.59


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location

	[bookmark: IMP_AGEN_COL_1] Project Implementation Team
	[bookmark: IMP_AGEN_COL_2]Ministry of Finance
	[bookmark: IMP_AGEN_COL_3]Bulgaria


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 01/10/2012	17.39

	Fiscal Year
	Annual
	Cumulative

	 2012
	17.30
	34.69

	 2013
	18.78
	53.47

	 2014
	0.00
	53.47

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]53.47


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The development objective of the project is to facilitate trade by improving the capacity, efficiency and quality of services at selected European Union border crossings with particular focus on the Trans-European Transport Network. 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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