Implementation Status & Results
China
China Jiangxi Shihutang Navigation and Hydropower Complex Project (P101512)

Operation Name: China Jiangxi Shihutang Navigation and Hydropower Complex Project (P101512)
Project Stage: Implementation
Seq.No: 3
Status: ARCHIVED
Archive Date: 26-Jun-2013

Country: China  Approval FY: 2010
Region: EAST ASIA AND PACIFIC  Lending Instrument:

Key Dates
Board Approval Date 03-Feb-2010
Original Closing Date 30-Jun-2015
Last Archived ISR Date 25-Dec-2012
Effectiveness Date 15-Jan-2010
Revised Closing Date 30-Jun-2015

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>Low</td>
<td>Low</td>
</tr>
</tbody>
</table>

Implementation Status Overview
The overall implementation of the Project continues to be satisfactory. The main work of the Shihutang Complex is progressing on schedule. All six generator units started power generation. The first verification for carbon financing was conducted in February 2013. The Designated Operation Entity (DOE) verifier visited the project during February 4 to 5 to review the project’s implementation, monitoring system, and data. The final verification and certification report has been submitted to the Bank’s carbon finance (CF) for review.

With one year implementation period left, the disbursement rate for this project is around 94%.

Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>China</td>
<td>Not Entered</td>
<td>Xinjiang Uyghur Zizhiq</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Jiangxi Sheng</td>
<td>Jiangxi Sheng</td>
<td></td>
<td>✓</td>
</tr>
</tbody>
</table>

Key Decisions Regarding Implementation
Next mission is scheduled in October 2013.

Related Projects
There are no related projects.