Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan Original July 2016 and subsequent updates.
2. Date of General Procurement Notice: September 2016
   Period covered by this procurement plan: July 2016 – up to date

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist/Procurement Accredited Staff based on the assessment of the implementing agency’s capacity.]

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB (Goods) equal or &gt; 1 million</td>
<td>Above US$ 2 million</td>
<td>All</td>
</tr>
<tr>
<td>2. NCB (Goods) equal or &lt; 1 million</td>
<td>Above US$ 2 million</td>
<td>All</td>
</tr>
<tr>
<td>3. ICB (Works) equal or &gt; 5 million</td>
<td>Above US$ 10 million</td>
<td>All</td>
</tr>
<tr>
<td>4. NCB (Works) equal or &lt; 5 million</td>
<td>Above US$ 10 million</td>
<td>All</td>
</tr>
</tbody>
</table>

Shopping Goods <100,000 million
Above US$ 2 million
First Contract

Shopping Works <200,000 million
Above US$ 10 million
First Contract
2. **Prequalification.** Bidders for shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** N/A

   **Reference to (if any) Project Operational/Procurement Manual:** N/A

   **Any Other Special Procurement Arrangements:** N/A

4. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

   **LISTED IN STEP**

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods</td>
<td>Above US$ 300,000</td>
<td>All TORs to be prior reviewed</td>
</tr>
<tr>
<td>2. Single Source</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 300,000</td>
<td>All TORs to be prior reviewed</td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** N/A

### Consultancy Assignments with Selection Methods and Time Schedule:

   **LISTED IN STEP**
### General Information
- **Country:** Bosnia and Herzegovina
- **Bank's Approval Date of the Original Procurement Plan:**
  - 2016-07-28
- **Revised Plan Date(s) where Amended, leave blank if no:**
  - 2020-04-27

### Plan Details
- **Project ID:** PI24086
- **GSP Date:** 2016-08-26
- **Project Name:** Federation Road Sector Modernization Project
- **Loan / Credit No.:** IBRD / 06605
- **Executing Agency:** Public Company Roads of Federation of Bosnia and Herzegovina

### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>BA/FBH/FRSMP/ICB/3/W/18</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BA/FBH/FRSMP/ICB/2/W/17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BA/FBH/FRSMP/ICB/29/W/17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BA/FBH/FRSMP/ICB/30/W/17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BA/FBH/FRSMP/ICB/31/W/17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Additional Information
- **Country:** Bosnia and Herzegovina
- **Procurement:**
  - **Activity:**
  - **Type:**
  - **Method:**
  - **Market Approach:**
  - **Documents Process:**
  - **Prequalification (VO):**
  - **Actual Award (US$):**
  - **Percent Status:**
  - **Staff Prequalification Documents:**
  - **Prequalification Evaluation Report:**
  - **Draft Bidding Document / Justification:**
  - **Specific Procurement Notice / Invitation:**
  - **Holding Documents on Issued:**
  - **Preproposal Submissions / Opening / Minutes:**
  - **Price Information:**
  - **Report and Recommendation for Award:**
  - **Signature Contract:**
  - **Contract Completion:**
<table>
<thead>
<tr>
<th>Project Description</th>
<th>Lot</th>
<th>Description</th>
<th>Request for Bids</th>
<th>Type</th>
<th>Signatory</th>
<th>IBRD</th>
</tr>
</thead>
<tbody>
<tr>
<td>Reconstruction of the Black Spur, Construct. of New Lane and Improvements of Old Bridge</td>
<td>Lot 1. S.E. Male Line and N.E. Section</td>
<td>Sheet Upgrade and Modernization</td>
<td>Procurement</td>
<td>National</td>
<td>Single Envelope</td>
<td>15,382,274.67</td>
</tr>
<tr>
<td>Reconstruction of the Black Spur, Construct. of New Lane and Improvements of Old Bridge</td>
<td>Lot 2. S.E. Male Line and N.E. Section</td>
<td>Sheet Upgrade and Modernization</td>
<td>Procurement</td>
<td>National</td>
<td>Single Envelope</td>
<td>6,473,987.06</td>
</tr>
<tr>
<td>Reconstruction of the Black Spur, Construct. of New Lane and Improvements of Old Bridge</td>
<td>Lot 3. Bridge sections S.E. Male Line and N.E.</td>
<td>Sheet Upgrade and Modernization</td>
<td>Procurement</td>
<td>National</td>
<td>Single Envelope</td>
<td>9,826,883.83</td>
</tr>
</tbody>
</table>

*Note: IBRD = International Bank for Reconstruction and Development*
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>13/031.11</td>
<td>Pref. for Bids</td>
<td>Types - International</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
</tr>
<tr>
<td>13/031.11</td>
<td>Pref. for Bids</td>
<td>Types - International</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Signed</td>
<td>2018-03-26</td>
<td>2018-03-26</td>
<td>2018-03-26</td>
<td>2018-03-26</td>
<td>2018-03-26</td>
<td>2018-03-26</td>
<td>2018-03-26</td>
<td>2018-03-26</td>
</tr>
<tr>
<td>13/031.11</td>
<td>Pref. for Bids</td>
<td>Types - International</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Signed</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
<td>2018-02-03</td>
</tr>
</tbody>
</table>

**NOTA CONSULTING SERVICES**
### Activity Reference No. | Description
---|---
BA/FBH/RMP/LCS/38/CS/18 | Project Management and Implementation
BA/FBH/RMP/CQS/38/CS/18 | Project Management and Implementation
BA/FBH/RMP/CQ/48-2/CS/16 | Project Management and Implementation
BA/FBH/FRSMP/NCB/47/W/17 | Tunnel Monitoring and Road Safety Intervention
BA/FBH/FRSMP/ICB/46/S/18 | Road Safety Management and Road Safety Management and Road Safety Management

### Consulting Firms

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>BA/FBH/RMP/CQS/38/CS/18</td>
<td>Project Management and Implementation</td>
<td>Post</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Tender</td>
<td>Signed</td>
<td>475,270</td>
<td>Signed</td>
<td>2016-08-03</td>
<td>2016-08-11</td>
<td>2016-08-15</td>
<td>2016-08-19</td>
<td>2016-09-06</td>
<td>2016-09-06</td>
<td>2016-09-06</td>
</tr>
</tbody>
</table>

### Table Headers

- **Activity Reference No.**
- **Description**
- **Loan / Credit No.**
- **Component**
- **Review Type**
- **Method**
- **Market Approach**
- **Contract Type**
- **Actual Amount (USD)**
- **Percent Status**
- **Project for Tenders**
- **Request for Proposal**
- **Opening of Technical Proposals**
- **Evaluation of Technical Proposal**
- **Report and Recommendation for Award**
- **Contract Completion**

### Consulting Firms Table Headers

- **Activity Reference No.**
- **Description**
- **Loan / Credit No.**
- **Component**
- **Review Type**
- **Method**
- **Market Approach**
- **Contract Type**
- **Actual Amount (USD)**
- **Percent Status**
- **Project for Tenders**
- **Request for Proposal**
- **Opening of Technical Proposals**
- **Evaluation of Technical Proposal**
- **Report and Recommendation for Award**
- **Contract Completion**
|-------------------------|-------------|------------------|-----------|-------------|--------|----------------|---------------|-------------------|-----------------|-------------------|-------------------------------------------|----------------------------|----------------|-------------------|