China: Reduction and Phase-out of PFOS Project for China
Procurement Plan (P152959)

I. General

1. Bank’s approval Date of the procurement Plan

2. Date of General Procurement Notice:

3. Period covered by this procurement plan: 2018-2020

II. Goods, Works and Non-Consulting Services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

   Thresholds for Procurement Methods and Bank Prior Review

<table>
<thead>
<tr>
<th>Expenditure Category</th>
<th>Contract Value (US$)</th>
<th>Procurement Method</th>
<th>Bank Prior Review</th>
</tr>
</thead>
<tbody>
<tr>
<td>Goods</td>
<td>&gt;=10 million</td>
<td>ICB</td>
<td>All contracts &gt;= US$ 4 million</td>
</tr>
<tr>
<td></td>
<td>&lt;10 million</td>
<td>NCB</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>&lt;500k</td>
<td>Shopping</td>
<td></td>
</tr>
<tr>
<td></td>
<td>NA</td>
<td>DC</td>
<td>All DC contracts &gt;= US$ 4 million</td>
</tr>
<tr>
<td>Works</td>
<td>&gt;=40 million</td>
<td>ICB</td>
<td>All contracts &gt;= US$ 15 million</td>
</tr>
<tr>
<td></td>
<td>&lt;40 million</td>
<td>NCB</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>&lt;500 k</td>
<td>Shopping</td>
<td></td>
</tr>
<tr>
<td></td>
<td>NA</td>
<td>DC</td>
<td>All DC contracts &gt;= US$ 15 million</td>
</tr>
</tbody>
</table>

   Notes:  IC – International Competitive Bidding
            NCB – National Competitive Bidding
            DC – Direct Contracting
            NA – Not Applicable

2. Prequalification. Bidders for ______ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines: Not applicable.
3. Proposed Procedures for CDD Components (as per paragraph 3.19 of the Guidelines): Not applicable.

4. Reference to (if any) Project Implementation Manual (PIM): The National Implementing Agency (FECO) has prepared a project implementation manual including a procurement management manual for the project, which has been reviewed by the Bank.

5. Any Other Special Procurement Arrangements: Retroactive financing and advance contracting may be used under this project. The proposed retroactive financing is subject to the payments being made within 12 months of the signing date of the legal agreement.
6. Procurement Packages with Methods and Time Schedule

III. Selection of Consultants

1. Prior Review Threshold and Selection Method: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Consultant Services</th>
<th>QCBS, QBS, FBS, LCS</th>
<th>QCBS, QBS, FBS, LCS, CQS</th>
<th>Firms: All contracts &gt;=USD 2 million; Firms: All SSS contracts &gt;= USD 1 million; Individual Consultant: All contracts &gt;=400 K; SSS for individual consultant: All contracts &gt;=USD 400 K</th>
</tr>
</thead>
<tbody>
<tr>
<td>&gt;=300k</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>&lt;300k</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NA</td>
<td>SSS</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NA</td>
<td>IC</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Notes:
- QCBS – Quality- and Cost-Based Selection
- QBS – Quality-Based Selection
- LCS-Least Cost Selection
- FBS-Fixed Budget Selection
- CQS – Selection Based on the Consultants’ Qualifications
- SSS – Single (or Sole) -Source Selection
- IC – Individual Consultant selection procedure
- NA – Not Applicable

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than US$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: NA.

4. Consultancy Assignments with Selection Methods and Time Schedule
## PROCUREMENT
**China: Reduction and Phasedout of PFOS in Priority Sectors**

### PLAN

**Country:** China  
**Bank’s Approval Date of the Original Procurement Plan:** 2018-02-25  
**Updated Plan Date(s) (in case amended, leave blank if n/a):** 2018-11-32

**Project ID:** P192959  
**GPN Date:**  
**Project Name:** Reduction and Phasedout of PFOS in Priority Sectors

### Bank’s Approval
**Loan / Credit No.:** TP / A0633, TP / A0637  
**Executing Agency:** Hanoi PFOS PMO, PFOS PICO, Guangdong PFOS PMO

---

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

|--------------|-------------|------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|---------------------|--------------|-------------------------------|--------------------------------|-------------------------------|-------------------------------|                          |                            |                                |                               |                |
|              |             |                  |           |             |        |                 |                      |                        |                     |              |                               |                                |                               |                               |                               |                |

### CONSULTING SERVICES

|--------------|-------------|------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|---------------------|--------------|-------------------------------|--------------------------------|-------------------------------|-------------------------------|                          |                            |                                |                               |                |

### CONSULTING FIRM

|--------------|-------------|------------------|-----------|-------------|--------|--------------|---------------------|--------------|-------------------|----------------------|-------------------------------|-------------------------------|-------------------------------|                                |                               |                                |                               |                |
|              |             |                  |           |             |        |              |                      |              |                   |                      |                               |                                |                               |                               |                               |                |                |

---

**Notes:**

- **CR.2/ Preparation of Environmental Redeployment Framework**
  - TP / A0633
  - Procurement Qualifications: National
  - Method: Open - International
  - Actual Amount: 82,507.60
  - Process Status: Approved

- **CR.1/ Developing Sector Plan in Priority Sector**
  - TP / A0633
  - Procurement Qualifications: National
  - Method: Open - International
  - Actual Amount: 170,000.00
  - Process Status: Approved

- **CR.000 - The project management office at Guangdong intends to hire a third party organization for assistance to assess the PFOS in operating and managing the related sections of the construction of the selected provisions**
  - TP / A0637
  - Procurement Qualifications: National
  - Method: Open - National
  - Actual Amount: 0.00
  - Process Status: Under Implementation
  - Opening of Technical Proposal: 2018-04-22
  - Signed Contract: 2018-09-22
  - Contract Completion: 2020-09-20
The project management office of Guangdong intends to hire a third-party monitoring agency to monitor and evaluate the specific pollutants in the environmental matrix of demonstration enterprises/industrial parks during project implementation.

### Project: GD-CS6
- **Purpose:** Monitor and evaluate specific pollutants in the environmental matrix of demonstration enterprises/industrial parks during project implementation.
- **Consultant:** Qualifications: Abilities
- **Qualification Selection:** Open - National
- **Timeline:**
  - 2018-08-31
  - 2018-10-30
  - 2018-12-11
  - 2019-01-10
  - 2019-02-23
  - 2022-06-30

### Project: FECS-CS10
- **Purpose:** Environmental monitoring of PFOS production enterprises in Fujian to evaluate the performance of Fujian's elimination work.
- **Qualification Selection:** Open - National
- **Timeline:**
  - 2018-10-31
  - 2018-11-21
  - 2019-01-11
  - 2019-02-10
  - 2019-03-17
  - 2022-06-30

### Project: HB-CS2
- **Purpose:** Hire an organization highly experienced in environmental management and project management to undertake the third-party environmental management of PFOS enterprises converting to non-PFOS production.
- **Qualification Selection:** Open - National
- **Timeline:**
  - 2018-11-23
  - 2018-12-31
  - 2019-03-15
  - 2019-04-14
  - 2019-05-19
  - 2022-11-17

### Project: HB-CS3
- **Purpose:** Undertake the environmental monitoring and effectiveness evaluation of PFOS enterprises converting to production of other non-PFOS products and PFOS enterprises halting PFOS production.
- **Qualification Selection:** Open - National
- **Timeline:**
  - 2018-11-23
  - 2018-12-31
  - 2019-03-17
  - 2019-04-16
  - 2019-05-21
  - 2022-11-19

---

**INDIVIDUAL CONSULTANTS**