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IEG Mission: Improving World Bank Group development results through excellence in evaluation. 

 
About this Report 

The Independent Evaluation Group assesses the programs and activities of the World Bank for two purposes: 
first, to ensure the integrity of the Bank’s self-evaluation process and to verify that the Bank’s work is producing the 
expected results, and second, to help develop improved directions, policies, and procedures through the 
dissemination of lessons drawn from experience. As part of this work, IEG annually assesses 20-25 percent of the 
Bank’s lending operations through field work. In selecting operations for assessment, preference is given to those that 
are innovative, large, or complex; those that are relevant to upcoming studies or country evaluations; those for which 
Executive Directors or Bank management have requested assessments; and those that are likely to generate 
important lessons.  

To prepare a Project Performance Assessment Report (PPAR), IEG staff examine project files and other 
documents, visit the borrowing country to discuss the operation with the government, and other in-country 
stakeholders, and interview Bank staff and other donor agency staff both at headquarters and in local offices as 
appropriate.  

Each PPAR is subject to internal IEG peer review, Panel review, and management approval. Once cleared 
internally, the PPAR is commented on by the responsible Bank department. The PPAR is also sent to the borrower 
for review. IEG incorporates both Bank and borrower comments as appropriate, and the borrowers' comments are 
attached to the document that is sent to the Bank's Board of Executive Directors. After an assessment report has 
been sent to the Board, it is disclosed to the public. 

 
About the IEG Rating System for Public Sector Evaluations 

IEG’s use of multiple evaluation methods offers both rigor and a necessary level of flexibility to adapt to 
lending instrument, project design, or sectoral approach. IEG evaluators all apply the same basic method to arrive 
at their project ratings. Following is the definition and rating scale used for each evaluation criterion (additional 
information is available on the IEG website: http://worldbank.org/ieg). 

Outcome:  The extent to which the operation’s major relevant objectives were achieved, or are expected to 
be achieved, efficiently. The rating has three dimensions: relevance, efficacy, and efficiency. Relevance includes 
relevance of objectives and relevance of design. Relevance of objectives is the extent to which the project’s 
objectives are consistent with the country’s current development priorities and with current Bank country and 
sectoral assistance strategies and corporate goals (expressed in Poverty Reduction Strategy Papers, Country 
Assistance Strategies, Sector Strategy Papers, Operational Policies). Relevance of design is the extent to which 
the project’s design is consistent with the stated objectives. Efficacy is the extent to which the project’s objectives 
were achieved, or are expected to be achieved, taking into account their relative importance. Efficiency is the 
extent to which the project achieved, or is expected to achieve, a return higher than the opportunity cost of capital 
and benefits at least cost compared to alternatives. The efficiency dimension generally is not applied to adjustment 
operations. Possible ratings for Outcome:  Highly Satisfactory, Satisfactory, Moderately Satisfactory, Moderately 
Unsatisfactory, Unsatisfactory, Highly Unsatisfactory. 

Risk to Development Outcome:  The risk, at the time of evaluation, that development outcomes (or 
expected outcomes) will not be maintained (or realized). Possible ratings for Risk to Development Outcome: High, 
Significant, Moderate, Negligible to Low, Not Evaluable. 

Bank Performance:  The extent to which services provided by the Bank ensured quality at entry of the 
operation and supported effective implementation through appropriate supervision (including ensuring adequate 
transition arrangements for regular operation of supported activities after loan/credit closing, toward the 
achievement of development outcomes. The rating has two dimensions: quality at entry and quality of supervision. 
Possible ratings for Bank Performance: Highly Satisfactory, Satisfactory, Moderately Satisfactory, Moderately 
Unsatisfactory, Unsatisfactory, Highly Unsatisfactory. 

Borrower Performance:  The extent to which the borrower (including the government and implementing 
agency or agencies) ensured quality of preparation and implementation, and complied with covenants and 
agreements, toward the achievement of development outcomes. The rating has two dimensions: government 
performance and implementing agency(ies) performance. Possible ratings for Borrower Performance: Highly 
Satisfactory, Satisfactory, Moderately Satisfactory, Moderately Unsatisfactory, Unsatisfactory, Highly 
Unsatisfactory.  
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Preface 
This is the Project Performance Assessment Report (PPAR) for the Avian Influenza 
Control and Pandemic Preparedness and Response Project for Nigeria (IDA-41600) 
under the Global Program for Avian Influenza.   
 
The project was approved on March 29, 2006 and became effective on July 22, 2006.  A 
total of $US 50 million was committed for the project, and additional financing was made 
available from reallocations out of financing for the Fadama II project ($US 7.2 million) 
and the Health System Development Project II ($US 5 million) for total commitments of 
$62.20 million.  At project closure, $US 49.9 million had been disbursed.  The project 
was extended twice, first to December 2010 and then to May 31 2011 when it closed, 
almost 2 years behind schedule. 
 
The report presents findings based on a review of the project’s Implementation 
Completion and Results Report, appraisal report, legal documents, and other relevant 
material.  An IEG mission to Nigeria in October-November 2012 held discussions with 
World Bank country office staff, government officials and agencies, project staff, partner 
agencies, donors, beneficiaries, and others (see Annex C).  The mission visited Asokoro 
Hospital in Abuja, the Veterinary Teaching Hospital at the University of Ibadan, the 
University College Hospital at the University of Ibadan, the Kuto live bird market in 
Abeokuta, the Oja Oba live bird market in Lagos, and the border quarantine station at the 
Seme border.  The contributions of all stakeholders, including World Bank staff in Abuja, 
are gratefully acknowledged.  Administrative and logistical support from Deborah 
Olumolu in the Abuja Country Office was greatly appreciated. 
 
Following standard IEG procedures, copies of the draft PPAR were sent to relevant 
Government officials and agencies for their review and comment, but no comments were 
received.
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Summary 
Following outbreaks of highly pathogenic avian influenza in Vietnam in 2003, there has 
been global concern about the risk of avian influenza because of its threat to poultry, the 
risk of human infection, and fears that the virus could mutate to cause a strain that could 
be transmitted between humans, triggering a potentially catastrophic pandemic.  In 
January 2006, outbreaks of avian influenza were identified in poultry farms in Nigeria.  
The government of Nigeria moved rapidly to respond, and requested World Bank support 
to assist with the unfolding emergency.  Parallel technical and other financial support was 
provided by a number of international agencies and donors, including the Food and 
Agriculture Organization, the World Health Organization, the World Organization for 
Animal Health, the United Nations Children’s Fund, the United States Agency for 
International Development, and the United States Centers for Disease Control and 
Prevention. 
 
The objectives of the $49.9 million Nigeria Avian Influenza Control and Human 
Pandemic Preparedness Project (2006-2011) were to minimize the threat posed to the 
poultry industry and humans by Highly Pathogenic Avian Influenza infection and other 
zoonoses and to prepare for, control, and respond to influenza pandemics and other 
infectious disease emergencies in humans.  These goals were highly relevant given the 
unfolding emergency and the possible risks of a pandemic.  The project design followed 
the general template of the Global Program for Avian Influenza.  The main elements of 
the project included support for the creation of a network of avian influenza desk officers 
at the state and local government level; provision of training, equipment, and other 
support for containing the outbreak; creation and dissemination of a public awareness and 
communication campaign; a compensation mechanism for birds culled during 
containment operations; and support for upgrading diagnostic and surveillance systems 
for animal and human health systems. 
 
The project was generally successful in containing the avian influenza outbreaks.  Three 
hundred avian influenza outbreaks occurred in Nigeria from 2006-8, leading to the deaths 
of 2 million birds through disease and culling and to one confirmed human fatality.  
Containment efforts were successful in part due to high level governmental support for 
these efforts and effective collaboration between the Ministries of Agriculture, Health, 
and Information at both the federal and state level.   Initial communication messages 
were overly alarmist, potentially contributing to a drop in the demand for poultry and 
economic losses to farmers. The communications strategy rapidly corrected this after 
incorporating stakeholder concerns. Awareness levels of avian influenza were high at the 
end of the project and stakeholders reported that they believed the campaign to be 
effective, but shortcomings in monitoring and evaluation prevent an assessment of the 
extent to which the communication campaign was responsible, and evidence is lacking on 
changes in behavior. 
 
Once the outbreaks were contained, the level of attention to the project declined.  
Procurement of civil works and equipment was slow due to a lack of procurement 
capacity.  Significant improvements were made in surveillance and diagnostic capacity 
for influenza in both poultry and humans, but geographic coverage was incomplete. Some 
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facilities were not operational at project closure or at the time of the IEG assessment 
mission, 18 months later.  The project substantially improved the ability to contain avian 
influenza outbreaks in poultry and the ability to detect influenza in humans, and it led to 
some improvements in the ability to detect avian influenza in poultry (including an 
increase in disease reporting rates and diagnostic speed), but did little to assist in the 
ability to detect or respond to other zoonoses, and had only a modest impact on 
preparedness for other human infectious disease emergencies. 
 
Though the economic benefits of the project are likely to have been high and 
coordination across ministries was reportedly good, there were a number of weaknesses 
in the efficient implementation of the project, reflected in substantial delays and in 
equipment or works that did not meet local requirements or were not being used.  One 
cause of these problems were weaknesses in communication between centralized 
procurement officers and end users. 
 
The overall project outcome is rated moderately satisfactory, reflecting highly relevant 
objectives and substantial design relevance, substantial achievement of both the animal 
and human health objectives, and modest efficiency – a moderate shortcoming. 
 
While substantial capacity gains have been made, it is not clear if these will be sustained 
because of a lack of funding.  Surveillance and diagnostic systems need at least a 
moderate level of activity to be maintained, so that systems continue functioning and 
could be ramped up to a high level of activity if further outbreaks occurred.  This would 
require additional funding for active surveillance programs, laboratory consumables, and 
refresher training courses.  Consequently, the risk to development outcome is rated 
Significant. 
 
Bank performance is rated satisfactory.  Project preparation was very rapid, and 
supervision improved several aspects of the project at midterm review.  However, there 
were weaknesses in the design of the monitoring and evaluation framework and in some 
implementation arrangements. Borrower performance is rated moderately satisfactory. 
The level of Government commitment was generally high, and there was a high degree of 
cooperation between government ministries, but inadequate procurement capacity in the 
implementing agencies led to delays throughout the project; the planned biosecurity level 
(BSL) 3 laboratory was not procured and some laboratories and live bird markets were 
not operational as of the IEG mission.  Monitoring and evaluation implementation and 
utilization for project management was weak, in part because of fundamental challenges 
posed by a disease risk reduction and pandemic preparedness project but also because of 
weaknesses in design and implementation. 
 
Building on the project experience this assessment identifies several lessons, including: 
 

• Government and implementing agency prioritization and enthusiasm decline as 
perceived threats decline, inhibiting implementation of construction and works 
aimed at building long-term preparedness. 
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• An epidemic communication strategy requires inputs from all stakeholders, 
including the private sector. An initial lack of stakeholder input contributed to 
errors in the initial message being communicated. 

• Pilots may have little impact in the absence of a rigorous assessment of the 
benefits and a clear plan for scale-up.  In this case, the biosecurity and sanitation 
methods of live bird markets were not assessed and scale-up was not achieved. 

• Compensation systems can be made more transparent by publishing names and 
amounts of compensation awards in local newspapers, online and through other 
media. 

• Cross-ministry cooperation may be difficult in projects that involve multiple 
ministries if there is no single coordinator and if project staff for different 
components are housed in different locations. 

• Lack of experienced procurement staff in the project management unit at project 
inception can compromise the timely response to an emergency.   

 
 

 
       Caroline Heider 
      Director-General                               
            Evaluation 
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1. Background and Context 

 Country Background 

1.1 Nigeria is Africa’s most populous country, with roughly 162 million people.  The 
economy is dominated by oil production, which constitutes roughly 40 percent of GDP.  The 
livestock sector accounts for roughly 5.5 percent of GDP, and is a major source of 
employment and livelihoods for the poor.  The broader agriculture sector, including 
livestock, accounts for roughly one third of GDP and 70 percent of employment. 

1.2 The period since 1999 has been the longest period of civilian democratic rule in 
Nigeria since independence in 1960.  Nigeria operates under a federal system, with 
government operating at the federal level, in 36 states plus the federal capital territory, and in 
774 local government areas (LGA).  The state governments control roughly 50 percent of 
revenues, and have considerable autonomy.  An IEG evaluation of the World Bank program 
in Nigeria over 1998-2007 noted that progress prior to 2004 had been unsatisfactory, but that 
outcomes had improved since 2004 (IEG 2010).  The evaluation noted improvements in 
macroeconomic performance and federal government performance, but with little 
improvement at the state and local government level, and with moderately unsatisfactory 
progress in creating a basis for sustainable non-oil growth, and in improving social service 
delivery and community empowerment. 

1.3 Though the World Bank has had significant involvement in both Agriculture and 
Health sectors in Nigeria, these projects had little overlap with activities or agencies 
supported by the Avian Influenza Control Project (Table 1).  In agriculture and rural 
development, the Second and Third Fadama projects (approved in 2003 and 2008) have 
focused on increasing incomes for people in rural areas through rural infrastructure, capacity 
building, advisory services, equipment purchases and other activities.  But these activities 
were focused primarily on agriculture rather than livestock, and did not emphasize veterinary 
services or animal health.  In the health sector, the Bank has supported institutional 
improvement through health systems development projects, and specific disease 
interventions for polio, HIV/AIDS and malaria.  But there had been no prior interventions on 
zoonotic diseases or pandemic or other health emergency preparedness.  While other donors 
have been active in supporting activities in both the health and agriculture sectors, most 
donor support for avian influenza risk reduction in Nigeria was supported under the Avian 
Influenza Control Project.   

1.4 In recent years, Nigeria was seriously affected by the international economic crisis 
and corresponding decline in oil prices (World Bank 2011).  This shock led to dramatic 
reductions in government revenue, currency depreciation, and banking sector difficulties.  
Economic growth continued, driven in part by large federal government expenditure, and 
coupled with double digit inflation and exhaustion of fiscal oil reserves in the Excess Crude 
Account. 

1.5 Governance issues remain a central challenge across a wide range of sectors. 
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Table 1: Major Recent World Bank Financed Projects in the Agriculture and Health 
Sectors in Nigeria 
 
 
Project Name  

 
Years 
active: 

Bank 
financing 

amount ($m) 

 
 

Activities supported 

HIV/AIDS Program 
Development Project, and 
Additional Financing 

2001-10 140 Reduce the risk of HIV/AIDS through 
behavior change and improved access to 
counseling, testing and care services. 

Second Health Systems 
Development Project, and 
Additional Financing 

2002-12 217 Strengthen state level health system 
management, primary care delivery, and 
federal health policy and sector performance 
monitoring. 

Second National Fadama 
Development Project 

2003-09 100 Increase rural incomes through capacity 
building, rural infrastructure/asset provision 
and advisory services. 

Partnership for Polio 
Eradication Project, and 
Additional Financing 

2003-12 140 Eradication of polio through vaccination 
campaigns. 

Malaria Control Booster 
Project, and Additional 
Financing 

2006-13 280 Increasing health system capacity to improve 
delivery of malaria interventions. 

Third National Fadama 
Development Project 

2008-13 250 Increase rural incomes through capacity 
building, rural infrastructure/asset provision, 
advisory services and research. 

Commercial Agriculture 
Development 

2009-14 150 Strengthen agricultural production systems 
and facilitate market access for rice, oil palm, 
cocoa, fruit trees, poultry production, 
aquaculture, dairy, and maize in 5 states. 

HIV/AIDS Program 
Development Project II 

2009-15 225 Reduce the risk of HIV/AIDS by scaling up 
prevention interventions and improving access 
to counseling, testing and care, and support 
services. 

 
Disease and Project Context 

1.6 The influenza A virus can cause influenza in birds and some mammals.   A form of 
the virus adapted to birds known as Highly Pathogenic Avian Influenza A (H5N1), referred 
to as HPAI or simply avian influenza, has led to high mortality in poultry and some deaths in 
humans (Annex B1).  Since 2003, there has been significant global concern about the risks 
posed by avian influenza, and cases have been detected in 61 countries.  Avian influenza is 
primarily a disease of birds, but can potentially infect humans if they come into contact with 
infected birds.  The virus has killed tens of millions of birds, and at least 400 million birds 
have been slaughtered to limit the spread of the virus (FAO 2012).  As of August 2012, 608 
cases had been confirmed among humans by the World Health Organization (WHO), 
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including 359 fatalities.1

1.7 The World Bank responded to this global emergency through two mechanisms, the 
Global Program for Avian Influenza Control and Human Pandemic Preparedness and 
Response (GPAI) and the multi-donor Avian and Human Influenza Facility (Annex B2).  The 
GPAI set up a template for avian influenza control projects, which focused on supporting 
capacity improvements for controlling and containing outbreaks, disease surveillance among 
animals and humans, diagnostic capacity, treatment capacity, awareness raising and 
behavioral change. 

  There is also the possibility that a mutated form of the virus could 
be transmissible between humans, which could trigger a global pandemic. 

1.8 Nigeria faces four broad threats from avian influenza: 

• Avian influenza outbreaks among poultry would lead to deaths among birds, and 
associated economic costs for poultry producers, transporters, traders, and consumers.  
This risk can be managed by improving biosecurity among birds, and by identifying 
and controlling outbreaks among birds. 

• The disease could be transmitted to humans from infected birds in Nigeria, leading to 
human morbidity and mortality.  This risk can be managed through the same steps 
that mitigate the risk among birds, and further through improving biosecurity and 
animal handling among humans, and by improving treatment capacity for humans. 

• Outbreaks of avian influenza among birds in Nigeria could lead to a strain of 
influenza that is directly transmissible between humans, which could trigger a 
pandemic, with human mortality and morbidity throughout the world.  The chance of 
this occurring is very low, but preventing it would offer enormous benefits for both 
Nigeria and the rest of the world.  This risk can be reduced through the measures 
above that manage the risk among birds, as well as through improved biosecurity 
among humans; improved surveillance, diagnosis, isolation and treatment capacity 
among humans; and epidemic and pandemic preparedness. 

• A strain of avian influenza transmissible between humans could emerge in another 
country, causing a pandemic that then spreads to Nigeria through movement of 
infected people.  This could cause significant mortality and morbidity in Nigeria.  
This risk can be managed through improved surveillance, diagnosis, isolation and 
treatment capacity among humans; and by pandemic preparedness. 

 
1.9 Avian influenza can be controlled most effectively at the source (FAO 2010, WHO 
2009).  Once outbreaks among poultry or humans have begun to spread, containment 
becomes more difficult and the costs of the disease are much higher.  Thus, identifying and 
controlling outbreaks among birds contributes to addressing the most likely threat (losses to 
the poultry sector) and to other more severe threats (infections among humans). 

1.10 Nigeria also faced significant threats from other zoonotic diseases (diseases that can 
be transmitted from animals to humans).  Zoonotic diseases constitute at least 61 percent of 
all human pathogens (Ehizbolo and others 2011).  Zoonotic diseases pose a significant threat 
                                                 
1 These figures should not be used to imply that the virus has a 59 percent fatality rate among humans, since 
there are likely many more non-fatal human cases that have not been diagnosed. 
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to livestock sectors and to humans.  Effective control of zoonotic diseases would mean a 
decreased disease burden, poverty reduction and increased food supply for large numbers of 
the rural poor worldwide (WHO 2006). 

1.11 Other than avian influenza, the World Organization for Animal Health identifies 8 
diseases as being a priority for animal health: contagious bovine pleuro-pneumonia, 
rinderpest, brucellosis, tuberculosis, food and mouth disease, Newcastle disease, African 
swine fever, and rabies (OIE 2010).  Most of these diseases are primarily found in cattle, 
with Newcastle disease affecting poultry and African swine fever affecting pigs.  The 
Organization recommended improving surveillance for these diseases, including active 
surveillance programs for tuberculosis, brucellosis, and African swine fever, and mass 
vaccination for contagious bovine pleuro-pneumonia, rinderpest and Newcastle diseases.  
Zoonotic diseases such as anthrax, brucellosis, bovine tuberculosis, rabies, lassa fever, 
animal trypanosomosis and echinococcosi are neglected in Nigeria, with nearly non-existent 
systems for control and an unknown impact on human health (Ehizbolo and others 2011). 

1.12 In January 2006, outbreaks of highly pathogenic avian influenza in poultry were 
detected in Kaduna, Kano and Plateau states in Nigeria.  The Federal Government began to 
respond, setting up a National Interministerial Steering Committee on Avian Influenza in 
February 2006, jointly chaired by the Federal Ministry of Agriculture and Rural 
Development and the Federal Ministry of Health. 

1.13 The World Bank responded rapidly to client requests for assistance, preparing the 
Avian Influenza Control and Pandemic Preparedness and Response Project for Nigeria 
(henceforth “the Project”), preparing a concept note on February 14, 2006, moving to project 
approval by March 29, 2006, and obtaining project effectiveness on June 22, 2006. 
 

2. Objectives, Design, and their Relevance 
Objectives 

2.1 The project development objectives stated on page 12 of the Technical Annex to the 
Financing Proposal (the equivalent of the Project Appraisal Document) were to “support the 
efforts of [the Federal Government of Nigeria] to minimize the threat posed by H5N1 to 
humans and the poultry industry, and prepare the necessary control measures to respond to a 
possible influenza pandemic.” 

2.2 However, project development objectives stated in the Financing Agreement (page 4) 
were to “minimize the threat posed to the poultry industry and humans by HPAI infection 
and other zoonoses and to prepare for, control, and respond to influenza pandemics and other 
infectious disease emergencies in humans.” 

2.3 This evaluation uses the statement in the Financing Agreement, which adds objectives 
to incorporate zoonotic and other infectious diseases beyond avian influenza.  The objectives 
were not revised during implementation. 
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Relevance of Objectives 

2.4 Nigeria faced particular risks from avian influenza because: 

• the country had extensive unpatrolled borders and was in the fly-paths of wild birds from 
Asia and the Middle East, resulting in a moderate to high chance of the disease entering 
the country; 

• there are large forested areas, high wild animal populations, and high human population 
density, which mean there is a high potential for virus reservoirs to develop and mutate; 

• traditionally, there was extensive movement of people and livestock throughout the 
country, meaning the spread would probably be rapid in the event of an outbreak. 

 
As a result, the Federal Government determined that a contingency plan was needed to 
combat the potential introduction of the disease, and a Comprehensive Contingency Plan was 
prepared and in place by November 2005.  As noted above, the livestock sector and poultry 
industry also faced significant risks from other zoonoses. 
 
2.5 Nigeria's capacity to control and contain an HPAI outbreak in poultry or humans was 
weak, especially its capacity for veterinary and health service delivery, disease surveillance, 
and diagnostics capabilities in both the animal and human health sectors. 

2.6 The public sector managed a substantial share of animal health services, but those 
services had suffered as a result of years of underfunding by the government (World Bank 
2006). A start had been made to resurrect public veterinary services under the Pan African 
Program for the Control of Epizootics initiative, but veterinary services were at that stage 
still rudimentary. Front line services were therefore provided mainly by private veterinarians 
(with variable levels of qualifications and service quality), who supplied and distributed 
veterinary drugs, vaccines, equipment, and livestock feed. Routine clinical checks and 
preventive care for livestock were far from universal, especially for smaller livestock owners.   
Surveillance was weak.  There was no system of active surveillance for zoonoses, and only 
7.3 percent of veterinary clinics and 14.5 percent of farms reported animal health data to 
contribute to passive surveillance.  Responding to outbreaks would take 7-12 days after an 
initial report.  Diagnostic capacity was limited; only one laboratory had the capacity to 
diagnose avian influenza in animals, and strain subtype identification and confirmation 
required testing internationally, which would take up to a month. 

2.7 In the human health sector, the referral system was weak and undeveloped, with few 
links between the primary and secondary sub-sectors. Inadequate financial resources for the 
health sector (US$ 2-3 per capita) caused drugs and medical supplies to become scarce and 
facilities to deteriorate. Diagnostics and surveillance faced several challenges, including 
incomplete and delayed reporting, poor logistical and communications support, and a lack of 
case definition and management protocols at surveillance sites. Only one hospital had the 
capacity to diagnose avian influenza among humans.  Though a broad contingency plan 
existed prior to the project, operational response plans did not exist at national or state levels. 
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2.8 In January 2006, just weeks before project preparation began in February, the first of 
what would turn out to be 300 outbreaks of HPAI occurred in Nigeria.2

2.9 The project's objectives were, therefore, substantially relevant to the Government's 
urgent need to control the unfolding crisis, to build capacity to identify and respond to 
possible future outbreaks, and to build capacity to address other animal diseases threatening 
the livestock sector.  They were also consistent with Nigeria's 2010-2013 Country 
Partnership Strategy with the World Bank Group, which was active at project closing. The 
project supported the strategy’s Pillar II (Improved Environment and Services for Non-oil 
Growth) by improving the delivery of veterinary services to prevent and control avian 
influenza and other zoonoses in the livestock sector, an important source of agricultural 
growth. It also supported Pillar I (Improved Service Delivery for Human Development) by 
strengthening the Federal Ministry of Health's capacity to prevent and manage communicable 
diseases. The Strategy specifically mentions this project as an example of the Bank's ability 
to respond swiftly and flexibly to an emergency. 

 The source of the 
virus was never clearly determined, but it is thought to have arrived through illegal poultry 
imports or through bird migration in the large wetland habitats in the north of the country. 
This outbreak, the first in Africa, posed a serious threat to Nigeria and other West and 
Central African countries, especially given the large cross-border trade in domestic poultry. 

2.10 The relevance of objectives is rated High. 

Design 

COMPONENTS 

2.11 The project had four components. 

2.12 Animal Health (US$29.20 million at appraisal, US$26.78 million at closure).  This 
component supported: 

• Strengthening HPAI control and outbreak containment, including equipment and training 
for workers conducting stamping out operations, and vaccination of poultry. 

• Strengthening disease surveillance, diagnostic capacity, and applied research, through 
training and laboratory upgrades (upgrading one lab to biosecurity level (BSL) 3 and 
constructing five BSL 2 labs). 

• Strengthening veterinary quarantine services through training. 
• Strengthening applied veterinary research to conduct research and field studies. 
• Enhancing legal and regulatory frameworks for disease prevention and preparedness 

capacity by assessing national veterinary services, updating the National Emergency 
Contingency Plan for HPAI, and building human capacity. 

• Improving bio-security in poultry production and trade to facilitate a longer-term strategy 
for preventing and managing HPAI and other zoonoses through improved hygiene at live 
bird markets and bio-security regulations for commercial poultry farms. 

                                                 
2 An outbreak of avian influenza is an identified incident in a particular geographic area, which may involve 
thousands of cases among poultry. 
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• Compensation and economic recovery, by establishing a national compensation policy 
and fund; providing support to economically vulnerable groups; and providing alternative 
livelihoods for affected stakeholders based on demand-driven proposals. 

2.13 Human Health (US$18.25 million at appraisal, US$18.17 million at closure). This 
component supported: 

• Enhancing public health program planning, delivery, and coordination, including 
response coordination and management at the federal, state, and local government 
authority levels, through legislation, communication, and response plan development. 

• Strengthening public health surveillance systems to address HPAI, including diagnostic 
capacity improvements through laboratory upgrades (8 BSL 2 labs), and technical 
assistance.  

• Strengthening health system response capacity by improving clinical care capacity, 
conducting seasonal influenza vaccinations, and developing guidelines on phased social 
distancing measures. 

2.14 Social Mobilization and Strategic Communication (US$4.08 million at appraisal, 
US$4.00 million at closure). This component promoted public awareness, participation, and 
coordination in executing the emergency contingency plans outlined under the national 
influenza plan. 

2.15 Implementation Support and Monitoring and Evaluation (US$6.89 million at 
appraisal, US$0.95 million at closure), for support to project management.  Most of the funds 
for implementation support were used directly by the animal and human health components. 

2.16 There were no changes to the components during implementation, but there were 
reallocations. By late 2009, the perceived risk of further HPAI outbreaks had declined and 
thus the expected demand for compensation funds was modest, so the project reallocated 
$4.8 million of the $6.3 million of remaining compensation funds towards further biosecurity 
measures and construction of 11 additional live bird markets. 
 
IMPLEMENTATION ARRANGEMENTS 

2.17 Several implementation agencies had been set up prior to the conceptualization and 
appraisal of the Project.  In anticipation of an eventual avian influenza outbreak, in late 2005 
the Federal Government of Nigeria had inaugurated a Technical Committee of Experts for 
the Prevention and Control of HPAI. The committee devised prevention strategies in the 
country consistent with the GPAI.  When the outbreak did occur in February 2006, the 
government, under the direct leadership of the President, moved quickly to set up a National 
Inter-Ministerial Steering Committee on Avian Influenza, co-chaired by the Minister of 
Agriculture and Rural Development and the Minister of Health. In addition, a National 
Technical Committee on Avian Influenza was established, chaired by both the Minister of 
State for Agriculture and Rural Development and the Minister of State for Health. This 
Technical Committee (on which the World Bank and other international agencies were 
represented) was responsible for the coordination and implementation of the emergency 
action plan and strategy proposed for the prevention and control of the outbreak. 
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2.18 The Project was designed to be implemented jointly by staff from three Federal 
Ministries: Agriculture and Rural Development, Health, and Information & Communications, 
with each component led by its own Component Coordinator.  This structure at the Federal 
level was then to be replicated at the state level, with desk officers for each Ministry in every 
State government.  Additionally, a desk officer was to be appointed at every local 
government area.  The central Animal Health and Communications components were housed 
together, while the Health component was based on a separate site.  Funds for the 
Communications component were channeled through the Animal Health component, which 
contributed to some delays in implementation of communications activities. 

MONITORING AND EVALUATION DESIGN 

2.19 The monitoring and evaluation (M&E) system design drew heavily on the Global 
Program on Avian Influenza blueprint.  Where possible, baselines were provided.  The 
responsibility for data collection was assigned to existing structures in the relevant ministries. 

2.20 The nature of the project posed a number of inherent challenges for designing and 
implementing an effective M&E system.  The desired project outcomes (reduction in risk 
from avian influenza outbreaks among poultry; level of preparedness for pandemics) were 
largely unobservable.  The project was complicated, with many different activities and 
outputs.  The emergency nature of the project meant that design needed to be very rapid, and 
meant that assessing baselines prior to implementation was infeasible for some aspects of the 
project (such as initial biosecurity levels or awareness levels). 

2.21 Due in part to these challenges, the M&E system design contained a number of 
weaknesses.  Indicators were focused largely on tracking achievement of outputs, such as the 
number of radio jingles produced, rather than outcomes, such as changes in knowledge or 
behavior.  The indicators did not measure all aspects of the project objectives.  For example, 
the indicators did not capture any aspects of risks or preparedness for diseases other than 
avian influenza, despite the inclusion of “other zoonoses” and “other infectious diseases” in 
the project objectives.  Indicators were not designed to track the possibility of a decline in 
capacity; for example, they tracked whether biosecurity measures were implemented on 
farms, but not whether those systems remained in place over time.  It tracked the number of 
facilities that reported animal health data, but did not track whether these reports continued 
regularly. 

2.22 The project also included a pilot of improved live bird markets, which were to have 
better biosecurity than traditional markets, and the number of bird markets to be built was 
increased during project restructuring.  But the M&E system did not include the kind of 
rigorous assessment of the biosecurity and public health benefits of these markets that might 
have contributed to scale-up of the markets if successful. 

Relevance of Design 

2.23 The project design was based on the Global Program for Avian Influenza and Human 
Pandemic Preparedness and Response template, adapted to take account of conditions in 
Nigeria. By the time the project was appraised, multiple outbreaks had commenced in the 
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country and the veterinary and human health services were ill-equipped to respond.  The 
project design addressed weaknesses in livestock and human disease surveillance, outbreak 
containment, in-country diagnostic capacity, and public awareness.  The design supported 
both emergency response activities to deal with the short-term risk, such as providing 
training, biosafety equipment, and transportation to teams that would conduct culling 
operations to contain outbreaks and setting up a compensation mechanism, and non-
emergency activities that would reduce the long-term risk. 

2.24 The Results Framework presented a logical causal chain between the activities 
financed by the project, the outputs these activities would produce, and the outcomes that 
would measure the attainment of the objectives. For animal health, project activities were 
expected to produce outputs such as a policy and legal framework meeting World 
Organization for Animal Health standards; reduced time for reporting suspected infections; a 
higher proportion of veterinary staff trained in awareness raising, monitoring, sampling, 
safety and test procedures; and a higher percentage of veterinary facilities meeting World 
Organization for Animal Health standards for diagnostic laboratories. These, reinforced by 
the social mobilization and strategic communications strategies supported by the project, 
were intended to lead to strengthened animal disease control and awareness, more effective 
prevention policies and systems, improved disease information systems, availability of 
essential equipment and reagents in diagnostic laboratories, and augmented bio-security 
measures in farms and markets. If, despite all these efforts further disease outbreaks occurred 
in the future, project outputs were expected to facilitate faster identification of, and response 
to, such infections, and their control and geographic containment. 

2.25 The project activities focused primarily on avian influenza (on the animal health side) 
and influenza of various strains (on the human health side) rather than other zoonoses or 
other infectious disease emergencies.  Training programs, communication programs, 
laboratory test kits and reagents, vaccination programs and antivirus stockpiles were only 
designed to address influenza.  But some activities would still have contributed to reducing 
the risks from other diseases by improving mobility of veterinary services, providing 
laboratory equipment that could be used to diagnose other diseases (if training and reagents 
were provided), and by setting up surveillance systems and institutions that could be later 
expanded to incorporate other diseases. 

2.26 There was an inherent tension in the project design between the emergency nature of 
the project and the need to build long-term capacity by supporting complicated laboratory 
upgrades.  The three-year time frame of the emergency instrument was unrealistic for 
ensuring achievement of some longer-term capacity-building goals, given the technically 
challenging nature of many procurement and civil works activities (particularly the BSL 3 
laboratory). In hindsight, questions might be asked as to whether some highly technical 
works and equipment procurement activities that would have been better funded through a 
standard investment loan. However, no suitable project was in the Bank’s lending pipeline at 
the time of appraisal, and these activities were an important part of a comprehensive response 
to avian influenza.  It was impossible to know for how long the wave of outbreaks would 
continue at the time of design and appraisal, so including activities with a longer time 
horizon was a reasonable component of the original project design. 
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2.27 An impact evaluation of the project by the International Livestock Research Institute 
(ILRI) found that the project design did not include sufficient engagement with the private 
poultry sector industry3, and that it devoted insufficient financial support to producing 
analytical epidemiological studies in the animal health sector4

2.28 The relevance of design is rated Substantial.  

 (ILRI 2011).  Engaging with 
the poultry sector might have increased reporting incentives (particularly for transporters and 
traders who were excluded from the compensation mechanism), and increasing 
epidemiological capacity might have improved the ability to identify and contain outbreaks.  
Both of these could have contributed to minimizing the risk posed by avian influenza. 

 

3. Implementation 
3.1 To respond rapidly to the Government’s urgent request for assistance, the project was 
prepared under the Bank’s emergency guidelines (OP/BP 8.50). The project was appraised in 
February 2006, approved in March 2006, and became effective in June 2006. It was 
originally designed to close in June 2009, but following the Mid-Term Review in May 2008, 
the closing date was extended by 18 months to December 31, 2010. Only two outbreaks had 
occurred after 2007 (the last in August 2008), so these extensions were primarily to enable a 
number of activities to be completed, in particular the setting up of medical and veterinary 
diagnostic laboratories and piloting of four model live bird markets (later extended to 15 
markets to use funds originally slated for compensation).  However, these activities were still 
not completed by the new closing date, and in December 2010, a further five-month 
extension was granted until May 31, 2011.  

3.2 The proposed project cost of US$ 62.2 million was to be financed by an IDA Credit 
of US$50 million equivalent, plus an additional US$12.2 million reallocated from two 
ongoing IDA-supported projects, the Second National Fadama Development Project 
implemented by the Federal Ministry of Agriculture and Rural Development, and the Second 
Health System Development Project, implemented by the Federal Ministry of Health. Of 
these funds, $1.9 million were provided as quick-start funds that were disbursed before the 
Project became effective.  Bank staff reported that there were no adverse consequences for 
the Fadama II or Health Systems Development II projects from these reallocations (as these 
projects did not use their full allocations), and that Project activities supported by these funds 
were consistent with the objectives of those projects. 

                                                 
3 A lack of early engagement with poultry farmers contributed to initial compensation rates being set too low 
(which may have inhibited disease reporting), and the project interacted mostly with farmers and did relatively 
little to engage with the rest of the poultry value chain, and so may have missed an opportunity to reduce the 
risk of disease spread through poultry transporters and traders. 
4 The project relied on the existing information management system for animal health rather than investing 
further in these, which meant that animal health epidemiological capacity did not advance under the project.  
This may have missed an opportunity to improve reporting of avian influenza and other zoonoses, which could 
have contributed to risk reduction. 
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Planned vs. Actual Expenditure by Component 

3.3 At project closure, total expenditure stood at US$49.90 million, about 20 percent less 
than the appraised cost of US$62.20 million. As seen in the table below, the animal health 
component cost US$2.5 million less than foreseen, largely because the planned BSL3 
laboratory at Vom had not been procured by the time the project closed, and was 
subsequently financed by Federal Government from its own resources. The human health and 
communications components came out close to original estimates. Project management costs 
were largely integrated into individual components rather than accounted for in a separate 
component. Only $1.9 million of the US$12.2 million nominally reallocated from the 
Fadama II and Health Systems II projects was used, whereas US$48 million of the US$ 50 
million IDA Credit was utilized by the time the project closed. 

Table 2: Project Cost by Component (US$ million) 

COMPONENT 
APPRAISAL 
ESTIMATE  
(US$ M) 

ACTUAL EXPENDITURE (US$ M) PERCENTAGE OF 
APPRAISAL 

 

  NAICP Other* Total  
Animal Health 29.20 26.08 0.70 26.78 91.71 
Human Health 18.25 16.97 1.20 18.17 99.56 
Social Mobilization and Strategic 
Communications 4.08 4.00  4.00 98.04 

Implementation Support and 
M&E** 6.89 0.95  0.95 13.79 

Total Baseline Cost   58.42 48.00 1.90 49.90 85.42 
Physical Contingencies 0.95 0.00  0.00 - 
Price Contingencies 2.83 0.00  0.00 - 
Total Project Costs  62.20 48.00 1.90 49.90 80.22 
Source: World Bank (2011), p. 21   
*“Other” consists of US$ 0.7 million from Fadama II and US$ 1.2 million from HSDP II. 
**Most of the US$ 6.89 million was reallocated to the Animal Health and Human Health Components. 
 

Implementation Experience 

3.4 Early implementation prior to formal effectiveness was assisted through use of the 
established project management units for the Fadama II and Health Systems Development II 
projects, and by having access to funds in their Special Accounts.  By the time the project 
became effective in June 2006, dozens of avian influenza outbreaks had occurred and disease 
diagnosis and poultry culling had begun, with support from the project.  The containment 
program that followed was successful, with most outbreaks having been contained by April 
2007, fifteen months after they started (Figure 1).  The project played a major role in this 
success, though support was also received from UN agencies such as FAO, UNICEF, and 
WHO, and bilateral donors, particularly USAID and the United States Centers for Disease 
Control and Prevention.  
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Figure 1: Number of HPAI Outbreaks and Project timeline 

 
Source: Project documentation. 
Note: During the period between April 2006 and the mid-term review in October 2008, the project provided 
support for culling operations, compensation, training, vehicles, communications, disinfection, and surveillance.  
There was no domestic human HPAI diagnostic capability and animal health diagnostic capacity was limited to 
one site at the National Veterinary Research Institute. 

3.5 Following successful containment of the initial outbreaks, implementation slowed 
after March 2007 as the project became a lower priority.  Weaknesses in procurement 
contributed to a lack of progress on civil works and equipment purchases for the BSL2 
veterinary teaching hospital laboratories or the BSL 3 laboratory.  The M&E system was not 
adequately measuring progress, in part because of the lack of a designated M&E specialist. 

3.6 At the Mid-Term Review in May 2008, considerable funds that had been budgeted for 
the compensation and livelihoods support activity were unspent, and a decision was made to 
reallocate these to other activities, rather than to have them remain unused.  Some activities 
were also further decentralized, as there had not been sufficient delegation to the state and 
local levels. 

3.7 To accommodate slow procurement and adjustments after the Mid-Term Review the 
project was extended twice, through May 2011.  Even with these extensions, procurement 
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was slow.  A decision was made to drop plans to upgrade an existing site for the BSL 3 
laboratory, and instead to purchase a modular laboratory.  Eighty days before project closure, 
procurement had still not been completed for this modular lab. The Bank decided that the lab 
could not be completed by project closure and declined to give clearance.  By the time the 
project closed in May 2011, the modular BSL3 laboratory had not been procured, and despite 
procurement being well advanced, few of the fifteen live bird markets and none the upgraded 
laboratories at the five veterinary teaching hospital laboratories were operational. 

3.8 Some planned activities were not implemented.  Though the compensation 
mechanism worked well, no support for vulnerable groups or livelihood support was carried 
out, except for traders who benefited from live bird markets.  The poultry vaccination 
campaign included in the design of the animal health component was not carried out; a 
decision was made by the government that since the stamping out program was showing 
success, vaccination would be an unnecessary expense and would make surveillance more 
difficult, as vaccinated birds can trigger false positives in diagnostic tests.  This decision had 
widespread support from veterinarians and other experts within Nigeria. 

IMPLEMENTATION OF MONITORING AND EVALUATION 

3.9 The Knowledge, Attitudes, and Practice surveys conducted under the project 
successfully demonstrated a dramatic increase in awareness of avian influenza and plausibly 
demonstrated the project’s role in this.  But the surveys did not always ask questions about 
the behavior of respondents, and so could not assess whether the communications campaign 
had been successful in changing behavior (and thus reducing the risk of disease spread) for 
all groups. 

3.10 Early in the project, the M&E system performed poorly in collecting data and 
reporting quantitative information.  The system improved over time, particularly after the 
Mid-Term Review, when a dedicated M&E specialist was appointed and 10 additional 
indicators were added.  But the avian influenza outbreaks were over by then, and much of the 
remaining project activities focused on civil works, so the M&E system was of modest value 
during the most important part of the project. 

3.11 The system was effective in verifying that training activities had taken place, 
improvements in sample diagnostic time had been realized, plans and studies had been 
created, and other forms of output were tracked.  But though designed to track whether 
intermediate outcomes were being achieved (such as the ability of laboratories to perform 
diagnostic tests), the claims of the system were not always accurate.  For example, an 
indicator reported that all six veterinary laboratories were capable of performing diagnostic 
tests, when most of these laboratories were not operational as of project closure. 

3.12 Though not part of the formal monitoring and evaluation system, the project 
supported an intensive impact evaluation study by the International Livestock Research 
Institute (ILRI 2011). 



14 
 

SAFEGUARDS ISSUES 

3.13 The project was assigned environmental safeguard category B, mainly due to the need 
for safe disposal of carcasses from culling operations and for management of medical and 
veterinary laboratory wastes.  Because of the emergency nature of the project, environmental 
plans were not prepared prior to project effectiveness, but plans were created and approved 
prior to commencement of any civil works.  A Medical Waste Management Plan covered 
laboratories, clinics and hospitals and an Environmental Management Plan covered carcass 
disposal at culling sites and waste disposal at live bird markets.  The plans were revised and 
upgraded based on experience gained during the outbreaks in 2006 and 2007.  Livestock 
officers and health workers received training on preparation and implementation of the plans. 

3.14 While the management plans were followed broadly, evidence from IEG mission 
interviews suggested that there were a few cases where the plans were not followed because 
they were unrealistic given local conditions.  Full body protective clothing could not always 
be used by workers operating for many hours outdoors in hot temperatures.  Digging pits for 
carcasses was not feasible in areas where the water table was very high, so in some cases 
carcasses were burned instead.  And culling poultry by using gas in a contained bag was 
sometimes infeasible given the large numbers of birds culled and the permeability of bags.  
This suggests that the initial Environmental Management Plan was not sufficiently adapted to 
the local context.  An independent safeguard audit conducted by local consultants did not 
raise any compliance issues. 
 
FINANCIAL MANAGEMENT AND PROCUREMENT 

3.15 No major issues with fiduciary performance were reported, and external audit reports 
were delivered on time and were unqualified.  The Animal Health and Human Health 
components each maintained their own special account (the Animal Health component also 
facilitating funds for the Communications component), and had adequate fund flow 
arrangements. 

3.16 The project suffered from significant procurement delays throughout implementation, 
particularly for civil works and equipment for the medical and veterinary health laboratories.  
While the project management unit was able to acquire some staff from the existing Fadama 
II and Health Systems Development II projects, there was still insufficient familiarity by the 
procurement unit with World Bank procedures.  An inability to procure the BSL 3 laboratory 
at the National Veterinary Research Institute in Vom even after two project extensions meant 
that this activity ended up being financed from the Federal Government’s own resources after 
the project closed, despite the fact that there were sufficient funds still available in the project 
at closure.   

3.17 Procurement was inherently complex, because of the highly technical nature of some 
items to be procured, and because of the multi-state, multi-ministry, and multi-agency nature 
of the project.  Procurement functions were centralized in the animal health and human 
health project management units.  There did not appear to have been sufficient 
communication between the central procurement in Abuja and the end users elsewhere in 
Nigeria in terms of design and procurement supervision.  The IEG mission found a number 
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of examples where end users felt that their specific needs had not been met in terms of the 
design of civil works or selection of equipment (sometimes leading to redundancies or gaps).  
Some agencies reported that the centralized procurement function and their consultants 
appeared to have paid suppliers in full without consulting the end users to check that 
contractual obligations had been met, which was problematic in cases where works were sub-
standard or shipments were missing key equipment. 

 
4. Achievement of the Objectives 
Minimize the threat posed to the poultry industry and humans by HPAI 
infection and other zoonoses 

4.1 A number of preparedness planning steps had been carried out by the Nigerian 
government before the project began.  A contingency plan was in place by November 2005, 
just before the first HPAI outbreaks occurred in January 2006.  An Incident Response crisis 
center in the President's office was established immediately following the initial outbreaks, 
(and remained in force until 2007) and inter-ministerial committees formed with wide 
stakeholder participation to manage the containment exercise and increase public awareness 
to the risks of the disease.  The World Bank was represented on these committees, as were 
other development, health, and agriculture agencies. A communication strategy did not 
feature prominently in the original 2005 HPAI Comprehensive Plan, but some 
communication activities were started following outbreaks in early 2006. 

4.2 Prior to the avian influenza outbreaks, there was only limited animal disease 
surveillance operating in the country, through the National Animal Disease Information 
System (NADIS). This was an initiative fostered under the Pan African Program for the 
Control of Epizootics, which also established the Epidemiology Unit in the Federal Ministry 
of Agriculture, which ultimately provided the basic structure for HPAI surveillance.  A 
limited number of surveillance officers monitored only potential hotspots such as markets, 
abattoirs, airports, border crossings, and ports. 

OUTPUTS 

4.3 Preparedness planning and training. The Project supported a range of preparedness 
planning and training activities.  By January 2007, all 36 states and the Federal Capital 
Territory had developed and adopted HPAI preparedness and response plans. By September 
2009, more than two and a half years later, a total of 44 veterinary policy guidelines and 
pieces of legislation meeting World Organization of Animal Health (OIE) standards had been 
approved in all states and the Federal Capital Territory.  These state policies were derived 
from the Federal Animal Disease Control Act (1988), State Meat Hygiene Edicts (1969), and 
the Veterinary Surgeons Act (1987).  A total of 6,709 veterinarians and para-vets (against a 
project target of 4,604) were trained in awareness raising, disease monitoring and 
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investigation, sampling techniques, and safety and testing procedures.5

4.4 Response plans supported under the project were followed in conducting containment 
of avian influenza outbreaks.  Training was important in building capacity to respond to 
outbreaks.  The IEG mission was informed by a range of stakeholders that training programs 
were of high quality, though there were no objective measures available of the quality of 
instruction or the extent to which capacity was actually built. 

 About 90 percent of 
those trained were in the private sector, and about 80 percent were based in rural areas. In 
addition, about 4,500 health workers and poultry farmers in at-risk situations were trained to 
adopt preventive measures to protect them from the disease. 

4.5 Communication.  The initial communication messages at the time of the first 
outbreaks6 were somewhat alarmist, implying that eating poultry meat and eggs should be 
avoided.7

4.6 Recognizing that the initial communication strategy was flawed, the government 
responded quickly by forming (with project support) the National Pandemic Enlightenment 
Committee, actively involving UNICEF, the International Organization for Migration, WHO, 
FAO, Red Cross, the Ministry of Education, and the Poultry Association of Nigeria, along 
with the Federal Ministries of Agriculture, Health, and Information.  The involvement of all 
stakeholders (including producers and consumers) in the development of a new strategy 
ensured that future messages raised awareness of the risks of HPAI in a more balanced 
fashion and explained more clearly what producers and consumers needed to do to protect 
themselves and minimize disease spread, without causing unnecessary economic damage to 
producers whose flocks were disease free. 

 This likely contributed to a collapse in demand for these products; industry 
estimates were that demand fell by about 80 percent by mid 2006, and production did not 
return to pre-outbreak levels until 2010.  However, market prices were also affected by 
broader public concerns about the avian influenza outbreaks, and it is not possible to 
distinguish between these two factors. 

4.7 The strategy was implemented by the Federal Ministry of Information and 
Communications over 2006-11.  Communications Desk officers were identified in all 774 
Local Government Authorities, which were provided equipment such as projectors and 
computers, given appropriate training, and issued with Standard Operational Procedures. 

4.8 The project conducted workshops with mass media stakeholders from all states, 
including radio and TV organizations and editors of newspapers.  Over 5,000 media kits were 
produced and a logo and website (www.AICPNIGERIA.org) were developed.  Awareness 
programs started on TV and radio, with regular briefings given from the Crisis Centre. 

                                                 
5 The 6,709 veterinary staff trained represents 102% of the number of registered veterinary staff in Nigeria.  
This result is possible because turnover and attrition in staff.  In any case, nearly all veterinary staff were 
covered by the training program. 
6 These messages occurred after project approval and during the period where the project was using funds from 
the Fadama II and HSDP II projects, but before formal effectiveness of the Avian Influenza project. 
7 These messages were inaccurate, since there is no risk of transmission from consumption of properly cooked 
poultry and eggs. 

http://www.aicpnigeria.org/�
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4.9 Communications programs were designed to increase awareness of HPAI, change 
behavior (such as to improve handling of birds and carcasses), and encourage reporting of 
disease outbreaks.  The awareness program faced several challenges, including low access of 
the poor to media, the need to communicate in 150 languages, customs and traditions (some 
sprinkle blood of a chicken on the newborn child), a porous border with six countries, and 
large semi-nomadic groups.  To address these challenges, the strategy devised messages and 
products targeted at particular audiences, which were delivered in local languages and 
directed to those states and groups considered to face high risks, including poultry farmers 
and sellers. Communications staff reported that radio jingles were the most effective at 
raising awareness in terms of cost and rural audience coverage.  The project supported 
production and airing of 259 jingles in 24 languages/dialects, slightly below the target of 295 
jingles in 31 languages/dialects, because production costs were higher than expected.  
Television and radio documentaries were produced and aired.  The project also produced 
posters, t-shirts, magazines, aprons, and other materials.  Over 2006-8, communication 
messages were harmonized through workshops held every six months, involving all 
stakeholders including producers, traders and consumers. 

4.10 After the outbreaks ceased in mid-2008, the intensity of public awareness campaigns 
decreased.  From 2009, the project conducted annual forums8

4.11  Disease surveillance and diagnosis. Following the outbreaks, the surveillance 
manpower was increased dramatically, with 34 specific avian influenza desk officers 
nominated at the state level and 774 desk officers at the LGA level. LGA desk officers 
reported disease status information to state desk officers during active outbreak periods. 
Highly Pathogenic Avian Influenza was added to the National Animal Disease Information 
and Surveillance system, which was expanded from 295 local government areas to cover all 
774 areas.  This passive surveillance

 to discuss communication 
strategy in each of the six geopolitical zones in the country. With less budget available, 
increased targeting of radio and use of posters in schools, hospitals, and motor parks have 
been used. Up to 2011, full time state communication desk officers were training the part-
time local government officers.  

9

4.12 All commercial and semi-commercial poultry farms (those with at least 200 birds) 
were registered with the Ministries of Agriculture using GPS devices procured under the 
project, and were required to report disease outbreaks through the desk officer system.  The 
project financed purchase of 52 pick-up trucks for state desk offices and veterinary teaching 
hospitals, and 908 motorcycles for local government agency desk officers and quarantine 
services, which increased capacity to conduct surveillance, communications, and outbreak 
containment. 

 system provides monthly updates compiled by state 
level surveillance officers based on reports from roughly 500 local area veterinary officers, 
and still operated at the end of the project (and during the 2012 IEG mission). 

                                                 
8 Assisted by FAO, the International Organization for Migration (IOM), USAID, and the CDC. 
9 Passive surveillance is routine reporting of disease cases reaching health care facilities (for human or animal 
health), and does not involve any special efforts to find unsuspected disease cases, and so reservoirs of disease 
may remain undiscovered.   
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4.13 The project financed a range of surveillance studies, including a World Organization 
for Animal Health assessment of the performance of veterinary services (August 2007), 
research in migratory and resident wild birds (January 2009), and a wetland duck study by 
the University of Jos Biological Conservatory and A. P. Leventis Ornithological Research 
Institute (May 2011).  With technical support from the FAO, the project surveyed resident 
wild birds in the vicinity of avian influenza-infected poultry farms in six states,10 and 
conducted a  nationwide active surveillance survey in March 200711 and targeted disease 
surveillance studies at live bird markets in all states over 2007-8.12

4.14 Under the project, six laboratories (the laboratories at five veterinary teaching 
hospitals and at the National Veterinary Research Institute in Vom) were to be renovated and 
equipped to diagnose HPAI.  The IEG mission found that while civil works were carried out 
and equipment and reagents procured, the project-supported upgrades at two of the five 
veterinary teaching hospital laboratories (in Abeokuta and Maiduguri) were not operational 
as of November 2012 due to missing equipment and some poor quality civil works.

 Additional surveillance 
surveys were carried out by the FAO without project support.  But there was no active 
surveillance of poultry after 2010 or any ongoing surveillance of wild bird populations. 

13 The 
upgrades at the other three (in Nsukka, Zaria, and Sokoto) were not operational as of project 
closure and were reported by the Federal Ministry of Agriculture to be “partially operational” 
by June 2012.14

4.15 The project supplied training, equipment, and reagent purchases for the National 
Veterinary Research Institute in Vom.  The Institute was the only laboratory capable of 
diagnosing HPAI in animal samples throughout the period of the outbreaks, and was 
effective in doing so.

  Thus, the investments in Veterinary Teaching Hospital laboratories had no 
impact during the outbreaks, because of the difficulties in making the laboratories 
operational. 

15

                                                 
10 The survey collected 587 samples from 44 species in Borno, Kaduna, Kano, Ogun, Plateau, and Yobe States 
and analyzed them at the National Veterinary Research Institute. 

  With FAO assistance, a system to expedite the transfer of samples 
from the field to the Vom laboratory was developed, with cooperation of truckers organized 
through their Transport Association, including a telephone hotline from the truck park to the 
lab to facilitate sample pick-ups.  But plans to upgrade the Institute’s laboratory to BSL 3 

 
11 Active surveillance involves a program where samples are taken from animals or humans that do not display 
symptoms or have not reported to a health facility, and so can potentially discover disease among the general 
population. 
12 The Federal Capital Territory and all 25 states where outbreaks occurred were surveyed in November 2007, 
and the remaining 11 states were surveyed in June 2008. 
13 Some specialized refrigeration equipment was procured centrally but was never delivered to the laboratories, 
and the remaining equipment was not installed because of defective benchwork. 
14 In contrast, the Bank’s completion report claimed that the veterinary hospital laboratories had been 
commissioned in May 2011 (World Bank 2011, page 24).  In March 2013 the World Bank reported that all five 
laboratory upgrades were fully operational, but this has not been independently confirmed by IEG. 
15 The Institute accurately diagnosed all outbreaks that occurred in Nigeria.  The laboratory was certified by the 
World Organization for Animal Health as capable of carrying out 13 of 13 diagnostic activities for highly 
pathogenic avian influenza. 
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were dropped due to difficulties with procurement.16

4.16 Stamping out and Compensation. The project supported “stamping out” operations 
to contain outbreaks through creation of the network of desk officers, the provision of 
training, and the supply of safety equipment, disinfectant, and vehicles.  It facilitated strong 
cooperation between the three implementing Ministries. Desk officers from each component 
jointly supervised culling operations and conducted communication and outreach efforts with 
nearby farmers and villagers, and conducted human health checks on farm workers. 

   
 

4.17     Stamping out operations contain the spread of disease by killing birds that may 
have been exposed and could be infectious.  During the project, roughly 754,000 birds were 
identified as having died from influenza, while roughly 1.26 million birds were culled during 
stamping out operations, and 118,000 eggs were destroyed.  Carcasses, feed and eggs were 
buried in pits. 

4.18 A mechanism was established to compensate poultry farmers for birds culled during 
operations but not for birds that died from disease.  This encouraged farmers to report 
outbreaks promptly, before further birds died, but also reduced the effective compensation 
rate since many birds died from avian influenza before culling operations began17.  In total, 
3,037 poultry farmers (of whom 24 percent were women) across 384 farms were affected 
directly by the culling and received in compensation at least Naira 577 million, equivalent to 
approximately US$5 million.  Of these payments, Naira 145 million in compensation 
payments were financed by the Federal Government for outbreaks that occurred in early 
2006 before project effectiveness, and Naira 430 million in payments were financed by the 
project.  Most affected farms were small commercial farms with 200-1,999 birds, but most 
dead and culled birds were from medium scale commercial farms (Table 3).  The project-
supported registration of commercial farms assisted in the verification and processing of 
compensation claims.  But only registered farmers were eligible for compensation;18

4.19 According to IEG mission interviews and other sources, the compensation process 
was transparent. The names of recipients and the amount of compensation paid to each were 
disclosed in newspaper advertisements and on the project website, as well as within the 
communities. Initial compensation payments at flat rate of Naira 250 per bird were 
considered insufficient by poultry farmers, but in consultation with the industry association 
(the Poultry Association of Nigeria) and others, this was later increased to a higher variable 

 traders 
and transporters were excluded from the scheme. Potentially this could have discouraged 
traders from reporting signs of sickness, which was a weakness in the system. 

                                                 
16 After the project closed, the Federal Government provided funds to purchase a modular BSL 3 laboratory 
(rather than upgrading existing facilities), and this became operational in mid 2012  The lab in theory can 
prevent the need for international testing of samples and cutting the time needed for confirming diagnoses and 
identifying influenza substrains.  However, in the absence of the disease in Nigeria, it has not been used for 
testing HPAI samples, but is being used for testing samples for swine fever and rift valley fever. 
17 For 61% of affected farms the number of bird deaths from avian influenza (and so not eligible for 
compensation) exceeded the number of birds culled. 
18 Very small backyard farms with less than 200 birds were not registered and so were also excluded from the 
scheme. 
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rate considered satisfactory by farmers based on the type/species of bird and their production 
stage. On average, by the time the stamping out operation had ended, the average 
compensation paid was approximately Naira 500 per bird, double the original rate.19  The 
Bank required verification of losses by independent financial consultants and approval by 
Bank financial management processes before compensation was paid out. While this may 
have helped to ensure good governance and transparency, it also contributed to significant 
delays between outbreak notification and payment processing.20

Table 3: HPAI Outbreaks and Compensation by Farm Size, 2006-2008 

  However, there was no 
evidence that these delays reduced reporting of outbreaks by farmers. 

Farm size 
Farms 

affected 

Poultry 
Deaths from 

HPAI 

Poultry 
Deaths from 

culling 
Compensation 

paid (₦) 
Large scale commercial 
(20,000+ birds) 10 672,923 325,968 190,206,430 
Medium scale commercial 
(2,000 - 19,999) 104 490,849 489,560 293,785,170 
Small scale and backyard 
(200-1,999) 273 119,039 155,503 93,004,800 
Total: 387 1,282,811 971,031 576,996,400 

Source: Nigeria Avian Influenza Control Project.  
Note:  The table includes some outbreaks that occurred before the project was operational. 
 

4.20 The avian influenza outbreaks and the collapse in poultry and egg prices (by as much 
as 80%) caused significant economic losses and hardship for poor farmers.  The appraisal 
document for the project noted that the compensation and economic recovery subcomponent 
would also include support to economically vulnerable groups and alternative livelihoods for 
affected stakeholders.21

4.21 Biosecurity on farms, at borders, and in markets.  Before the HPAI outbreaks 
began, farm biosecurity was limited except on the larger commercial farms.  Under the 

  However, no attempts were made to support these activities other 
than through the live bird markets.  It is unclear why these planned activities were not 
undertaken, particularly given that not all funds allocated for compensation were needed for 
that purpose.  

                                                 
19 The original rate of 250 Naira per bird was arbitrary.  Rates under the variable system were aimed at having a 
compensation rate that was roughly 70% of the market value of birds, so as to provide significant compensation 
that could support restocking but without encouraging over-reporting. 
20 The IEG mission received mixed reports on the extent of delays. 
21 The Technical Annex appraisal document noted that the activity would provide “support to low income 
groups…through…improving animal health services at the community level, and providing grants for 
additional compensation.  This includes the development of pro-poor exit strategies, including livelihood 
diversification.”  It would also “support smallholder poultry farmers in a bottom-up demand, driven and 
equitable manner to resume poultry farming or undertake a different livelihood, based on demand-driven 
proposals made by stakeholders.  The Project will provide: a) advisory services that will support new 
investment or restocking activities … and b) seed money, through a credit mechanism yet to be decided, to 
eligible stakeholders…”  Source: World Bank (2006), page 16-17. 
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project, roughly 8,000 commercial and semi-commercial poultry farmers (nearly all of the 
8,238 farms registered by the project) received some training on basic safe animal handling 
and other biosecurity measures, including restricting farm access to employees only, 
installing disinfecting sheds, removing ducks from chicken farms, and installing foot and 
wheel dips at farm gates.22  The project financed purchase and use of disinfectant at major 
bird markets, and at border control posts for vehicle spraying. While there is no quantitative 
data on adoption of these measures, there were reports that adoption was widespread during 
the 2006-8 outbreaks.  The Bank's project completion report claims that all 8,283 farms 
registered by the project are biosecure, but this was impossible to verify.23

4.22 The project also provided motorcycles, boats, building renovations, and training to 
four quarantine stations. However, importation of poultry was already illegal in Nigeria prior 
to the project, so any bird imports were not legally passing through quarantine checkpoints.  
The large porous borders of Nigeria and the limited capacity of the quarantine service make 
it infeasible to interdict illegal imports.  So the modest support provided to the quarantine 
services by the project likely had negligible impact on the transport of birds and thus on the 
risks posed by avian influenza.  There was no communication component that sensitized 
border communities to the risks of poultry importation and encouraged them to refuse access.  
Quarantine stations were left to do this work on their own, but had few resources with which 
to accomplish this. 

   

4.23 At the Mid-Term Review in May 2008 the project added pilot activities to construct 
four live bird markets.  Based on early successes, the targeted number was later increased to 
15, and 14 markets were constructed during the project, of which 8 were operational by 
November 2012.24

OUTCOMES 

  These markets improved poultry trader incomes at selected sites and may 
have had some impact on biosecurity at those sites, but had little aggregate impact on 
biosecurity in Nigeria (Box 1). 

4.24 Three hundred outbreaks of HPAI in poultry were identified and contained in Nigeria 
between January 2006 and August 2008, of which 270 occurred after project effectiveness in 
June 2006.25

                                                 
22  Very small or backyard poultry farmers were not trained under the project. 

  The outbreaks led to the death of roughly 2 million birds, of which about 
754,000 died from disease and 1.26 million were culled.  There was a single confirmed 
human fatality.  A 2010 Gap Analysis Report by the World Organization for Animal Health 
(OIE 2010) found that HPAI was under control in Nigeria. Nigeria appears to be on track to 
receive certification of HPAI-free status. 

23 No criteria are given for being biosecure, and no evidence was collected on actual implementation of 
biosecurity measures. 
24 The World Bank reports that 12 of 14 markets were operational as of March 2013.  This has not been 
independently confirmed by IEG. 
25 The Project was still able to make some emergency purchases to assist in outbreak control prior to project 
effectiveness, because of the use of funds from the Fadama II and Health Systems Development II projects. 
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Box 1: Biosecurity of Live Bird Markets 
Based on promising results from the Bank-financed Avian Influenza Project in Vietnam, the Nigeria 
Avian Influenza Control Project supported construction of upgraded live bird markets with improved 
biosecurity.  In typical markets, birds of all ages and ducks are kept in cramped cages, there is no 
facility to wash down or disinfect the areas, and the slaughter areas and system of waste disposal are 
unsanitary.  The new markets had better biosecurity than the traditional markets because there were 
dedicated areas that could be hosed off and disinfected, allowed only one-way flow of buyers through 
the building, had more cage space that allowed segregation of birds by age, had clean slaughtering for 
dressing poultry, and had a better system for waste disposal. Traders at these live bird markets also 
had access to new plastic transport cages that were more easily disinfected. 

Local traders who operate these markets, organized in local Fowl Sellers Associations, were 
enthusiastic about the markets, and agreed to contribute 15 percent of the construction cost from their 
own resources. They were granted full ownership of the markets upon completion.  While 14 of the 
15 planned markets were constructed,a only eight of the markets were fully operational as of 
November 2012.  Two more were partially functioning, one was expected to become functional, and 
three had been built but had issues that may not be resolved in the short term (security, community 
problems etc.).  Biosecurity was improved and trader incomes increased at the operational live bird 
markets constructed under the project as sales increased significantly at the more spacious and clean 
locations. An analysis of the market at Kaduna estimated a rate of return of 34 percent based on 
dramatic increases in sales (ILRI 2011).b  The markets also led to an increase in the proportion of live 
birds slaughtered and dressed at the market, rather than being taken home to be slaughtered, which 
reduced the risk of disease spread from markets to household poultry. 

But a lack of replication and scale up meant that the overall impact on market biosecurity was 
negligible at the national level.  Roughly 80-85 percent of poultry sales occur at farms, rather than at 
live bird markets.  The 14 markets established under the project cover an insignificant proportion of 
national live bird market throughputs.  Though the number of markets nationwide was not available, 
the two markets visited by IEG represented one of seven markets in Abeokuta and one of 207 markets 
in Lagos. 

Traders, consumers and state governments are all very enthusiastic about the new markets, but despite 
this support and public, high profile commissioning of all the markets, no additional markets have 
been built outside those funded by the Project and two financed by the Federal Ministry of 
Agriculture during the project period. The high cost of the markets (about US$140,000 each) is 
beyond the means of fowl sellers’ associations to finance, and so scaling up of this initiative will not 
occur without external funding, such as through a project or from state governments. 

a. Construction of one market did not proceed because of issues in securing the land. 
b. This large return is driven in part by customers switching from other markets nearby to the upgraded market, 
and does not necessarily imply that high returns could be obtained from investing in large numbers of markets 
in the same area.  But the return estimate comes solely from financial benefits to traders, ignoring benefits from 
improved biosecurity and public health, and so understates potential benefits. 
 

4.25 An independent impact evaluation conducted by the International Livestock Research 
Institute noted that insufficient direct evidence was available to assess the degree to which 
the project was responsible for reducing the spread of avian influenza, minimizing the threats 
of avian influenza to humans, or eradicating the disease from Nigeria (ILRI 2011).  Given the 
difficulties in establishing a counterfactual, it is hard to see how such evidence could have 
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been generated.  However, evidence on intermediate outcomes stemming from the project’s 
investments suggests areas in which it plausibly could have made a significant contribution.  
It is also reasonable to attribute observed gains to the project, since the majority of avian 
influenza control measures being supported in Nigeria were taken under the auspices of the 
project. 

4.26 As the activities supported by the project were focused on avian influenza, which was 
the source of the emergency, the project did relatively little specifically to minimize the risk 
from other zoonoses.  However, improvements in disease surveillance systems, mobility for 
veterinary services officers, and diagnostic capacity have likely provided some benefits to 
detection and response of other zoonoses.  

4.27 Awareness and behavior.  Communications activities carried out by the project were 
reported to be effective in raising awareness of avian influenza, but there is limited formal 
evidence for these claims.  Knowledge, Attitude and Practice (KAP) surveys supported by 
UNICEF surveyed 3,450 adults across 12 states (Firstfruit Consulting, 2011).  The surveys 
found high levels of awareness of avian influenza and basic preventative measures: 87 
percent of respondents had heard of avian influenza, 85 percent were aware of avian 
influenza symptoms in birds, and 71 percent thought that transporting birds and humans in 
the same vehicle would increase the risk of disease exposure.  The surveys also suggested 
high levels of awareness of communications material supported by the project: 91 percent 
had heard about avian influenza by radio, 86 percent by television, 84 percent by print media, 
and 72 percent by live bird and other markets.   

4.28 But it is difficult to assess project impact from this survey.  No baseline level could 
be established prior to project implementation given the rapid preparation.  A baseline survey 
was not published until December 2007 (Environquest 2007), and it noted that 40.2 percent 
of respondents first heard of avian influenza in 2005 while 46.1 percent heard of it in 2006, 
and that high awareness levels were likely due to information dissemination.26

4.29 Surveillance, diagnostic capacity, and containment of outbreaks. Disease 
reporting from private veterinary clinics and commercial farms increased significantly; 
during the outbreaks, periodic reports on animal health were being submitted by 80 percent 
of all veterinary clinics and 100 percent of farms in at-risk areas (up from 7.3 percent and 
14.5 percent at the start of the project, respectively). 

  The baseline 
survey and final survey asked different sets of questions and so were difficult to compare.  
The surveys also focused on awareness rather than on behaviors, so do not allow direct 
assessment of behavioral change.  The KAP survey included focus group discussions with 
325 people which did ask about behavioral practices, and found that a majority of discussants 
claimed that they followed advice contained in messages received on avian influenza, but 
there was no baseline to compare this to.  Thirty detailed interviews were also conducted; in 
16 of them respondents reported having heard contradictory messages, particularly on 
whether or not it was safe to consume chicken. 

                                                 
26 Neither the KAP survey nor the baseline survey make clear when their surveys were conducted. 
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4.30   Streamlining of the diagnostic procedure at the National Veterinary Research 
Institute laboratory and the expedited transport system for delivery of samples from farm to 
laboratory led to a reduction in the time between outbreak reporting and initial diagnosis 
from 7-12 days in December 2007, to one to two days in July 2008.  Decentralization of 
surveillance teams to operate under the State level authorities may also have contributed to 
the improved diagnostic turnaround (ILRI 2011).  Equipment upgrades at the National 
Veterinary Research Institute laboratory also increased the capacity to diagnose African 
swine fever and Rift Valley fever. 

4.31 An ILRI impact evaluation found that though there were improvements in animal and 
human health surveillance systems, the surveillance systems pick up only a very small 
proportion of suspect cases (ILRI 2011).  The assessment also notes that much of the credit 
for increased animal health diagnostic capacity is due to independent initiatives conducted by 
the National Veterinary Research Institute. 

4.32 The stamping out operations conducted under the project almost certainly played a 
major role in preventing spread of HPAI and in reducing the economic damage from the 
project.  A total of 3,037 poultry farmers (of whom 24 percent were women) were affected 
directly by the culling and received in compensation Naira 631 million, equivalent to 
approximately US$5.4 million.  The outbreaks occurred in 25 of the country's 36 states, but 
were confined to 97 of 774 LGAs in the country (Annex B4).  This could indicate that once 
an outbreak was reported and confirmed in the laboratory, the stamping out operation was 
fairly effective in containing the spread of disease to neighboring LGAs. 

4.33 Biosecurity on farms, at borders and in markets.  While no quantitative evidence 
exists on the value of biosecurity improvements, it is plausible that improvements on farms 
had some impact on reducing the risk of disease spread.  Upgrades of quarantine posts and 8 
functional live bird markets have not had a significant effect on biosecurity. 

4.34 Overall, the efficacy of the project in contributing to achievement of this objective is 
rated Substantial. 

Prepare for, control, and respond to influenza pandemics and other 
infectious disease emergencies in humans 

4.35 Prior to the project, surveillance for influenza in Nigeria was very limited, and no 
pandemic preparedness plans existed at the strategic or operational level until the 
comprehensive avian influenza plan was established in November 2005.  An integrated 
disease surveillance and response plan existed for several infectious diseases, but did not 
include avian influenza.  A Nigeria Center for Disease Control was established in August 
2011.  Though this agency will oversee the diagnostic and surveillance systems upgraded by 
the project, the establishment of the agency was undertaken through the Ministry of Health 
and was not directly supported by the Project. 
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OUTPUTS  

4.36 Planning and training. Broad avian influenza response plans detailing 
administrative responsibilities for animal and human health aspects were developed and 
adopted at the national and state level by May 2007.  A detailed operational influenza 
pandemic preparedness and response plan was developed, though it had not been finalized 
and formally adopted as of November 2012.  This operational plan describes specific 
measures to be undertaken to address a serious pandemic should it occur.  The plan 
recognizes that antiviral medicines and a strain-specific vaccine for humans are unlikely to 
be widely available, and that a pandemic response would largely rest on physical distancing 
measures.  The draft operational plan has been regularly revised and updated.  The integrated 
disease surveillance and response plan was updated to include avian influenza.  A reference 
hospital and quarantine facilities were designated for each state. 

4.37 A total of 2,436 field surveillance personnel and health workers were trained in case 
management and use of protective equipment.  Eight federal response teams were set up to 
conduct active surveillance in states where HPAI outbreaks had been detected in poultry.  
HPAI case management guidelines were developed, including plans for use of quarantine and 
other social distancing measures.  Training programs were reportedly effective in improving 
capacity to identify and respond to influenza outbreaks, but did not address other diseases. 
Rapid response teams and preparedness plans could be used for other infectious disease 
emergencies. 

4.38 Diagnosis and surveillance. The project provided training, equipment, reagents, and 
civil works to upgrade BSL2 virology laboratories at 8 hospitals, mostly attached to 
university hospitals.  Over 2006-8, a total of 2,500 samples were tested in these laboratories; 
one tested positive for HPAI.  Sixty laboratory personnel were trained to diagnose HPAI.  
The IEG mission found that in at least one of the university hospitals, civil works financed by 
the project that were completed in 2010 were not being used as of November 2012, because 
staff felt they did not meet local requirements.27

4.39 The National Influenza Reference Laboratory in Abuja and 7 regional and zonal 
laboratories were trained and equipped to conduct reverse transcription polymerase chain 
reaction tests to diagnose HPAI, and can identify subtyping of the influenza virus.  
Previously, this capacity existed only at the National Influenza Center in Ibadan (which 
gained the ability to test a larger number of samples).  None of the human health laboratories 
was upgraded to BSL 3, and so cannot carry out cell cultures.  The laboratories were not 
equipped to carry out diagnosis of other diseases under the Project, but since project closure 
are being strengthened to carry out diagnosis of other viral diseases such as lassa fever, 
yellow fever, and West Nile virus using equipment and facilities that were supplied under the 
project. 

   

                                                 
27 A new laboratory building at the Department of Virology, University College Hospital, University of  Ibadan 
was completed in August 2010 but was not in use as of November 2012 because it was constructed with open 
plan rooms, rather than a partitioned environment that could be set up to operate the single-direction workflow 
system needed for biosecurity when handling virological agents.  The department hopes to upgrade the building 
to use as a special pathogen laboratory, but did not have sufficient funds for the upgrade. 
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4.40 The project supported creation of active and passive surveillance systems for 
influenza.  The National laboratory in Abuja is the focal point for an active surveillance 
program that draws samples from four sentinel sites, one in each of four of the six regions in 
Nigeria.  Two regions are not covered.  The regional and zonal laboratories are not connected 
to active surveillance programs, but conduct passive surveillance on an ad hoc basis on 
samples taken from the hospitals they are attached to and other nearby hospitals.  The 
surveillance systems feed into weekly Integrated Disease System Reports, managed by the 
Nigeria Center for Disease Control.  (See Annex B3 for further details on the surveillance 
system.) 

4.41 Outbreak response in humans. During the 2009-10 H1N1 influenza pandemic, the 
project supported communication strategy was adjusted to focus on steps to reduce influenza 
transmission between humans, rather than on messages that focused on the risk of 
transmission from birds of avian influenza.  This included messages on how to avoid being 
infected or infecting others through simple behaviors such as hand washing. 

4.42 The project procured a stockpile of 100,000 doses of oseltamivir (also known as 
Tamiflu), an anti-viral known to be effective in reducing influenza susceptibility and 
infectiousness.  These doses were distributed to targeted hospitals and other health facilities.  
No health facility was out of stock for more than a week – in part because very few doses 
were used.  Protective equipment was purchased for use by health workers in the event of an 
infectious disease emergency.  

4.43 Roughly 5,000 of 100,000 doses of antivirus were used during the 2009-10 H1N1 
pandemic, both for treating infected individuals and prophylactically for vulnerable health 
workers.  The doses of antivirus would likely have been effective in reducing infection rates 
among health workers and other highly infectious groups had a more serious pandemic arisen 
during the course of the project.  But the bulk of the stockpile expired in 2012, and no plans 
exist for further purchase, so the long term impact is minimal.28

OUTCOMES 

  Rather than procuring a 
stockpile in a single batch, the project might have been more effective if it had established a 
system of phased purchase of antivirus, where some doses were delivered each year and 
where systems were put in place for expiring doses to be removed from shelves and replaced 
by new doses. While equipment was provided to increase hospital diagnostic capacity, little 
was done to increase treatment capacity.  For example, project funds were not sufficient to 
cover respiratory intensive care unit equipment in addition to laboratory upgrades. 

4.44 While a pandemic of HPAI among humans did not materialize, evidence of the extent 
of preparedness for controlling and responding to influenza pandemics and other infectious 
disease emergencies in humans comes from intermediate outcomes of project investments, 
and evidence from the response to the H1N1 influenza pandemic in 2009-10. 

                                                 
28 Rather than procuring a stockpile in a single batch, the project might have been more effective if it had 
established a system of phased purchase of antivirus, where some doses were delivered each year and where 
systems were put in place for expiring doses to be removed from shelves and replaced by new doses. 
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4.45 The feasibility of implementing the HPAI pandemic preparedness plan was verified 
through a tabletop simulation exercise conducted in October 2011 in partnership with 
USAID, the National Emergency Management Agency, the United States military Africa 
Command, the Federal Ministries of Defense and Health, and other Nigerian government 
agencies. 

4.46 During the 2009-10 H1N1 influenza pandemic, some elements of the preparedness 
plan were used (a small portion of the antivirus stockpile was used), but no major steps were 
taken (physical distancing measures were not implemented). 

4.47 Diagnostic upgrades supported by the project at the National Influenza Reference 
Laboratory were successful: the laboratory scored 100 percent proficiency in a WHO Global 
Influenza Surveillance Network quality assurance test (World Bank 2011).  Other human 
health laboratories were not assessed, but were reported as operational. 

4.48 Improvements to the surveillance system were demonstrated during the H1N1 
pandemic.  The human health surveillance system collected 2,803 samples from the four 
sentinel surveillance sites between April 2009 and August 2010, and these were tested at the 
National Influenza Reference Laboratory (Dalhatu and others 2012).  Of the 2,803 samples, , 
396 tested positive for any strain of influenza, and 100 tested positive for the pandemic strain 
of H1N1(Dalhatu and others 2012).  The first samples of the pandemic H1N1 strain were 
detected in October 2009, and the number of identified samples from this strain peaked in 
February 2010 and subsided by May 2010, tracking the likely course of the pandemic in 
Nigeria.    Given that estimates of the global infection rate were between 11 and 21 percent 
(Kelly and others 2011), the system covered only a small proportion of the likely millions of 
cases, but successfully performed its function in acting as an early warning system, and could 
probably have been used to trigger pandemic response actions, had the pandemic been more 
severe.  An ILRI assessment (2011) noted, however, that some of the credit for increasing 
human health diagnostic capacity was due to support from the United States CDC and the 
WHO undertaken outside the project. 

4.49 The effects of the communications campaign on the H1N1 pandemic were not 
assessed.  The use of antivirus may have had a small impact on protecting frontline health 
workers during the pandemic. 

4.50 Overall, the project made a substantial contribution to this objective. 

5. Efficiency 
5.1 It is extremely difficult to estimate the economic benefits of a project such as this.  
Prospectively, it is hard to estimate the actual chance of outbreaks occurring or their severity.  
Retrospectively, it is hard to put forward a credible counterfactual.  The economic analysis at 
appraisal identified major sources of potential benefits in reduced poultry losses, human lives 
saved, and hospitalizations avoided under three scenarios, all of which assumed a severe 
epidemic (30 percent of unprotected humans would be infected) and very high protective 
efficacy from the project (33 percent to 100 percent protection rates). 
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5.2 The economic analysis at closure cites estimates by the Poultry Association of 
Nigeria indicating that losses from foregone poultry sales and uncompensated mortality 
totaled about 15.2 billion naira (roughly US$100 million equivalent) during the year ending 
February 28, 2007.  Fasina, Sirdar, and Bisschop (2008) also estimated the hypothetical 
financial cost to the poultry industry of uncontrolled HPAI outbreaks at between $245-700 
million. 

5.3 While these estimates involve assumptions that are impossible to verify, it is likely 
that the project provided substantial economic benefits.  The cost of the avian influenza 
outbreaks was high, but costs likely would have been significantly higher without the 
containment efforts supported by the project, and there may have been additional human 
mortality and morbidity.  As it turned out, the poultry industry did not regain pre-HPAI 
(2005) levels of production and sales until 2010 (World Bank 2011, page 31). 

5.4 In terms of the efficient use of project resources in implementation, it was reported 
that activities were well coordinated with other international agencies operating in the field  
and that Ministries collaborated effectively at a technical level with a number of international 
agencies.  Coordination between the three Ministries was also reportedly significant.  For 
example, staff from the three ministries travelled and worked together during outbreak 
control operations.  Significant reductions in sample transport time were made at minimal 
cost outlay by setting up relationships with transporters such that drivers were confident they 
would be paid immediately upon sample delivery and were transparently informed of 
biohazard risks. 

5.5 However, initially, key activities, such as surveillance, compensation payments, and 
communications, were not delegated effectively at the State and local government authority 
levels. There were significant procurement-related delays throughout implementation. The 
BSL3 laboratory planned for the National Veterinary Research Institute was not procured 
until after project closing, using the Government’s own funds.  Although civil works were 
complete and equipment was procured, none of the upgraded facilities at the five veterinary 
teaching hospital diagnostic laboratories were fully operational at project closing (and were 
still not as of November 2012) due in part to some equipment not being delivered and/or 
defective works.  Even among the laboratories that are now operational, many are largely idle 
because they are equipped only to test for avian influenza, are not linked to avian influenza 
surveillance systems, and/or lack sufficient consumable supplies to operate. 

5.6 Civil works and equipment purchases were not always efficient: some laboratories 
received equipment that duplicated what they already had, while equipment they needed was 
not supplied.  A newly constructed laboratory building at the University of Ibadan was still 
not in use 2 years after construction as staff felt that its design did not met the needs of the 
institution.  Though 14 live bird markets were constructed, 6 were not operational or were 
partially operational as of November 2012.  The markets faced difficulties such as poor 
quality construction, demarcation issues and drainage problems, and traders were reluctant to 
shift to a new site until these problems were addressed.  The communication campaign 
initially had overly alarmist messages, which may have contributed to a collapse in poultry 
prices and increased the economic costs of the pandemic. 
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5.7 The Animal Health component suffered from high staff turnover. Coordination was 
moderately hindered by the decision to locate the Federal Ministry of Health project team in 
a different location from that of the Federal Ministry of Agriculture and Rural Development 
and Federal Ministry of Information and Communications teams. The need for a single 
Project Coordinator to support the three Component Coordinators was not recognized until 
the midterm review in 2008. Earlier action on this might have helped address the issues with 
procurement and reduced the need for project extensions. 

5.8 Overall, the efficiency of the project is rated Modest. 
 

6. Ratings 
Outcome 

6.1 The Relevance of Objectives was High because the project directly addressed the 
unfolding crisis of an outbreak of HPAI in Nigeria’s poultry flocks, which posed severe 
economic and public health risks. The inclusion of other zoonoses and other infectious 
diseases was relevant in improving the long-term relevance of the project.  The project 
design followed the general outline of the Global Program on Avian Influenza, addressing 
the need for assistance in containing outbreaks but also building long term capacity, but did 
little to address other zoonoses, even once it became clear that avian influenza was contained 
and the threat of HPAI might be less serious than originally feared.  The Relevance of Design 
was Substantial. 

6.2 The project made significant contributions to containing avian influenza outbreaks 
among poultry and improving avian influenza diagnostic and surveillance capacity among 
animals, but did little to increase capacity to deal with other zoonoses.  Achievement of 
minimizing the threat posed to the poultry industry from avian influenza and other zoonoses 
was Substantial.  The project improved preparedness for major infectious disease outbreaks, 
and improved human health diagnostic and surveillance capacity for avian influenza, but had 
little impact on the outcomes of the 2009 H1N1 influenza pandemic.  Achievement on 
preparing for and responding do influenza pandemics and other infectious disease 
emergencies was Substantial.   

6.3 While the project is likely to have had significant economic benefits, economic rate of 
return estimates are highly speculative because of the inherent difficulty in identifying a 
counterfactual.  Procurement and other delays significantly slowed implementation, some 
civil works were not completed by the project even after two extensions, and some laboratory 
upgrades and live bird markets remain unutilized even 18 months after the project closed.  
Consequently, the Efficiency of the project was Modest. 

6.4 Together, these lead to an overall Outcome rating of Moderately Satisfactory, due to 
moderate shortcomings in efficiency. 
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Risk to Development Outcome 

6.5 While the project improved capacity in a number of areas, it is important to maintain 
this capacity with at least a moderate level of activity, so that systems continue functioning 
and could be ramped up to a high level of activity if further outbreaks occurred. 

6.6 The National Veterinary Research Institute in Vom, the National Influenza Reference 
Laboratory in Abuja and the National Influenza Center in Ibadan are well functioning 
institutions and appear highly likely to be sustained.29

6.7 There is a risk that human capacity gains achieved will not be sustained, as staff 
trained under the project change jobs through natural attrition.  Desk officer assignments 
remain in place, but the officers have many responsibilities and spend relatively little time on 
avian influenza. Funding for training and retraining is limited in the absence of an external 
project.  Public awareness of avian influenza is likely to decline over time without an 
ongoing communication program.  Avian influenza communication activities ended at 
project closure when funding ceased.  After the project closed in 2011, there are no funds for 
continued training of communication desk officers (apart from very limited externally funded 
training by organizations such as the UK Royal Institute of Public Administration) or for 
conducting awareness campaigns. 

  But the sustainability of diagnostic 
capacity in veterinary teaching hospitals (and to a lesser extent at the human regional/zonal 
laboratories) is at risk.  Sustaining this capacity requires a steady work program of sample 
testing, but this requires an ongoing program of surveillance and sample collection.  
Laboratories received a number of reagents and other consumable supplies under the project, 
but lack ongoing funding streams for additional purchases and face difficulties in receiving 
supplies because of weaknesses in the importation and distribution system.  Some veterinary 
teaching hospital laboratories attached to universities have developed business plans whereby 
they hope to combine sample testing with their graduate student training programs, but these 
plans are optimistic in the absence of active surveillance programs that would result in state 
Ministries of agriculture paying for laboratory services.  Sustaining human health 
laboratories may also be difficult for university budgets to sustain.  Universities, hospitals 
and government agencies will be more likely to be willing to commit the resources needed to 
maintain laboratories if they were able to test for diseases other than influenza, which would 
require additional training and equipment. 

6.8 The federal government committed funds for two years following project closure to 
ensure that project activities could be consolidated and mainstreamed into federal and state 
ministry activities.  But most of the first year funding was consumed by the need to procure 
the BSL 3 laboratory at the National Veterinary Research Institute, which was not completed 
under the project.  The federal health and agriculture ministries have demonstrated 
willingness to sustain, complete, mainstream and expand project achievements through 
budget submissions to support continued training, active surveillance programs, additional 
live bird markets, consolidation of human health laboratories under the Nigeria Center for 
Disease Control, partially merging the animal and human health surveillance reporting 
                                                 
29 The National Influenza Reference Laboratory has funding from the USA Center for Disease Control until 
2016, but there is no funding guarantee beyond 2016. 
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systems, and other efforts.  But as of November 2012, funds for these activities had not yet 
been confirmed.  Many facilities are heavily reliant on donor funds for reagents and other 
operational needs. 

6.9 The National Council on Health passed a resolution in May 2011 to sustain project 
structures at the State level. The State governments are expected to provide funds to maintain 
the network of desk officers.  But while salaries are paid, there are some reports that budgets 
are insufficient to cover operational needs to conduct continued training, surveillance, 
communication and outreach activities.  And as time passes without an outbreak or threat of 
an outbreak, there is a significant risk that budgeted resources might be diverted to other 
areas of perceived priority. 

6.10 It is likely that some biosecurity improvements at larger farms have been retained, 
and that temporary measures instituted during the outbreaks have subsided, but that 
biosecurity measures could be reinstituted should outbreaks reoccur. 

6.11 The Fowl Sellers Associations have undertaken to maintain the live bird markets. The 
associations benefited significantly from the markets’ improved bio-security and food safety 
measures, which increased sales and economic returns.  

6.12 Overall, therefore, the risk to development outcome is Significant. 

Bank Performance 

QUALITY AT ENTRY 

6.13 Given the urgency of the situation in Nigeria, with an HPAI outbreak underway, the 
Bank responded quickly to the borrower’s request for financial assistance, using the flexible 
emergency procedures under Operational Policy 8.50. Moving from concept review to 
approval took only 6 weeks. The project design incorporated key lessons derived from HPAI 
projects implemented in Vietnam and the Kyrgyz. These included the need to: ensure high-
level political commitment and leadership; adopt a comprehensive, multi-sectoral approach; 
ensure buy-in from key stakeholders at all levels (particularly in the poultry market chain); 
develop strong fiduciary arrangements for financial management and procurement. 

6.14 Critical risks were identified and appropriate mitigation measures outlined in the 
Technical Annex. The overall risk rating was substantial, but three risks were rated as high – 
lack of continuing government commitment to addressing HPAI as a national priority, lack of 
laboratory capacity for prompt diagnosis, and rivalry between professionals in public 
institutions.  However, the design of M&E systems contained several weaknesses (see page 
8). 

6.15 There were some weaknesses in project implementation arrangements. The 
arrangements worked well over 2006-7 while outbreaks were occurring and avian influenza 
was under scrutiny by the highest levels of government.  But problems arose later, when the 
outbreaks subsided, the poultry culling stopped, and the more mundane tasks of building 
infrastructure and sustaining surveillance programs were underway. At this stage 
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implementation slowed considerably, and it was not until a single Project Coordinator was 
appointed (after the midterm review in October 2008) to coordinate the roles of the three 
Component Coordinators that implementation progress improved. This raises the question as 
to whether this need for tighter coordination should have been recognized from the start, and 
whether this might have precluded the need to grant two project extensions and ensured that 
all proposed infrastructure was completed and functioning before the project finally closed. 

6.16 Notwithstanding the above, given the speed at this project was prepared, appraised 
and approved, the quality-at-entry is rated as Satisfactory. 

QUALITY OF SUPERVISION 

6.17 Given the emergency nature of the operation, seed funding was used from ongoing 
IDA-supported projects in related sectors to kick-start expenditure on priority activities prior 
to Credit effectiveness. The procurement capacity installed in these two projects was also 
used to facilitate the start-up. These were effective means of facilitating early operations, but 
the project could presumably have used retroactive financing to cover urgent needs. 

6.18 Eleven supervision missions were conducted in the five-and-a-half years between 
effectiveness and closure. In addition, the Task Team Leader and much of the task team was 
based in the Country Office in Abuja, and provided day-to-day support for implementation 
throughout the life of the project. The team was adequately staffed, with every mission 
including both human and animal health experts.  

6.19 The team responded proactively to difficulties that had arisen during the first year of 
implementation. By March 2007, progress had slowed because key activities, such as 
surveillance, compensation payments, and communications, were not delegated effectively at 
the State and local government authority levels. The M&E system was not measuring 
progress adequately, and coordination among the three project components was insufficient.  
Steps taken during the Mid-Term Review, in May 2008, to address these issues included 
appointment of a Project coordinator, reallocation of funds among expenditure categories to 
decentralize activities further, including the piloting of participatory disease surveillance at 
the community level, and the mainstreaming of project activities into State government 
institutions. The supervision team strengthened the M&E system and identified baseline 
values for most indicators, but did not fully compensate for weaknesses in M&E design.30

6.20 Also at the Mid-Term Review, the decision was taken to pilot four model live bird 
markets (a good practice from the Bank-supported HPAI project in Vietnam), and the 
number of model markets was subsequently expanded to 14. However, there was not 

 
Ten new indicators were added to the results framework to monitor new activities, but the 
effectiveness of the new live bird markets were not assessed. Following the Mid-Term 
Review, implementation accelerated at the State and local government authority levels. 

                                                 
30 For example, most indicators still tracked the completion of outputs, not the performance of intermediate 
outcomes over time, such as awareness or behaivor.  There was no rigorous evaluation of the live bird market 
pilot. 
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sufficient time in the project to ensure that these could be completed; most of these markets 
were not operational at project closure (and 6 were still not operational 18 months later). 

6.21 The team demonstrated flexibility in the face of changing circumstances. For 
instance, when HPAI outbreaks declined significantly, resources were reallocated from 
compensation to other project activities, as were savings from project management activities. 
Project activities were well coordinated with other international agencies operating in the 
field, including UNICEF, WHO, the World Organization for Animal Health, the 
International Organization for Migration, and USAID. 

6.22 A weakness in project supervision was in insufficient early support for procurement 
and implementation of laboratory upgrades.  As a result of procurement and design delays, 
the BSL 3 lab was not procured and other laboratory upgrades and bird markets were 
procured late, which meant that they were not operational by the time of project closure. 
While a major factor in procurement delays were shortcomings in the capacity of 
implementing agency procurement staff, the Bank could have been more proactive in 
working with the Borrower to rectify this situation as a condition of granting project 
extensions.     

6.23 On balance, quality of supervision is rated as Satisfactory.  Together, these lead to an 
overall rating of Bank Performance of Satisfactory. 

Borrower Performance 

GOVERNMENT PERFORMANCE 

6.24 The Government exhibited a high level of ownership and commitment to the project 
objectives from the start. Inter-ministerial coordination bodies were rapidly established at 
both the policy level and the implementation level.  A crisis response unit was established in 
the President’s office, and the first meeting of the policy steering committee was chaired by 
the President, which sent a strong signal that avian influenza control was a priority issue. 

6.25 The Credit was processed rapidly and the Government complied with its obligation to 
finance compensation fund from its own resources in the period before the project became 
effective and Credit funds became available for this purpose.  

6.26 Though government attention waned from 2008 onwards as no further avian 
influenza outbreaks occurred, the government demonstrated continued support for the project 
after closure by maintaining the system of desk officers, by using its own resources to 
finance purchase of the BSL 3 animal health laboratory, and by promising further resources 
with the stated goal of supporting the completion of project activities and mainstreaming 
project gains into regular government activities. 

6.27 Overall, the Government performance is rated Satisfactory. 
 
IMPLEMENTING AGENCY PERFORMANCE 
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6.28 The implementing agencies were the three directly concerned Federal Ministries – 
Agriculture and Rural Development, Health, and Information and Communications.  Though 
there were some reports of inter-agency rivalry between health and agriculture early on, the 
ministries were generally successful in collaborating.  The level of inter-ministerial 
cooperation was unusual for Nigeria, and was cited by all stakeholders as one of the success 
stories of the project.  Cooperation was particularly effective during the period of the 
outbreaks, where local and state desk officers collaborated effectively in combining stamping 
out operations with human health screening and communications activities. 

6.29 The Ministries worked effectively with technical partner agencies.  The Ministry of 
Agriculture worked closely with FAO, OIE, ILRI, and the International Food Policy 
Research Institute in surveillance and various studies.  The Ministry of Health collaborated 
effectively with the United States Centers for Disease Control and Prevention and the World 
Health Organization in promoting disease surveillance, strengthening diagnostic capacity, 
undertaking epidemiological surveys, and studies.  The Ministry of Information coordinated 
communications activities and Knowledge, Awareness and Practice surveys with several 
agencies, particularly UNICEF. 

6.30 While initially there was insufficient collaboration with stakeholders in devising the 
communications strategy, this error was corrected, and overall the implementing agencies 
worked effectively with poultry farmers, fowl sellers, veterinarians, and other stakeholders. 

6.31 There were, however, significant procurement-related delays throughout 
implementation.  Despite the emergency nature of the project and the need for rapid 
procurement, early in the project there too few procurement staff available who were 
experienced with Bank procedures.  Although some improvement took place over time as the 
Human Health Component benefited from high level support for removing bottlenecks in the 
Health Ministry’s procurement procedures, procurement for the Animal Health Component 
remained problematic throughout and suffered from staff turnover and the absence of a 
procurement officer for about five months in mid-2010. This led to delays that contributed to 
the lack of completion of the veterinary health laboratories and live bird markets.  
Weaknesses in communication between the centralized procurement office and end users 
also meant that some equipment and works were not well suited to meet local needs.  
Monitoring and evaluation systems were sometimes ineffective, and in some cases did not 
accurately record the situation on the ground. 

6.32 Implementing agencies performance is rated Moderately Satisfactory.  This leads to 
overall Borrower Performance rating of Moderately Satisfactory. 
 
Monitoring and Evaluation 

6.33 Design.  As noted in the Monitoring and Evaluation Design section above, the M&E 
design was based on the Global Program on Avian Influenza blueprint.  The Design had 
several weaknesses, including a focus on outputs rather than outcomes, a lack of inclusion of 
indicators for zoonoses or infectious diseases other than avian influenza, and an inability to 
assess whether capacity improvements were sustained over time. 
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6.34 Implementation. As noted in the section above on Implementation of Monitoring 
and Evaluation, the M&E system performed poorly in collecting data and reporting 
quantitative information.  M&E system reports were also unreliable, and did not identify that 
laboratories and live bird markets were not operational. 

6.35 Utilization.  There was little evidence of M&E utilization; information was collected 
and shared with Bank supervision missions, but it is unclear if this was used to improve 
project management. 

6.36 Overall, the quality of M&E is rated Modest. 

 
 
7. Lessons 
7.1 The project offers a range of lessons, both for similar health/animal health projects 
and for broader operations.  These include: 

7.2 Government and implementing agency prioritization and enthusiasm will wane 
as perceived threats decline, with consequences for implementation.  If longer term 
capacity building activities are not commenced while enthusiasm is high (rather than being 
left to be worked on once the crisis has passed) then implementation of these activities may 
be slow.  In this project, the fact that procurement of civil works and longer term capacity 
improvements did not begin during the early project stages contributed to implementation 
delays and to the lack of completion of laboratory upgrades by project closure. 

7.3 Pilots may have little impact in the absence of a rigorous assessment of the 
benefits and a clear plan for scale-up.  The model live bird markets may be a potentially 
valuable innovation if widely adopted (though the biosecurity benefits were not assessed), 
but project-supported markets had little impact because the project include a clear 
mechanism of demonstration that might lead to replication and scale up. 

7.4 An epidemic communication strategy requires inputs from all stakeholders, 
including the private sector.  This can make it more likely that harmful or inaccurate 
messages are avoided.  Alarmist messages can backfire by harming the private sector and 
may trigger a hostile response from affected industries.  Even once messages are adjusted, 
the change in message can confuse audiences. 

7.5 Including communications professionals can improve the quality of 
communications strategies.  Communication experts can devise an effectively targeted 
campaign for projects where public awareness is important.  But communications with 
farmers may be more effective when done through agriculture agencies, which will likely 
have existing relationships and trust with farmers. 

7.6 Compensation systems can support disease reporting if compensation rates are 
at a level high enough to allow farmers to restock.  In this project, compensation rates of 
roughly 70 percent of market value supported sufficient reporting to allow for disease 
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control.  Compensation systems can track market values more effectively if they allow 
payment rates to vary based on key determinants of value such as type and age of animal. 

7.7 Compensation systems can be made more transparent by publishing names and 
amounts of compensation awards in local newspapers, online and through other media, 
as was done in this project. This can increase confidence in the mechanism, assist in 
encouraging other eligible groups to apply for compensation, and instill a degree of self-
policing. 

7.8 Centralized procurement systems can lead to inefficiencies if they do not consult 
end-users.  While procurement centralization may reduce governance risks and reduce costs, 
insufficient consultation with end-users (such as checking that equipment is functional and 
works are satisfactory before processing and completing payments) can lead to gaps in 
capacity, redundant capacity, or buildings that are not used. 

7.9 Reducing diagnostic response times relies on rapid sample transportation 
systems.  Effective transportation systems can be achieved by engaging transporters, setting 
up contracts beforehand so they have confidence they will be paid immediately on delivery, 
and discussing biohazard risks openly and providing advice on appropriate safety measures.  
Reducing sample transport times may be cheaper and easier than reducing diagnostic testing 
times. 

7.10  In projects involving multiple ministries, cooperation across ministries may be 
difficult in the absence of a single coordinator and if project management unit staff for 
different components are housed in different locations. These can assist in increasing the 
degree of cooperation between ministries, and in speeding project implementation. 
Implementation of this operation initially suffered from the lack of a single coordinator, 
which was later rectified. 

7.11 Lack of experienced procurement staff in the project management unit at 
project inception can compromise the timely response to an emergency.   In this project, 
a lack of procurement staff led to significant delays. 

7.12 There were some additional secondary lessons. Radio ads and programs can be an 
effective way of reaching rural populations.  Decentralizing outbreak response to state and 
local government levels can allow rapid response to containment operations.  Laboratory 
systems need to be clearly tied into ongoing surveillance programs to ensure that capacity is 
maintained.  Housing surveillance and diagnostic laboratories in universities, where they can 
be part of training programs, can increase the likelihood that capacity will be sustained in the 
long term.  UN agencies can provide technical expertise that the World Bank lacks.  Border 
control is unlikely to be effective in countries with highly porous borders.   
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Annex A. Basic Data Sheet  
AVIAN INFLUENZA CONTROL AND HUMAN PANDEMIC PREPAREDNESS AND 
RESPONSE PROJECT FOR NIGERIA (IDA-41600) 
 

Key Project Data (amounts in US$ million) 

 
Appraisal 
estimateb 

Actual or 
current estimateb 

Actual as % of 
appraisal estimate 

Total project costs 62.20 49.90 80.2% 
Credit amount 50.00 48.27 96.0% 
Financing from other IDA creditsa 12.20 1.90 15.6% 
Cofinancing - - - 
Cancellationc - 4.55 - 
a. $12.2 million of unused funds from the Fadama II and Health Systems Development II projects were made 
available to be used for avian influenza control if needed in the period before the avian influenza control project 
became effective.  $1.9 million of these funds were disbursed. 
b. $US equivalent for the credit’s Special Drawing Rights (XDR). 
c. Includes cancellation only from the primary IDA credit, not for funds from Fadama II or HSDP II. 
Source: Disbursement summary report accessed January 30 2013 for disbursement figures, PAD and ICR for 
other figures. 
 
Cumulative Estimated and Actual Disbursements 
 FY06 FY07 FY08 FY09 FY10 FY11 FY12 
Appraisal estimate 
(US$M) 

13.01 35.78 46.5 50 50 50 50 

Actual (US$M) 0.00 20.96 31.85 43.66 46.48 46.48 48.27 
Actual as % of 
appraisal  0 59 68 87 93 93 97 
Date of final 
disbursement: 10/6/2011       
Note: Disbursement figures include only expenditure from the primary IDA credit, and not for spending from 
the Fadama II and Health Systems Development II projects. 
 
Project Dates 
 Original Actual 
Concept review meeting 2/14/2006 2/14/2006 
Negotiations 3/3/2006 3/8/2006 
Board approval 3/21/2006 3/29/2006 
Signing  4/5/2006 
Effectiveness 4/15/2006 6/22/2006 
Closing date 6/30/2009 5/31/2011 
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Staff Time and Cost 

Stage of Project Cycle 
Staff Time and Cost (Bank budget only) 

Staff Weeks (number) US$ 000s (including travel and 
consultant costs) 

Lending   

FY06 18 33 
Total: 18 33 

Supervision/ICR   
FY07 32 144 
FY08 30 131 
FY09 54 230 
FY10 37 222 
FY11 18 153 
   

Total: 171 880 
 

Task Team members 

Name Title (at time of appraisal 
and closure, respectively) 

Unit Responsibility/
Specialty 

Lending    
Simeon Kacou Ehui Lead Economist AFTS3 TTL, Lending 
Lucas Akapa Senior Operations Officer AFTS3 Team Member 
Francois Le Gall Lead Livestock Specialist AFTS3 Team Member 
Monique Vledder Human Development 

Specialist 
AFTS3 Team Member 

Samuel Eremie Senior Agriculturalist AFTS3 Team Member 
Eva Jarawan Lead Health Specialist AFTS3 Team Member 
Africa Eshogba-Olojoba Senior Environmental 

Specialist 
AFTS3 Team Member 

Esther Walabai Senior Agriculturalist AFTS3 Team Member 
Chukwudi Okafor Senior Social Development 

Specialist 
AFTS3 Team Member 

Bayo Awosemusi Senior Procurement Specialist AFTPC Team Member 
Gert Van Der Linde Lead Financial Management 

Specialist 
AFTFM Team Member 

Adenike Mustafa Senior  Financial Management 
Specialist 

AFTFM Team Member 

Anne Olugbo-Fisher Senior Operations Officer AFTH3 Team Member 
Obadiah Tohomdet Communications Specialist AFREX Team Member 
Hisham Abdo Kahin Counsel LEGAF Team Member 
Macmillan Anyanwu Operations Analyst AFC12 Team Member 
Supervision/ICR    
Lucas Kolawole Akapa Senior Operations Officer AFTAR TTL, 

Supervision and 
/ICR 

Azra Sultana Lodi Senior Program Assistant AFTAR Team Member 
Bayo Awosemusi Lead Procurement Specialist AFTPC Team Member 
Shobha Shetty Sector Leader AFTAR Team Member 
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Source: Technical Annex (appraisal), ICR (closure)  

Chau-Ching Shen Senior Finance Officer CTRFC Team Member 
Olukemi Roseline Akinsola Team Assistant AFCW2 Team Member 
Mary Asanato-Adiwu Senior Procurement Specialist AFTPC Team Member 
Abimbola Adubi Senior Agricultural Specialist. AFTAR Team Member 
Adewunmi Adekoya Financial Management 

Specialist 
AFTFM Team Member 

Africa Eshogba Olojoba Senior Environmental 
Specialist 

AFTEN Team Member 

Simeon Kacou Ehui Sector Manager SASDA Team Member 
Chita Azuanuka Oje Team Assistant AFCW2 Team Member 
Amos Abu Senior Environmental 

Specialist 
AFTEN Team Member 

Azra Sultana Lodi Senior Program Assistant AFTAR Team Member 
Mohinder S. Mudahar Lead Consultant SASDA Team Member 
Miki Terasawa Social Development Specialist SASDS Team Member 
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Annex B: Additional Data  
Annex B1: Avian influenza 

Avian Influenza (AI) is generally a disease of birds, but can also occur in humans if they 
come in contact with infected birds.   Usually this will not lead to widespread human 
infections as the known existing AI virus types do not readily replicate and transmit between 
humans. However, the AI viruses are not stable and have the potential to change to produce a 
new strain that is able to replicate in humans and spread easily among them. If this happens a 
pandemic could occur.  On average, three influenza pandemics per century have been 
documented since the 16th century, occurring at intervals of 10-50 years.  In the 20th century 
pandemics occurred in 1918, 1957 and 1968. The 1918 pandemic was particularly severe and 
caused millions of deaths. In the 21st century another influenza virus (H1N1 type) emerged in 
April 2009 and caused a pandemic that rapidly spread to over 120 countries within 6 weeks. 
Fortunately, this time the disease was not severe in most cases. 
 
Anticipating the actual timing of an AI pandemic and its severity is difficult because it 
depends on whether and when a virus circulating among birds would mutate or re-assort and 
become capable of spreading easily from human to human. The recent concern with the 
disease has arisen because of the virulent nature of the H5N1 virus circulating in poultry and 
the high death rate among those humans coming in contact with infected birds. One of the 
biggest worries is that conditions for mutation and re-assortment of the genetic make-up of 
the virus abound with birds living in close contact with humans particularly in “backyard” 
poultry production systems that are common in developing countries, including in East and 
South Asia and also Europe and Central Asia. In these poultry production systems farmers 
rear several animals such as chickens, ducks, pigs, and cows in their backyards, and in close 
proximity with human populations. Intensive agricultural practices, easy communication and 
trade across the globe and natural reservoirs for the virus in migratory birds have also made it 
easier for the virus to spread from wild birds to poultry and from infected poultry to humans. 
Resistance in current virus strains to one of the two classes of available antiviral drugs as 
demonstrated in vitro has added to anxiety about controlling a pandemic if it does occur. 
   
Since 2003, 63 countries reported the highly pathogenic H5N1 form of AI in their domestic 
poultry (FAO 2012). The first outbreak was recorded in Korea in December 2003 (World 
Bank 2008). By 2004 the virus had spread to several East Asian countries and by 2006 had 
reached several Asian, European and Middle Eastern and African countries. Unchecked trade 
and movement of infected poultry was one of the main triggers behind the spread of the 
lethal virus (FAO 2006).  In the first three months of 2011, Bangladesh, Cambodia, Hong 
Kong, India, Japan, Korea, Myanmar, and Vietnam reported outbreaks. The WHO reports a 
confirmed total of 610 cases and 360 fatalities as of December 2012, but the reported human 
instances of the disease from contact with infected birds understate the true number of 
infected people. Although disease awareness has increased, cases of H5N1 are still likely to 
be underreported. 
  
Forecasting models envisage a major disease burden if a pandemic occurs, with 25-30 
percent of the population falling ill and potentially enormous economic costs worldwide, 
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especially in the poorest countries, where resources for surveillance and health care are 
limited and population health and nutritional status are poor (Lazzari and Stohr 2004). The 
potential impact on GDP across countries and the human deaths arising from various forms 
(mild, moderate and severe) of the disease would be severe (Burns and others 2006). WHO 
estimates have suggested that, looking at the number of deaths from influenza pandemics in 
the last century, a relatively conservative estimate of deaths from a H5N1 pandemic would 
be between 2.0 and 7.4 million. 
 
Annex B2: International donors, the World Bank, and Avian Influenza 

The threat of a severe global human pandemic arising from mutation of the H5N1 virus has 
been an issue of great concern to the international community.  Billions of dollars have been 
pledged and often diverted from other uses for efforts to control AI. Several international 
institutions such as the International Food Policy Research Institute (IFPRI), the International 
Livestock Research Institute (ILRI) and the Food and Agriculture Organization (FAO) and 
universities such as University of California, Berkley and Royal Veterinary College, 
University of London have been undertaking research associated with AI. There has been 
considerable concern with control and prevention strategies that have significant costs 
associated with them-including the direct costs of disease control measures such as 
vaccination, eradication, bio-security and the indirect costs of building institutions and 
mechanisms to support those measures (IFPRI 2008). The FAO, WHO and World 
Organization for Animal Health (OIE) have committed to work together in this area (FAO-
OIE-WHO 2010). There is a realization in the international community of the importance of 
building partnerships among international donors and governments. 
   
The World Bank has provided assistance to more than 50 countries for dealing with AI. The 
Bank has two main mechanisms to support client countries in this area: the Global Program 
for Avian Influenza Control and Human Pandemic Preparedness and Response (GPAI) and 
the multi-donor Avian and Human Influenza Facility (AHIF). The Bank's Board of Executive 
Directors endorsed the GPAI in January 2006, and extended it in June 2009. The GPAI is a 
global horizontal Adaptable Program Loan that allows for the use of up to US$ 1 billion 
(extended from the original amount of US$500 million) under which individual countries can 
obtain separate loans/credits/grants (depending on country case) to finance their own national 
projects. 
 
The GPAI adaptable loan program draws on an integrated approach developed in conjunction 
with FAO, OIE, and WHO.  Countries can access funding to strengthen their veterinary and 
health services to deal with outbreaks among animals, minimize the threat to people, and 
prepare for and respond to any potential human flu pandemic. GPAI operations are processed 
using emergency procedures, which allow quick preparation and approval. A country 
qualifies for support for an emergency project under the Program when it demonstrates its 
commitment and readiness to implement early detection and rapid response measures 
appropriate to the specific country conditions. The AHIF was created to assist developing 
countries in meeting financing gaps in their integrated country programs to minimize the risk 
and socioeconomic impact of avian and possible human pandemic influenza. In many cases, 
the facility co-finances projects under GPAI.  
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Annex B3: Human health influenza surveillance system in Nigeria 

The national influenza reference laboratory is the focal point for an active surveillance 
system.  Adults and children are screened at the four sentinel sites in Abuja, Lagos, Kano, 
and Nnewi, representing four of the six regions in Nigeria.  For those patients who have 
symptoms of an influenza-like illness or severe acute respiratory syndrome, samples are 
taken, and these are sent within 48 hours to the national reference laboratory.  Unusual cases 
are sent immediately. 

The samples go through an initial testing for influenza which can identify a presumptive 
negative or positive result; results are usually available within roughly 48-72 hours from 
sample collection.  If the result is a presumptive positive, further testing is done to identify 
whether the sample is of influenza type A or B.  If the sample is type A, it is further 
identified by subtype, and if of a serious strain would then be sent internationally to the 
WHO to a BSL 3 laboratory for confirmation.  Results from this process will take roughly 1 
month from the initial sample identification.  
 
The number of presumptive positive cases identified is then recorded each week in the 
Integrated Disease Surveillance Response report that is assembled by the Federal Ministry of 
Health's Epidemiology Division, under the Nigeria Center for Disease Control.  Data from 
this report feeds into the WHO global surveillance network. 
 
The report also draws on a separate parallel passive surveillance system where routine health 
information is passed from the health facility to the local government, then on to the state 
government and the federal ministry of health.  This system includes reports from the three 
regional and four zonal laboratories supported under the Avian Influenza Control Project, but 
also from other laboratories at health facilities throughout Nigeria.  Though reporting is 
weekly, any unusual cases would be reported immediately, and any unusual activity in the 
number of daily cases of influenza-like illnesses would also be reported informally to the 
Nigeria Center for Disease Control. 

There are some preliminary plans facilitated by the Nigeria Academy of Science 
to develop a real-time surveillance system that would partially merge animal and human 
health data, but there is no budget to support these plans. 
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Annex B4: Distribution of avian influenza cases in Nigeria 

 
     Source: World Bank 2011 
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Annex B5: Photographic evidence 

Photo 1: Equipment supplied to the Veterinary Teaching Hospital Ibadan was unused

 

Source: IEG Field Mission, November 2012 

Photo 2: Influenza laboratory at the Veterinary Teaching Hospital Ibadan is not 
operational 

 

Source: IEG Field Mission, November 2012 
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Photo 3: Some equipment for diagnosing influenza was in use at University College 
Hospital Department of Virology, Ibadan 

 

Source: IEG Field Mission, November 2012 

Photo 4: Roughly half of equipment supplied to University College Hospital 
Department of Virology, Ibadan, was not in use (in part because it duplicated existing 
equipment) 

 

Source: IEG Field Mission, November 2012 
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Photo 5: A new laboratory building at University College Hospital Department of 
Virology, Ibadan did not meet local requirements and was not in use 2 years after 
construction 

 

Source: IEG Field Mission, November 2012 

Photo 6: The upgraded Kuto Live Bird Market in Abeokuta was not yet in use 

 

Source: IEG Field Mission, November 2012  
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Annex C. List of Persons Met 
Federal Ministry of Finance 
Dr. A.G. Ndayako-Mohammed, Assistant Director (Agriculture) 
International Economic Relations Department 
 
Federal Ministry of Agriculture and Rural Development 
Dr. Joseph Nyager, Director/Chief Veterinary Officer 
Dr. I.C. Nwakonobi, Assistant Director Livestock  
Dr. Dooshima Kwange - Head of Epidemiology Unit 
Dr. Adamu El-oji - Data Management Officer 
Dr. Columba Teru Vakuru - Wildlife Disease Officer 
 
Federal Ministry of Health 
Dr. Abdulsalami Nasidi, Director, Nigeria Centre for Disease Control 
Dr. Shuaib Belgore, Deputy Director, Department of Special Projects 
Dr. Adedeji Adebayo, Deputy Director 
 
Federal Ministry of Information and Communications 
Mr. Olabanji Akerodolu, Director 
Mrs. Margret Umoh, Deputy Director – Information 
Mrs Comfort Agiboye, Assistant Director – Information 
Mr. Abiodun Obafemi, Principal Information Officer - Information 
 
Other Government Agencies 
Dr. Tony Joannis, National Veterinary Research Institute 
Dr. Shamsideen O. Allison, Avian Influenza Desk Officer – Lagos State 
Dr Dotun Sorunke, Avian Influenza Desk Officer – Ogun State 
Dr. Dimeji Oluwayelu, Coordinator of Veterinary Services, Faculty of Veterinary Medicine, 
University of Ibadan 
Prof. David Olaleye, Department of Virology, University of Ibadan 
Dr. Georgina Odaibo, Department of Virology, University of Ibadan 
Dr. O.j. Awobiyi, Station Co-ordinator, Nigeria Agricultural Quarantines Service, Seme 
Border 
Mr. Ibrahim T. Sallah, Chief Agriculture Officer, Nigerian Agricultural Quarantine Services, 
Seme Border  
 
Donors and Partner Agencies 
Dr. Ibrahim Dalhatu, Team Lead: Epidemiology and Surveillance, Centers for Disease 
Control and Prevention, CDC Nigeria 
Dr. Iheanacho Okike, Country Programme Manager Nigeria, International Livestock 
Research Institute 
Dr. Rabe Mani, Assistant FAO Representative in Nigeria, FAO, Abuja 
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NGOs, Civil Society and Private Sector 
Mrs. Oketokum, President, Nigeria Fowl Sellers’ Association 
Mrs. Fatiemi, Secretary, Nigeria Fowl Sellers’ Association 
Dr.  Onallo S. Akpa, Director-General, Poultry Association of Nigeria 
Dr. Gani Enahoro, President, Nigerian Veterinary Medical Association 
Dr. Monday Ojeamiren, Secretary General, Nigerian Veterinary Medical Association 
Ms. Virginia Ifeadiro, Initiative for Food Environment and Health Society, Abuja 
Mr T.A. Ogunmolu, Secretary, Abeokuta Fowl Sellers’ Association 
Mrs. Koleoso, Secretary, Treasurer, Abeokuta Fowl Sellers’ Association 
 
 
World Bank 
Mr. Bayo Awesemusi, Lead Procurement Specialist, Abuja 
Mr. Lucas Akapa, Senior Operations Officer, Abuja 
Mr. Abimbola Adubi, Senior Agriculture Specialist, Abuja 
Ms. Francisca Ayodeji Akala, Senior Health Specialist, Abuja 
Mr. Obadiah Tohomdet, Senior Communications Specialist, Abuja 
Ms. Mary Asanto-Adiwu, Senior Procurement Specialist, Abuja 
Mr. Amos Abu, Senior Environmental Specialist, Abuja 
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