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[bookmark: status_fld_lbl][bookmark: status_fld]Restructuring	Status: Archived

	[bookmark: piboaorrvp_fld]Restructuring Type: Level two

	[bookmark: basdate_fld_lbl][bookmark: basdate_fld]Last modified on date : 04/13/2012



	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P101434: NE-Transport Sector Program SIM (FY08)

	Country
	[bookmark: basctry_fld]Niger

	Task Team Leader
	[bookmark: basttl_fld]Aguiratou Savadogo-Tinto

	Sector Manager/Director
	[bookmark: bassmd_fld]Supee Teravaninthorn

	Country Director
	[bookmark: basctryd_fld]Ousmane Diagana

	Original Board Approval Date
	[bookmark: piobad_fld]04/29/2008

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]12/15/2012

	Current Closing Date
	[bookmark: picurclosdate_fld]12/15/2012

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]

	EA Category
	[bookmark: basenvcat_fld]B-Partial Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]B-Partial Assessment-Partial Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]04/10/2007

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	0.00
	0.00

	 IDAT
	30.00
	30.00

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]30.00
	[bookmark: REV_FIN_PLAN_COL_3]30.00


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location

	[bookmark: BORR_INFO_COL_1] CC/PST
	[bookmark: BORR_INFO_COL_2]
	[bookmark: BORR_INFO_COL_3]Niger


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location

	[bookmark: IMP_AGEN_COL_1] Cellule de Coordination du PST
	[bookmark: IMP_AGEN_COL_2]
	[bookmark: IMP_AGEN_COL_3]Niger


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 05/03/2012	22.96

	Fiscal Year
	Annual
	Cumulative

	 2012
	0.00
	22.96

	 2013
	7.04
	30.00

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]30.00


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The project development objectives are to (i) improve the physical access of rural population to markets and services on selected unpaved sections of the national road network, and (ii) strengthen the institutional framework, management and implementation of road maintenance in Niger. PDO Level Results Indicators are: 1. Improved connectivity: Share of rural population with access to an all-season road (average Rural Access Index) has increased by 3 % in the project area 2. Reduced transport time to operators: transport time decreased by 2 hours from Balleyara to Banibangou, and 30 minutes from Maradi to Madarounfa. Changed to (Kollo-Kirtachi) 3. Share of rural population with access to an all-season road 4. Number of rural people with access to an all-season road 5. Roads in good and fair condition as a share of total classified roads 6. Size of the total classified network 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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