Procurement Plan

Myanmar Extractive Industry Transparency Initiative Implementation Project (P156124)

I. General

1. Bank’s approval Date of the procurement Plan
   Original: March 11, 2017
   Revision: May 16, 2017

2. Date of General Procurement Notice: TBD

3. Period covered by this procurement plan: 18 months

II. Goods and Works and non-consulting services and Consulting Services

Table 1- Revised Prior Review Thresholds (USD million)

<table>
<thead>
<tr>
<th>Type of Procurement</th>
<th>High risk</th>
</tr>
</thead>
<tbody>
<tr>
<td>Works (Including turnkey supply and installation of plant and equipment and PPP)</td>
<td>2</td>
</tr>
<tr>
<td>Goods, information technology and non-consulting services</td>
<td>1</td>
</tr>
<tr>
<td>Consultant firms</td>
<td>0.3</td>
</tr>
<tr>
<td>Consultant Individuals</td>
<td>0.2</td>
</tr>
</tbody>
</table>

Table 2- Revised Market approaches/Method of Procurement (USD million)

<table>
<thead>
<tr>
<th>Type of Procurement</th>
<th>Market Approaches Thresholds</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>International</td>
</tr>
<tr>
<td>Works (Including turnkey supply and installation of plant and equipment and PPP)</td>
<td>USD 3m and above</td>
</tr>
<tr>
<td>Goods, information technology and non-consulting services</td>
<td>USD1m and above</td>
</tr>
</tbody>
</table>
Consultants (Firms) | USD0.1m and above | Less than US$0.1m | Not applicable | CQS method may be used up to USD500,000. Use of full RFP mandatory for CQS above USD300,000. Limits on market approaches do not apply to individual consultants.

2. **Prequalification.** Not applicable

3. **Reference to (if any) Project Operational/Procurement Manual:** Not applicable

4. **Any Other Special Procurement Arrangements:** Not applicable

Summary of the Procurement Packages planned during the first 18 months after project effectiveness

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Summary of RFQ method (Goods)</td>
<td>0.12</td>
<td>2</td>
<td>No</td>
<td>Post</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Summary of CQS method (Consultants)</td>
<td>1</td>
<td>4</td>
<td>No</td>
<td>Post/Prior</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Direct Contracting (Consultants)</td>
<td>0.37</td>
<td>2</td>
<td>No</td>
<td>Post</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Individual Consultants</td>
<td>0.42</td>
<td>7</td>
<td>No</td>
<td>Post</td>
<td></td>
</tr>
</tbody>
</table>
## WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## GOODS

|-----------------------------------|------------------|-----------|-------------|--------|--------------------|------------------------|---------------------|---------------------|-------------------------|------------------------|-------------------------------|--------------------------|--------------------------|                             |                |                |                  |
|                                   |                  |           |             |        |                   |                        |                     |                     |                         |                        |                              |                          |                          |                             |                |                |                  |

## NON CONSULTING SERVICES

|-----------------------------------|------------------|-----------|-------------|--------|--------------------|------------------------|---------------------|---------------------|-------------------------|------------------------|-------------------------------|--------------------------|--------------------------|                             |                |                |                  |
|                                   |                  |           |             |        |                   |                        |                     |                     |                         |                        |                              |                          |                          |                             |                |                |                  |
### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>3.1.4</td>
<td>TF/ A001</td>
<td>Post</td>
<td>Request for Grantation</td>
<td>Control</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-03-12</td>
<td>2019-09-12</td>
<td>2020-11-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3.1.6</td>
<td>TF/ A001</td>
<td>Post</td>
<td>Request for Grantation</td>
<td>Control</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2018-08-05</td>
<td>2019-11-21</td>
<td>2020-03-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3.1.7</td>
<td>TF/ A001</td>
<td>Post</td>
<td>Request for Grantation</td>
<td>Control</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2018-03-05</td>
<td>2019-04-20</td>
<td>2019-11-07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

- A1901 C 1st / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 100,000.00
  - Cancelled: 2018-06-12

- A1901 C 2nd / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 120,000.00
  - Implemented: 2018-06-26

- A1901 C 3rd / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 150,000.00
  - Under Implementation: 2019-09-23

- A1901 C 4th / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 180,000.00
  - Under Implementation: 2019-02-20

- A1901 C 5th / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 200,000.00
  - Under Implementation: 2019-05-21

- A1901 C 6th / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 220,000.00
  - Under Implementation: 2019-08-12

- A1901 C 7th / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 250,000.00
  - Under Implementation: 2019-06-03

- A1901 C 8th / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 280,000.00
  - Under Implementation: 2019-03-05

- A1901 C 9th / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 300,000.00
  - Under Implementation: 2019-01-27

- A1901 C 10th / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 320,000.00
  - Under Implementation: 2019-04-30

- A1901 C 11th / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 340,000.00
  - Under Implementation: 2019-07-26

- A1901 C 12th / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 360,000.00
  - Under Implementation: 2019-10-13

- A1901 C 13th / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 380,000.00
  - Under Implementation: 2019-06-03

- A1901 C 14th / Independent Consultant for 3rd Myanmar EITI Implementation Report
  - Contractor: Qualifications Abtition
  - Single Stage - One Round
  - Contract Amount: 400,000.00
  - Under Implementation: 2019-03-31