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2.  Executive Summary 

i. This review examines the implementation of the FY10-FY12 Country Partnership Strategy 
(CPS) for the Republic of Congo and the CPS Progress report (CPSPR) of FY2011, and assesses 
the CPS Completion report (CPSCR). This review covers only the activities of IDA (the Bank). 

 
ii. The broad objective of the CPS was to make a critical contribution to promoting broad-based 
economic growth and improving social outcomes. The CPS objectives were organized under two 
pillars: (i) to support the Government’s effort in economic diversification and growth, and (ii) to help 
reduce poverty through improved basic service delivery. The CPS also aimed to support governance 
and institutional capacity-building as a cross-cutting theme. The CPSPR confirmed the continued 
validity of these objectives, but also highlighted the emerging priorities regarding the creation of 
employment-centered growth.   

 
iii. IEG rates the overall outcome of the CPS program as moderately unsatisfactory. This is below 
the CPSCR rating of moderately satisfactory, but follows logically from the pillar by pillar assessment 
– the moderately satisfactory outcome under Pillar I is weighed down by the moderately 
unsatisfactory outcome under Pillar II and an absence of information on the results under the cross-
cutting theme. Under Pillar I, some progress has been made in increasing the effectiveness of public 
expenditures through improved management of oil revenues. Access to telecommunications and 
electricity improved and the expanded road rehabilitation program has likely helped reduce the travel 
time for goods and passengers. However, mixed outcomes were realized with respect to efforts to 
increase agricultural productivity, while the diversification benefits expected from improving forestry 
management were not realized despite the introduction of the relevant decrees in the context of 
Heavily Indebted Poor Countries (HIPC) initiative. There is also no evidence that the environment for 
the growth of micro, small and medium enterprises is better today than three years ago. Under Pillar 
II, while access to primary education increased marginally (especially for girls), there is no evidence 
of quality improvement. There are also insufficient data to assess performance in basic health, 
access to water, and for the campaign to reduce the incidence of HIV/AIDS, although more people 
living with AIDS have received treatment. Under the cross-cutting pillar, with the exception of the oil 
sector, the governance objective was not mainstreamed into the first two pillars as intended. It is thus 
not clear what exactly the Bank aimed to achieve and there is no information on the relevant results.  
Overall, the effectiveness of Bank program was undermined by long delays on the part of the 
Government in releasing its counterpart funds.  

 
iv. IEG concurs with the lessons outlined in the CPSCR. In resource-rich countries like the 
Republic of Congo, internal funding for capital expenditures can be substantial, which risks 
overstretching the country’s absorptive capacity due to limited capacity of the civil service. In view of 
this, the main lessons are two-fold: First, the Bank’s assistance can helpfully focus on supporting the 
government to build the capacity of the civil service, without which much of the remaining support 
provided by the Bank may not yield the desired results. Second, leveraging Bank funding at country 
program level requires a breakaway from supporting projects that can be funded by Government and 
re-directing Bank resources to niche activities that could be completed without counterpart funding 
and which could serve as an example for government to replicate. 

1.  CPS Data 
  

Country:  The Republic of Congo 

CPS Year:  FY10 CPS Period: FY10 – FY12 

CPSCR Review Period:   FY10 – FY12 Date of this review:  October 19, 2012 
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3.  Assessment of WBG Strategy 
  

 

Overview of CAS Relevance:   
 
  Country Context: 
 
1. The Republic of Congo (Congo) has a small population of 4.1 million and a significant 
endowment of natural resources, including oil. Following years of civil war, the restoration of peace 
and political reconciliation since 2000 has offered an opportunity for the country to focus on 
strengthening institutions and stimulating robust economic growth to combat poverty. Thanks to an 
expanding oil sector, which accounts for 60 percent of the Gross Domestic Product (GDP), 90 percent 
of exports and 80 percent of government revenue, and sustained growth in non-oil sectors such as 
construction, transport and telecommunication, real GDP grew by 7 percent on average between 
2009 and 2011, with inflation declining from 5.4 percent in 2010 to projected 3 percent in 2012. 
Poverty declined from 70 percent in 1997 to 50 percent in 2005 (latest reliable data available) and the 
UN’s human development index increased from 0.523 in 2009 to 0.533 in 2011 (above other sub-
Sahara African countries), although meeting the millennium development goals (MDGs) remains a 
challenge.  In addition, although the oil industry has provided the investment needed for post-conflict 
recovery, its impact on employment is negligible and it has diverted productive resources from 
traditional, more labor-intensive exports toward oil extraction and related activities. The limited reserve 
of Congo’s oil also poses challenges with respect to long-term growth prospects given the country’s 
undiversified economy. Congo’s monetary and exchange policies are largely determined by the 
Central African Economic and Monetary Community, and its fiscal and debt management has been 
prudent. Congo’s most recent arrangement with the IMF was a three-year extended credit facility that 
expired in July 2011. It reached HIPC completion point in January 2010. 

 
2. The Government’s development strategy was articulated in the first Poverty Reduction 
Strategy Paper (PRSP-1) that was adopted in April 2008. The PRSP-1 covered the years 2008-2011 
and had five pillars: (i) improving governance and consolidating peace and security; (ii) promoting 
growth and macroeconomic stability; (iii) enhancing access to basic social services; (iv) improving the 
social environment and integration of vulnerable groups; and (v) combating HIV/AIDS. Specifically, for 
the short to medium-term, the Government was keen on playing an increased role in regional transit 
activities, improving the productivity of the weak and under-developed agriculture sector on which 
much of its rural development agenda depended, promoting the efficient exploitation of its large 
forestry resources, and developing its mining sector where growth potential was greatest. It also set 
the objective of becoming an emerging economy by 2025. 

 
Objectives of the WBG Strategy: 

 
3. The broad objective of the CPS was to make a critical contribution to promoting broad-based 
economic growth and improving social outcomes. The CPS objectives were organized under two 
pillars: (i) to support the Government’s effort in economic diversification and growth, and (ii) to help 
reduce poverty through improved basic service delivery. The CPS also aimed to support governance 
and institutional capacity-building as a cross-cutting theme. The CPSPR confirmed the continued 
validity of these objectives, but also highlighted the emerging priorities regarding the creation of 
employment-centered growth. 

 
Relevance of the WBG Strategy: 

 
4. Congruence with Country Context and Country Program: The CPS addressed the key 
development constraints facing the Republic of the Congo as a post conflict country with low capacity. 
The priorities of the CPS were consistent with the strategic focus of the country’s PRSP-1, and built 
on the lessons learned from the Transitional Support Strategy for FY03-FY06 and the Interim Strategy 
Note for FY07-FY09. By focusing on pillars II and III of the PRSP-1, and the cross-cutting objective of 
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promoting transparency and building public sector capacity, the CPS reflected both the country’s need 
for economic and social recovery and for appropriate management of the expanding oil revenues, as 
well as the Bank’s overall strategy for Africa, which emphasizes competitiveness and employment, 
vulnerability and resilience, and governance and capacity building. 

 
5. Relevance of Design: Bank intervention took place in the context of limited IDA resources 
relative to the large oil revenues at the Government’s disposal. As such, the Bank rightly aimed at 
playing a catalytic role in leveraging government resources to tackle critical development constraints. 
Bank assistance employed a combination of lending operations and analytic and advisory services. 
While the approach was useful, when applied to many areas, including education, health, HIV/AIDS, 
governance, agriculture, private sector development, urban infrastructure and water development, 
regional telecommunications, and regional financial sector support, it tended to overstretch the Bank 
against a backdrop of a reduced IDA allocation following the country’s graduation from post-conflict 
support. In addition, the CPS was generally vague about what governance and institutional capacity-
building outcomes it aimed to achieve, so it is difficult to assess whether the proposed interventions 
(e.g. reviewing and/or retrofitting existing projects, political economy analysis) were adequate to 
achieve them. 

 
6. Consistent with the strategy, the results framework presented a clear causal chain between 
Bank interventions and the outcomes for achieving the first two strategic objectives, but provided little 
information on the governance and institutional capacity-building objective. Of the 23 indicators 
specified, seven pertained to processes such as establishing institutions or making identified 
legislative instruments operational. The difficulty with process targets is that the nature of the 
outcomes is not always clear, which makes it difficult to rely on them for assessing the attainment of 
the objectives. In addition, several indicators could not be assessed due to data constraints. In view of 
the above, the results framework was too ambitious and unrealistic given the limited capacity for 
monitoring and evaluation in a civil service still recovering from years of conflict. 

 
7. Risk Identification and Mitigation: The CPS identified six risks, including possible fallout 
from the 2008/09 global financial crisis; breakdown in the fragile peace, especially arising from the 
presidential elections planned for 2009; social tensions from growing unemployment; capture of 
reforms by vested interests; environmental concerns arising from the massive infrastructure program 
under implementation by government; and possible fiduciary issues in Bank-supported projects. The 
mitigation strategy for macroeconomic risks included helping the government maintain fiscal 
discipline, increase spending efficiency, and accelerate structural reforms by advancing financial and 
budget management reforms. Measures to mitigate social tension included exploring the potential for 
non-oil growth by addressing selected structural constraints and improving standards of governance 
and transparency. In terms of possible fiduciary issues in Bank supported projects, the CPS identified 
the annual Country Portfolio Performance Assessment Reviews (CPPAR), instituted in 2008, as the 
instrument to monitor compliance, backed by the presence of the country director in the neighboring 
Democratic Republic of Congo. These mitigation measures were appropriate for dealing with the 
identified risks, which did not materialize. 

   
 

Overview of CPS Implementation:   
 
Lending and Investment 

 
8. During the CPS period, five new credits were committed as planned for a total of US$65.5 
million. The five operations supported the Bank’s strategy in catalyzing reforms in economic 
diversification, utilities (water and electricity), forestry development, development of regional 
telecommunications infrastructure, and promotion of governance and transparency. Total net 
disbursements for the three years amounted to US$51 million. In addition, there were six on-going 
IDA credits at the start of the CPS period, with a total commitment of US$119 million in the social 
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sectors (basic education, health and HIV/AIDS) which supported the CPS agenda on improving basic 
service delivery.  

 
9. The performance of the portfolio remained stable during the CPS period, with three out of eight 
active projects (44 percent of the commitment) at risk in FY12. This was higher than the average for 
the Africa Region (17 percent) and the Bank (15 percent). Only one project exited the portfolio during 
the CPS, and was rated by IEG as moderately satisfactory for its development outcome, with 
moderate risk for long-term sustainability of the outcome. 

 
Analytic and Advisory Activities and Services 

 
10. The five planned Economic and Sector Work (ESW) reports were delivered largely on time. An 
un-programmed Debt Management Performance Assessment (DeMPA) was undertaken in 2010 
(along with the DRC), and a mining sector review was completed in 2012, in keeping with the focus on 
the mining sector during the CPSPR. Six technical assistance (TA) activities were undertaken, of 
which one (Oil Revenue Management Support) was planned in the CPS. They ranged from ICT 
strategy formulation to support for the Consultative Group coordination on governance issues, and 
largely reflected the catalytic role played by the Bank. It is not possible to assess the quality of these 
AAA because there was no systematic evaluation of them; nevertheless, the CPSCR highlights the 
usefulness of the ESWs (especially the Public Expenditure Review, Mining Sector Review and the 
Growth and Employment Study) in strengthening the focus of the CPS during mid-term review. 

 
Partnerships and Development Partner Coordination 

 
11. In addition to the IMF, active partners included the French Development Agency (AFD), the 
European Union (EU), African Development Bank (AfDB) and the Chinese Government. The CPS 
proposed to work closely with the traditional partners on the basis of synergy and comparative 
advantage, and discussed the possibility of a joint country strategy with AFD, AfDB, and the EU in 
addition to the IFC. Although the CPS was not a joint IDA-IFC strategy, the Bank expected the IFC to 
take the leadership on issues related to small and medium enterprise development. The CPSCR 
reports good coordination with the partners in the implementation of the IDA program, although there 
is no information on how these partnerships have helped the Bank achieve its objective of being a 
catalyst for policy change and implementation. 

 
Safeguards and Fiduciary Issues 

 
12. There is no case of safeguard violations referred to the Inspection Panel and IEG is not aware 
of any case brought to the Department of Institutional Integrity (INT).   

 

Overview of Achievement by Objective:   
 
Pillar I:  Economic Diversification and Growth 

 
13. Under Pillar I, Bank support focused on (i) rendering the management of oil revenue and public 
expenditure more effective; (ii) enhancing agricultural production and productivity in high potential 
zones; (iii) putting in place tools for improved forestry management; (iv) laying the foundation for the 
growth of micro, small and medium enterprises; (v) improving the services from government’s 
ongoing/planned infrastructure program; and (vi) laying the foundation for increasing the country’s 
market share in regional transit services. 

 
14. Rendering the management of oil revenue and public expenditure more effective. Congo 
made progress in public expenditure management during the CPS period. Public expenditures for the 
three years averaged 29.2 percent of GDP, compared to average revenues (including grants) of 42.4 
percent. The IMF Article IV consultation in early 2012 noted that overall fiscal cash balance registered 
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a double-digit surplus, largely through rationalization of current expenditures as well as high oil and 
non-oil revenue collection. The gains in expenditure management can at least in part be attributed to 
efforts being made in improving procurement practices. Nevertheless, management of public 
investment remained a concern because of the continuing lack of transparency in the 2011 and 2012 
budget process.  In terms of the specific outcome targets in the results framework, a preliminary IMF 
review for 2012 indicated that the non-oil primary deficit increased from 44.3 to 46.3 percent of non-oil 
GDP between 2008 and 2011, missing the CPS target of 30 percent. The CPSCR reports a reduction 
of the incidence of ex-post regularization of payments (except as permitted by the budget law) since 
2009, although no figures are available. The CPSCR also indicates an increase in the use of 
competitive bidding from none to an estimated 60 percent (against the target of 80 percent) of the 
contracts over FCFA 250 million in 2011.  

 
15. Bank support derived largely from the HIPC completion process and policy dialogue initiated in 
the context of the Public Expenditure Review (FY11) and the Oil Revenue Support Technical 
Assistance (FY10). The Transparency and Governance Capacity Building project (FY04 and FY12) 
was also critical in supporting a series of key reforms in the oil sector.  

 
16. Enhancing agricultural production and productivity in high potential zones. The share of 
agriculture in GDP declined from 4.5 to 3.7 percent during the CPS period. The Global Observer 
Congo Brazzaville Agriculture Profile for 2012 suggested that among farmers using improved seeds, 
agriculture productivity at least doubled during the past two years. But this outcome did not 
specifically pertain to the farmers benefiting from IDA’s Agriculture Rehabilitation SIL (FY07) which 
was experiencing implementation and management problems (only 52 percent of the project funds 
had been disbursed at a year to closure). The CPSCR reports that neither of the outcome targets (10 
percent yield increase for certain crops in project area and 30 percent reduction in transport time for 
rehabilitated rural roads) was met.  

 
17. Bank support toward this goal was delivered through the Agriculture Rehabilitation SIL (FY07), 
in coordination with the International Fund for Agricultural Development (IFAD), and the Emergency 
Infrastructure Rehabilitation and Living Condition Improvement project (FY02-FY10). 

 
18. Putting in place tools for improved forestry management. Forestry, which led Congo’s 
exports before the discovery of oil, now generates less than 7 percent of total export earnings. The 
country has been active in certifying sections of forests for sustainable timber development. In the 
context of HIPC initiative, it introduced a number of legal and regulatory instruments to improve 
forestry management in 2009, including a decree on forest concessions, an amendment to the Forest 
Law to include taxation issues, a decree on social and environmental impact assessment, and 
legislation on concessions of forest land. However, none of these instruments is fully operational, so 
there have been no substantial improvements in forest management even though the tools are in 
place in principle.  

 
19. The Bank supported this objective through advisory services leading to the HIPC completion 
point, a policy note on Support to the Forestry Sector (FY10), and a Forestry and Economic 
Diversification Project (FY12).  

 
20. Laying the foundation for the growth of micro, small, and medium enterprises. Congo 
has made limited progress in its effort to improve the business environment to promote growth of 
micro, small and medium enterprises (MSME). On the positive side, the CPSCR reports that all 
Congolese commercial banks are broadly in compliance with prudential rules and that the financial 
market is highly liquid.  However, as noted by the Doing Business Reports, there has been no 
progress in reducing the tax burden facing businesses, and a substantial increase in the time required 
to start a business (from 37 to 160 days between 2008 and 2012). At the 181st place among 183 
economies for its overall ease of doing business, Congo remains one of the most difficult places to do 
business in 2012.  
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21. IDA’s Support to Economic Diversification project was approved in December 2011, too late to 
have much impact during the CPS period. It is not clear whether the close collaboration expected from 
the IFC (access to credit), EU (economic governance), IMF (tax reform), the Public-Private 
Infrastructure Advisory Facility (capacity building), and other partners materialized. 

  
22. Improving the services from Government’s ongoing/planned infrastructure program.  
Infrastructure has been one of the fastest growing sectors in Congo following the restoration of peace.  
Although extremely limited, available information indicates that mobile cellular use increased from an 
estimated 15,000 in 2000 to over 1 million in 2007 and likely to have increased further by 2012. 
Internet service providers have also increased (from one in 1999 to 188 by 2005). With respect to the 
specific CPS targets, the CPSCR reports that an independent telecommunication regulatory authority 
is now fully functional, the revenue collected per kwh delivered to the Brazzaville distribution network 
increased by 5 percent during 2009-10; and the number of km of roads maintained increased by 22 
percent during 2009-10. These increases in output can be construed as indicators of improved 
services. 

 
23. Bank support in this area, facilitated largely through the West Africa Regional Communications 
Infrastructure Program (FY09) and the Urban and Water Development SIL (FY10), was effective. IDA 
also provided two TA activities to support Congo’s ICT strategy. 

 
24. Laying the foundation for increasing its market share in regional transit services. In this 
area, the CPS expected that the Bank would play a supporting role to other partners, including the 
AFD, the European Investment Bank, the Development Bank for Central African states, and the 
Chinese Government. The Bank’s intervention was process-oriented and aimed at helping the country 
develop an action plan. The main output, a study entitled “Prioritizing Infrastructure Investments: A 
Spatial Approach,” highlighted the sequencing and prioritization issues on the infrastructure 
investment needed, and was used for policy dialogue.  

 
25. IEG rates the outcome of Bank support under Pillar I as moderately satisfactory, although 
marginally. Good progress has been achieved in the management of the budget and oil revenues, 
thereby increasing the effectiveness of public expenditures.  New legal and regulatory tools have 
been introduced to improve forestry management, although none of these instruments are fully 
operational.  Access to telecommunication and electricity has improved and the expanded road 
rehabilitation program can help reduce the travel time for goods and passengers.  On the other hand, 
there is no evidence that agricultural productivity has improved, that the diversification benefits 
expected from improving forestry management have been realized, or that the business environment 
facing MSMEs are better today than three years ago.  

 
Pillar II:  Poverty Reduction through Improved Basic Services 

 
26. Bank support under this pillar aimed to improve basic services in education, health, water, and 
help reduce the incidence of HIV/AIDS and offer support to those living with AIDS.  

 
27. Improving the delivery of basic services. Recent education and health performance in 
Congo is very difficult to assess because of the lack of data. It is estimated that since the end of the 
war, some 2,000 teachers have been trained, over 1 million school books distributed, and some 400 
classrooms rehabilitated.  These efforts have produced some results. Recent data suggest that the 
completion rate for primary education increased from 73 percent in 2006-07 to 85 percent in 2011-12 
(however, primary education completion rate was 71 percent in 2010 according to the World 
Development Indicators (WDI) data) and the girl-boy ratio of primary enrollment increased from 0.90 
to 0.98 during this period. There is no information on the quality of education. In health, preliminary 
data from the 2011 Demographic and Health Survey (DHS) indicate dramatic declines in under-5 
mortality from 117 to 68 per 1,000 live births and maternal mortality from 781 to 426 per 100,000 live 
births during 2005-2011 (again, WDI data differed significantly from the CPS baseline data for 2007).  
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Some progress has been made in fighting against HIV/AIDS, although missing the CPS targets in 
general, and more people with HIV have received antiretroviral treatment.  There is no information on 
water service delivery.     

 
28. Bank support was provided through the Basic Education Support project (FY05 and FY09), 
Health Sector Service Development project (FY08), the HIV/AIDS and Health project and additional 
financing (FY04 and FY09), and the Urban and Water Development project (FY10).  

 
29. IEG rates the outcome of Bank support under Pillar II as moderately unsatisfactory. The lack of 
relevant data seriously constrains assessment of progress in basic services delivery.  While access to 
primary education improved (although data are inconsistent), there is no evidence of quality 
improvement. There is also inadequate information to assess performance in basic health - the 
different baselines and the dramatic improvements in the latest DHS require more analysis to be 
understood. The campaign to reduce the incidence of HIV/AIDS and to improve the conditions of 
those living with AIDS has shown mixed results.  There were no water-related outcome indictors in the 
results matrix, and thus no reporting of the results.  Overall, the Bank was unable to adequately 
leverage public resources because of long delays on the part of the Government in releasing its 
counterpart funds, thereby affecting the effectiveness of programs.   

 
Cross-Cutting Pillar:  Governance and Institutional Capacity-Building 

 
30. The CPS proposed to support improvement in governance and institutional capacity building 
by mainstreaming the objective into sectoral interventions. The planned CPS program clearly 
indicated a pre-occupation with sectoral management issues; but this focus was only partially 
reflected in the results framework.  Consequently, while the Bank’s contribution to improvement in oil 
revenue and public finance management was tracked, its role in the institutional capacity building of 
the ministries in charge of education, health, water utility and basic urban infrastructure services was 
not monitored. The CPSCR does not report on whether a political economy analysis has been done 
for each operation, as proposed, or what governance results have been achieved in agriculture, 
infrastructure and basic services sectors with IDA interventions. At the aggregate level, there is some 
indication that governance and government capacity have improved slightly in Congo. Between 2009 
and 2011, for example, the Worldwide Governance Indicator on Control of Corruption shows a small 
improvement from -1.21 to -1.15 (range of -2.5 to 2.5), and that on Government Effectiveness 
increased from -1.24 to -1.20.  

 
 

Objectives IEG Rating 
 

Pillar I: Economic diversification and growth Moderately Satisfactory 

Pillar II: Poverty Reduction through improved basic services Moderately Unsatisfactory 

Cross-Cutting Pillar: Governance and Institutional Capacity-
Building 

Not Rated 
   

 

4.  Overall IEG Assessment 
  

 CPSCR Rating IEG Rating 

Overall Outcome: Moderately Satisfactory Moderately Unsatisfactory 
IDA Performance: Moderately Satisfactory Moderately Satisfactory 

 

Overall outcome 
 
31. IEG rates the overall outcome of the CPS program as moderately unsatisfactory. This is below 
the CPSCR rating of moderately satisfactory, but follows logically from the pillar by pillar assessment 
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above – the borderline moderately satisfactory outcome under Pillar I is weighed down by the 
moderately unsatisfactory outcome under Pillar II and an absence of information on the results under 
the cross-cutting theme.  
 
32. Under Pillar I, good progress has been made in increasing the effectiveness of public 
expenditures through improved management of oil revenues. Access to telecommunications and 
electricity improved and the expanded road rehabilitation program has likely helped reduce the travel 
time for goods and passengers. However, there is no evidence that agricultural productivity has 
improved, while the diversification benefits expected from improving forestry management have not 
been realized despite the issuance of new decrees in the context of HIPC initiative. There is also no 
evidence that the environment for the growth of micro, small and medium enterprises is better today 
than three years ago. Under Pillar II, while access to primary education has improved (especially for 
girls), there is no evidence of quality improvement. There are also insufficient/conflicting data to 
assess performance in basic health, and the results are mixed for the campaign to reduce the 
incidence of HIV/AIDS and to improve the conditions of those living with AIDS.  There is no 
information on water services delivery.  Overall, the effectiveness of Bank program was undermined 
by long delays on the part of the Government in releasing its counterpart funds.  Under the cross-
cutting pillar, although the CPS program reflected an emphasis on sectoral management issues, little 
of the Bank support for improving governance and institutional capacity building was tracked.  
Beyond the oil sector, it is not clear what the Bank has achieved in this area.   

 
IDA Performance 

 
33. The Bank’s overall performance is rated moderately satisfactory, concurring with CPSCR 
rating.  The CPS addressed the key constraints faced by the country.  Recognizing its limited 
resources relative to that of the Government, the Bank’s decision to serve as a catalyst for reform, 
instead of a standard “financier”, was appropriate. Nevertheless, this recognition did not ensure 
greater selectivity, and the design of the Bank program covered too many sectors and tended to lose 
focus, especially with respect to AAA. The level of supervision was appropriate, although this did not 
help reduce the level of portfolio risk.  The results framework presented a reasonable causal link 
between IDA interventions and the expected outcomes, but suffered from poorly chosen indicators in 
several instances. Except for three outcomes (increased effectiveness of oil management and public 
expenditures, enhanced agriculture production, and improved delivery of basic services), the 
indicators pertained mostly to processes and not outcomes. In addition, although the Bank 
recognized the extreme weakness of the statistical system in the country, the only assistance 
provided was in the form of a national statistical development strategy, which was clearly inadequate. 
There was little evidence to suggest that the Bank’s coordination with the development partners was 
effective.  The Bank’s attention to safeguard and fiduciary issues was satisfactory. 

 
5.  Assessment of CPS Completion Report 
  

34. The CPSCR provides a frank assessment of the implementation and outcomes of the country 
program for the Republic of Congo during 2010-12. It closely follows the results matrix in the 
CPS/CPSPR, and discusses both achievements and set-backs, and draws lessons along the way. 
Given the data limitations, which the CPSCR notes, the discussions have focused on the processes 
instead of the expected outcomes, although the analysis was adequate on the Bank’s contribution to 
the process. The CPSCR could have benefited from some discussion of the role played by IFC and 
other development partners in order to establish the Bank’s comparative advantage, especially with 
respect to AAA work. On the other hand, the CPSCR included adequate discussion on how the Bank 
dealt with safeguard and fiduciary issues within the framework of the supervision system. 
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6.  Findings and Lessons 
  

35. IEG concurs with the lessons outlined in the CPSCR. In resource-rich countries like the 
Republic of Congo, internal development funding (the capital budget) tend to be substantial, which 
could easily overstretch the country’s absorptive capacity due to limited capacity of the civil service. 
During the CPS period, the Bank was unable to adequately leverage its limited resources for 
substantial development impact as the issue of delays in counterpart funding remained unresolved.  
In view of this, the main lessons are two-fold: First, the Bank’s assistance should focus on helping the 
government build the capacity of the civil service, without which much of other support provided by 
the Bank may not yield the desired results. Second, leveraging Bank funding at country program level 
requires a breakaway from supporting projects that can be funded by Government and re-directing 
Bank resources to niche activities that could be completed without counterpart funding and which 
could serve as an example for government to replicate. 
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Annex Table 1:  Summary of Achievements of the CPS Objectives 
CPS 2010-2012: Pillar I 

Economic diversification and growth agenda 
Actual Results 

(as of current month year) 
Comments 

Major 
Outcome 
Measures 

1. Rendering the management of oil revenue and public expenditure more effective. 
Reduce the non-oil primary deficit from 45 
percent in 2008 to 30 percent of non-oil GDP 

The basic non-oil primary deficit balance 
was narrowed to 34.7 percent of GDP in 
2010 from 44.3 percent in 2008.  
 
There is no information available. 

Source: IMF Republic of Congo: Third Review 
Under the Three-Year Arrangement Under the 
Extended Credit Facility -Staff Report; Staff 
Supplements; and Press Release on the 
Executive Board Discussion. 
The non-oil primary deficit was projected to be 
34.4. 

No ex-post regularization of payments apart 
from exceptions as defined by the budget 
law 

The incidence of ex-post regularization of 
payments, apart from exceptions as defined 
by the budget law, have significantly 
declined since 2009 due to the 
establishment of quarterly budget execution 
plan as well as improved budget 
commitment’s control. 

Source: World Bank Congo Republic: Country 
Brief  
(as of April 20, 2012) 
 
 

At least 80% of public contracts in excess of 
FCFA 250 million subject to competitive 
bidding (most contracts are currently sole-
sourced) 

The percentage of contracts over FCFA 250 
million that were subjected to competitive 
bidding is estimated at 45 percent in 2010.  

Source: CASCR 
 

2. Enhancing agricultural production and productivity in high potential zones. 
Average yields for cassava, maize, banana 
and ground-nuts among farmers benefiting 
from project interventions increased by 10 
percent over 2009 levels 

There is no information available. Source: P095251 Agricultural Development and 
Rural Roads Rehabilitation IR6189 March 2012. 
 
According to Global Observer Congo Brazzaville 
Agriculture Profile 2012 among farmers using 
new seeds, productivity has at least doubled 
during the past two years. 
 
Baseline: 45 percent in 2008 

Transportation time in areas with 
rehabilitated rural roads is reduced by 30% 
 

There is no information available. Source: P095251 Agricultural Development and 
Rural Roads Rehabilitation Project IR6189 
March 2012. 
 
 A total of 356 km of rural roads have been 
rehabilitated and handed over, and 478 km are 
under constructed and expected to be completed 
by end of March 2012 

3. Putting in place tools for improved forestry management 
New transparent and competitive award 
system for forest concessions established 
 

A Decree on forest concessions that allows 
greater competition and transparency in their 
award was adopted in Sept. 2009. 
Transparency in concession awards has 
improved, but the application is not yet 
consistent. 

Source: E-mail exchange with the country team 
and P124085 Forestry and Economic 
Diversification Project IR360 March 2012 
Support is planned under FY12 Forest Sector 
Operation. Transparency in concession awards 
has improved. 

Revised forest taxation system is operational  
 

The Parliament adopted a legal package on 
forest taxation (passed as an amendment to 
the Forest Law), but implementation is not 
yet effective. 

Source: P124085 Forestry and Economic 
Diversification Project IR360 March 2012 
CASCR 
 

New Environmental Impact Assessment 
regulations are operational 

A decree on social and environmental 
impact assessment, which provides full 
environmental and social assessment of 
projects to be implemented in forest areas, 
was adopted in September of 2009 but it is 
not yet operational.  

Source: P124085 Forestry and Economic 
Diversification Project IR360 March 2012 
 
Further support is planned under FY12 Forest 
Sector Operation. 

Indiscriminate expansion of mining into 
national parks and other protected forest 
areas ended 
 

A decree on contradictory use of forest 
lands, which helps address cases where 
concessions or other permits have been 
issued for conflicting use of forest lands (i.e., 

Source: P124085 Forestry and Economic 
Diversification Project IR360 March 2012 
CASCR 
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CPS 2010-2012: Pillar I 
Economic diversification and growth agenda 

Actual Results 
(as of current month year) 

Comments 

cases where mining permits were awarded 
in national parks) was adopted in September 
20 09. However, the Commission for 
resolving conflicts regarding  forest land use 
is not yet operational; also, effective 
implementation of the decree requires a 
strong coordination within the Government. 

4. Laying the foundation for the growth of micro, small, and medium enterprises 
Banks accounting for 80% of sector assets 
comply with regionally agreed financial 
norms 

There is no information available. Source: P118561 Support to Economic 
Diversification Project IR5483 December 2011 
 
All commercial banks are broadly in compliance 
with the prudential ratios and Congo’s banking 
sector. The market is highly liquid.  

The total tax rate as a percentage of total 
profits is reduced from current 65% to 30%  

The total tax rate as a percentage of total 
profits is estimated at 65% in Doing 
Business 2012.   

Source: CASCR  
Doing Business report  2012 
P121288 CG - Employment and Growth Study 
IR61999 December 2011 

5. Improving the services from Government’s ongoing/planned infrastructure program. 
Existence of a functional autonomous 
telecommunications regulator 

An independent telecommunications 
regulatory authority is established and is 
fully operational. 

Source: P116273 West Africa Regional 
Communications Infrastructure Program IR 4227 
September 2009  

Revenue collected per kWh delivered to the 
Brazzaville distribution network increases by 
10% from 2009 levels (further increases to 
occur beyond CPS period)  

Revenue collected per Kwh delivered to the 
Brazzaville distribution network increased by 
5 percent between 2009 and 2010.  

Source: CASCR  
 

Km of roads maintained annually increase 
by 10% over 2009 levels 
 

The number of km of roads maintained 
increased by 22 percent from 450 km in 
2009 to 550 km in 2010. 

Source: CASCR  
Source: P106975 Urban & Water Development 
Project SIL IR5099 January 2012 

6. Laying the foundation for increasing its market share in regional transit services 
Action plans for the principal corridors 
identified in the analysis are adopted (their 
implementation falls beyond this CPS 
period) 

Corridor study completed in 2009 called 
“Prioritizing Infrastructure Investments: A 
Spatial Approach” which shed light on the 
prioritization and sequencing issues of 
infrastructure investments. 

Source: World Bank (2009). Republic of Congo: 
Prioritizing Infrastructure Investments: a Spatial 
Approach. World Bank: Washington D.C. 
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CPS 2010-2012: Pillar II 
Basic service delivery agenda 

Actual Results 
(as of current month year) 

Comments 

Major 
Outcome 
Measures 

1. Improving the delivery of basic services 
Increase in primary-education completion 
from 73 in the 2006/07 school year to 85 
percent in the 2011/12 school year 

Completion rates for primary education 
reached 71 percent in 2010 from 70 percent 
in 2009. 

Source: World Development Indicators  (WDI) 
The baseline information indicated in the 
outcome CASCR does not match baseline 
information in WDI. 
 
Baseline: Completion rates for primary education 
is 71 in 2008 and 76 in 2007  

The girl-boy ratio of primary school 
enrollment has increased from 0.90 in the 
2006/07 school year to 0.95 in the 2010-11 
school years 

The girl-boy ratio of primary school 
enrollment has increased from 0.94 in 2009 
to 0.95 in the 2010. 
 

Source: World Development Indicators 
Source: P113508 
The baseline information indicated in the 
outcome CASCR does not match baseline 
information in DDP. 
 
Baseline: Ratio of female to male primary 
enrollment remained as 94 in 2007 and 2008. 

Under 5 mortality rate from 126 per 1,000 
(2007) to 105 per 1,000 
 

Under 5 mortality rate reduced from 94 in 
2009 to 93 in 2010. 

Source: World Development Indicators 
The baseline information indicated in the 
outcome CASCR does not match baseline 
information in DDP. 
 
Baseline: Mortality rate, under-5 (per 1,000 live 
births) is  97 in 2007 and 95 in 2008 

The percentage of: (a) women and men 
aged 15-49 years who have had more 
than one sexual partner in the past 12 
months reporting the use of a condom 
during their last sexual intercourse 
increased by 20 percent (against a 2009 
baseline); (b) female and male sex 
workers who report using a condom with 
their most recent client (of those surveyed 
having sex with any clients during the last 
12 months) increased by 20 percent 
(against a 2009 baseline) 

There is no information available. Source: World Development Indicators 
CASCR 
 
According to CASCR HIV/AIDS prevalence has 
declined from 3.7 percent for 15 to 49 year old in 
2004 to 3.4 percent in 2009. 
No data available for 2010 and 2011 

The percentage of: (a) adults and children 
diagnosed with advanced HIV infection 
receiving antiretroviral combination 
therapy increased by 20 percent (against a 
2009 baseline); (b) pregnant women living 
with HIV who receive anti-retroviral to 
reduce the risk of mother-to-child 
transmission is increased by 20 percent 
(against a 2009 baseline). 

There is no information available. Source: World Development Indicators 
HNPStats 
 
Antiretroviral therapy coverage (% of people with 
advanced HIV infection)increase from 15 in 2007 
to 23 in 2009 
No data available for 2010 and 2011 
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Annex Table 2: Actual and Planned Lending, FY10-FY12  
Project 

ID 
Project name 

Proposed 
FY 

Approval 
FY 

Proposed 
Amount 

Approved 
Amount 

Outcome 
rating 

 Programmed projects      
P118561 Economic Diversification Support Project 2010 2011 10.0 10.0 LIR: MS* 
P106975 Urban & Water Development SIL (CG-Water, 

Electricity & Urban Dev. SIL) 
2010 2010 22.5 25.5 LIR: S 

P122398 Central African Backbone 2011 2011 15.0 15.0 LIR: MS 
P124085 Forestry and Economic Diversification Project 2012 2012 

(Pipeline) 
20 10 NA 

P122990 Transparency & Governance Repeat Project 
(Supplemental to Governance Project) 

2012 2012 7 5 NA 

 Total Programmed projects CPS FY10-12   74.5 65.5  
 Non-programmed projects      

 NA      
 Total non programmed projects     0  

 Total projects CPS FY10-12    65.5  
Project 

ID 
Project name 

Approval 
FY 

Closing 
FY 

Proposed 
Amount 

Approved 
Amount 

Outcome 
rating 

 Ongoing projects      
P074006 CG-Emergency Infrastructure Rehab & Living 

Cond Imp 
2002 2010  41.0 IEG: MS 

P073507 CG-Transp & Gov CB 2002 2011  7.0 LIR: S 
P116637 CG - HIV/AIDS & Health Additional Financing 2009 2012  5.0 LIR: MS 
P113508 Basic Education Support - Additional Financing 2009 Active  15.0 LIR: MS 
P106851 CG-Health Sector Service Dev Proj (FY08) 2008 2013  40.0 LIR: MS 
P077513 CG-HIV/AIDS & Health SIL (FY04) 2004 2012  19.0 LIR: MS 
P084317 CG-Basic Education Support (FY05) 2005 Active  20.0 LIR: MS 
P095251 CG-Agr Rehab SIL (FY07) 2007 2013  20.0 LIR: MS 

 Total ongoing projects CPS FY10-12    167.0  
Source: Congo, Republic CPS, CPSPR and WB Business Warehouse Table 2a.1, 2a.4 and 2a.7 as of April 2012. 
* LIR: Latest internal rating. MU: Moderately Unsatisfactory. MS: Moderately Satisfactory. S: Satisfactory. HS: Highly Satisfactory. 
 
 
Annex Table 3: Grants and Trust Funds Active in FY10-FY12 (in US$ million) 

Project 
TF 
ID 

Approved 
Amount 

Closing 
FY 

Approved 
Amount 

Project ID 

Transparency and Governance Capacity Building Project TF 53314 2004 2010 0.67 P073507 
Avian Flu Emergency Preparedness Response TF 91728 2008 2010 1.00 P105743 
HIV/AIDS and Health (MAP program) TF 90324 2008 2010 0.97 P077513 
CG - FCPF REDD Readiness TF 94778 2010 2011 0.20 P124292 
Republic of Congo: Extractive Industries Transparency 
Initiative TF 11465 2012 Active 0.35 P129383 
CG - FCPF REDD Readiness TF 10691 2012 Active 3.40 P124292 
Total FY10-12    6.58  

Source: Congo, Republic CPS, CPSPR and WB Business Warehouse Table 2a.1, 2a.4 and 2a.7 as of 7/16/2012 
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Annex Table 4: Planned and Actual Analytical and Advisory Work, FY10-12 

AAA ID Economic and Sector Work Proposed FY 
Delivered to 

Client FY 
Output Type 

Planned (CPS FY10-12) 
P107211 Public Expenditure Review 2010 2010 Report 
P087112 HIPC Completion Report 2010 2010 Report 
P121288 CG - Employment and Growth Study 2011 2012 Report 
P098393 Support to the Forestry Sector 2010 2010 Policy Note 

P125181 
Support for Preparation of a National Statistical 
Development Strategy 2010 2013 Report 
Non-planned 

P123560 CONGO Mining Sector Review 2012 2012 Report 
P116835 DeMPA Assessment - DRC 2010 2010 Report 
P119156 ROSC Accounting and Auditing 2010 2010 Report 

AAA ID Technical Assistance Proposed FY 
Delivered to 

Client FY 
Output Type 

Planned (CPS FY10-12) 

P102338 
Oil Revenue Management Support (Congo - Oil Sector 
Review) 2010 2010 '"How-To" Guidance 
Non-planned 

P117958 Congo - ICT Strategy 2010 2010 "How-To" Guidance 
P119412 Republic of Congo Reform Plan 2010 2010 Model/Survey 
P122395 Congo: Policy Dialogue on ICT 2011 2011 "How-To" Guidance 

P123905 Congo Reform Plan Follow-up 2011 2011 
Client Document 

Review 

P103777 CG-Coordination of Governance (FY07-12) 2012 2012 
Client Document 

Review 
Source: Congo, Republic CPS, CPSPR and WB Business Warehouse Table ESW/TA 8.1.4 as of April 2012. 
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Annex Table 5: Portfolio Status for Republic of Congo and Comparators, FY10-12 
Fiscal year 2010 2011 2012 

Congo, Republic       
# Proj 7 6 8 
# Proj At Risk 3 2 3 
% At Risk 42.9 33.3 37.5 
Net Comm Amt 166.3 153.8 159.2 
Comm At Risk 82.0 60.0 70.0 
% Commit at Risk 49.3 39.0 44.0 

Africa 
# Proj 597 644 655 
# Proj At Risk 152 133 123 
% At Risk 25.5 20.7 18.8 
Net Comm Amt 35,438.5 38,884.9 40,037.4 
Comm At Risk 9,703.1 8,269.7 6,830.9 
% Commit at Risk 27.4 21.3 17.1 

Worldwide 
# Proj 1,990 2,059 2,076 
# Proj At Risk 410 382 398 
% At Risk 20.6 18.6 19.2 
Net Comm Amt 162,975.3 171,755.3 169,900.8 
Comm At Risk 28,963.1 23,850.0 25,041.4 
% Commit at Risk 17.8 13.9 14.7 

Source: WB Business Warehouse Table 3a.4 as of April 2012. 
 

 
Annex Table 6: IDA Net Disbursements and Charges Summary Report for Republic of 
Congo (in US$) 

FY Disb. Amt. Repay Amt. Net Amt. Charges Fees Net Transfer 
2010 11,860,785.18 4,569,010.72 7,291,774.46 0.00 1,952,318.33 5,339,456.13
2011 23,797,471.56 0.00 23,797,471.56 0.00 617,909.90 23,179,561.66
2012 23,199,448.70 15,155.46 23,184,293.24 0.00 565,871.57 22,618,421.67
Total 

(2010-2012) 
58,857,705.44 4,584,166.18 54,273,539.26 0.00 3,136,099.80 51,137,439.46

Source: WB Loan Kiosk, Net Disbursement and Charges Report as of April 2012. 
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Annex Table 7: Total Net Disbursements of Official Development Assistance and Official 
Aid, Year 2009-2010 (in US$ million) 

Development Partners 2009 2010 2009-2010 
Bilateral 

   
Austria 0.09 0.05 0.14 
Belgium 9.67 56.76 66.43 
Canada 7.64 21.94 29.58 
Denmark 0.08 0.1 0.18 
France 93.15 909.4 1,002.55 
Germany 25.83 9.38 35.21 
Greece 0.63 0.58 1.21 
Italy 28.96 97.46 126.42 
Japan 0.38 5.98 6.36 
Korea 0.01 0.27 0.28 
Luxembourg .. 0.07 0.07 
Norway 0.1 0.57 0.67 
Spain 44.35 0.49 44.84 
Sweden 0.62 1.38 2.00 
Switzerland 5.34 10.68 16.02 
United Kingdom .. 78.75 78.75 
United States 9.27 21.42 30.69 
DAC Countries, Total 226.12 1,215.28 1441.4 
Czech Republic 0.05 0.12 0.17 
Hungary .. 0.01 0.01 
Israel 0.02 .. 0.02 
Lithuania 0.01 .. 0.01 
Poland 0.11 0.04 0.15 
Romania .. 0.03 0.03 
Slovenia 0.04 .. 0.04 
Turkey 0.17 0.62 0.79 
United Arab Emirates 0.03 0.03 0.06 
Non-DAC Countries, Total 0.43 0.85 1.28 
Multilaterals 0 
AfDF 1.26 5.21 6.47 
BADEA -0.25 -0.87 -1.12 
EU Institutions 26.15 32.17 58.32 
GAVI 2.51 0.66 3.17 
GEF 1.59 1.01 2.60 
Global Fund 3.67 20.26 23.93 
IDA 9.22 20.74 29.96 
IFAD 2.43 2.89 5.32 
IMF (Concessional Trust Funds) 3.85 1.84 5.69 
OFID -1.86 -0.13 -1.99 
UNAIDS 0.59 1.72 2.31 
UNDP 2.41 1.65 4.06 
UNFPA 2.29 2.29 4.58 
UNHCR 1.6 0.55 2.15 
UNICEF 1.27 5.59 6.86 
WFP .. 0.54 0.54 
Multilateral Agencies, Total 56.73 96.12 152.85 
All Development Partners, Total 1,595.53 

Source: OECD DAC Online database, Table 2a. Destination of Official Development Assistance and Official Aid –Disbursements, as of April 2012. 
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Annex Table 8: Economic and Social Indicators for Republic of Congo and Comparators, Year 2009-2011 

Series Name 
Congo Republic Congo Republic Sub-Saharian Africa 

(all income levels) World 

2009 2010 2011 Average 2009-2011 
Growth and Inflation       
GDP growth (annual %) 7.5 8.8 4.5 6.9 
GDP per capita growth (annual %) 4.6 6.0 2.0 4.2 3.8 1.6 
GNI per capita, PPP (current international $) 2,870.0 3,180.0 3,280.0 3,110.0 1.2 0.4 
GNI, Atlas method (billions current US$) 7,806.2 9,071.3 9,416.6 8,764.7 2,158.4 11,041.6 
Inflation, consumer prices (annual %) 5.3 5.0 1.9 4.1 1,025,009.0 62,612,910.6 
Composition of GDP (%)       
Agriculture, value added (% of GDP) 4.5 3.8 3.7 4.0 12.3 2.8 
Industry, value added (% of GDP) 71.1 75.4 76.8 74.4 30.1 25.8 
Services, etc., value added (% of GDP) 24.4 20.8 19.4 21.5 57.6 71.4 
Gross fixed capital formation (% of GDP) 22.2 20.3 23.4 22.0 279.3 19.5 
Gross domestic savings (% of GDP) 42.7 50.9 55.9 49.9 255.0 19.4 
External Accounts 

      
Exports of goods and services (% of GDP) 70.4 85.1 85.5 80.3 31.1 26.7 
Imports of goods and services (% of GDP) 50.2 54.7 53.2 52.7 34.0 26.8 
Current account balance (% of GDP) .. .. .. .. .. .. 
External debt, total (% of GNI) 71.3 43.9 .. 57.6 .. .. 
Total debt service (% of GNI) 2.3 2.2 .. 2.3 1.4 .. 
Total reserves in months of imports .. .. .. 6.0 14.2 
Fiscal Accounts /1        
Revenue and Grants (% of GDP)  .. 42.4 47.7 45.1 .. .. 
Total Expenditure (and net lending, % of GDP)  .. 29.2 39.7 34.5 .. .. 
Overall Balance, commitments (% of GDP) .. 64.8 72.1 68.5 .. .. 
Overall Balance, cash basis  (% of GDP) .. 45.4 69.6 57.5 .. .. 
Public Sector Gross Debt (% of GDP) .. 23.8 22.2 23.0 37.0 64.2 
Social Indicators       
Health       
Life expectancy at birth, total (years) 56.6 57.0 .. 56.8 53.9 69.5 
Immunization, DPT (% of children ages 12-23 months) 91.0 90.0 .. 90.5 75.7 85.0 
Improved sanitation facilities (% of population with access) 18.0 18.0 .. 18.0 30.5 62.3 
Improved water source (% of population with access) 71.0 71.0 .. 71.0 61.0 88.1 
Mortality rate, infant (per 1,000 live births) 60.9 60.8 .. 60.9 77.5 41.5 
Population       
Population, total (in millions) 3.9 4.0 4.1 4.0 854.2 6,894.7 
Population growth (annual %) 2.7 2.5 2.4 2.5 2.5 1.2 
Urban population (% of total) .. 62.1 .. 62.1 37.1 50.5 
Education       
School enrollment, preprimary (% gross) 11.7 12.5 .. 12.1 17.6 47.4 
School enrollment, primary (% gross) 112.2 115.0 .. 113.6 99.5 105.8 
School enrollment, secondary (% gross) .. .. .. .. 38.8 69.7 
1/ IMF.  Congo Republic: Article IV Consultations. 
Source: WB World Development Indicators as of April 2012 for all indicators excluding those noted. 
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Annex Table 9: Republic of Congo, Millennium Development Goals 

            1990 1995 2000 2005 2010 
Goal 1: Eradicate extreme poverty and hunger 
Employment to population ratio, 15+, total (%) 62 62 63 65 66
Employment to population ratio, ages 15-24, total (%) 40 39 39 39 39
Income share held by lowest 20% .. .. .. 5 ..
Malnutrition prevalence, weight for age (% of children under 5) .. .. .. 12 ..
Poverty headcount ratio at national poverty line (% of population) .. .. .. 23 ..
Prevalence of undernourishment (% of population) .. .. .. 54 ..
Vulnerable employment, total (% of total employment) .. .. .. 75 ..
Goal 2: Achieve universal primary education 
Literacy rate, youth female (% of females ages 15-24) .. .. .. 78 ..
Literacy rate, youth male (% of males ages 15-24) .. .. .. 87 ..
Persistence to last grade of primary, total (% of cohort) .. .. 58 70 ..
Primary completion rate, total (% of relevant age group) 59 48 57 71 71
Total enrollment, primary (% net) .. .. .. .. 91
Goal 3: Promote gender equality and empower women 
Proportion of seats held by women in national parliament (%) 14 2 12 9 7
Ratio of female to male enrollments in tertiary education 94 85 93 94 95
Ratio of female to male primary enrollment 76 75 70 85 ..
Ratio of female to male secondary enrollment 20 .. 31 19 21
Ratio of young literate females to males (% ages 15-24) 26.1 .. .. .. ..
Share of women employed in the nonagricultural sector (% of total nonagricultural employment) 14 2 12 9 7
Goal 4: Reduce child mortality 
Immunization, measles (% of children ages 12-23 months) 75 38 34 56 76
Mortality rate, infant (per 1,000 live births) 74 70 67 63 61
Mortality rate, under-5 (per 1,000) 116 110 104 98 93
Goal 5: Improve maternal health 
Adolescent fertility rate (births per 1,000 women ages 15-19) .. 130 130 123 115
Births attended by skilled health staff (% of total) .. .. .. 83 ..
Contraceptive prevalence (% of women ages 15-49) .. .. .. 44 ..
Maternal mortality ratio (modeled estimate, per 100,000 live births) 420 480 540 550 560
Pregnant women receiving prenatal care (%) .. .. .. 86 ..
Unmet need for contraception (% of married women ages 15-49) .. .. .. 16 ..
Goal 6: Combat HIV/AIDS, malaria, and other diseases 
Children with fever receiving antimalarial drugs (% of children under age 5 with fever) .. .. .. 48 ..
Condom use, population ages 15-24, female (% of females ages 15-24) .. .. .. 16 22
Condom use, population ages 15-24, male (% of males ages 15-24) .. .. .. 36 40
Incidence of tuberculosis (per 100,000 people) 169 245 353 425 372
Prevalence of HIV, female (% ages 15-24) .. .. .. .. 2.6
Prevalence of HIV, total (% of population ages 15-49) .. .. .. .. 1.2
Tuberculosis cases detected under DOTS (%) 5.2 4.4 3.9 3.6 3.4
Goal 7: Ensure environmental sustainability 
Annual freshwater withdrawals, total (% of internal resources) 0 1 0 0 1
CO2 emissions (kg per PPP $ of GDP) 66.5 .. 66.0 65.8 65.6
CO2 emissions (metric tons per capita) .. 20 20 19 18
Forest area (% of land area) .. 70 70 71 71
Improved sanitation facilities (% of population with access) 0 0 33 33 33
Improved water source (% of population with access) 91 46 10 403 325
Marine protected areas, (% of surface area) 0 1 0 0 1
Nationally protected areas (% of total land area) 66.5 .. 66.0 65.8 65.6
Goal 8: Develop a global partnership for development 
Aid per capita (current US$) 31 11 1 12 2
Debt service (PPG and IMF only, % of exports of G&S, excl. workers' remittances) 0.0 0.0 0.0 1.5 5.0
Internet users (per 100 people) 0 0 2 16 94
Mobile phone subscribers (per 100 people) 1 1 1 0 0
Telephone mainlines (per 100 people) 5 5 5 5 5
Other 
Fertility rate, total (births per woman) 910 430 560 980 2,240
GNI per capita, Atlas method (current US$) 2.2 1.2 1.8 3.5 9.1
GNI, Atlas method (current US$) (billions) 15.9 36.6 22.6 20.2 20.5
Gross capital formation (% of GDP) 56 55 54 55 57
Life expectancy at birth, total (years) 99.5 128.3 123.9 138.7 139.8
Literacy rate, adult total (% of people ages 15 and above) 910 430 560 980 2,240
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Source: World Development Indicators database as of September 2012. 

Population, total (millions) 2.2 1.2 1.8 3.5 9.1
Trade (% of GDP) 15.9 36.6 22.6 20.2 20.5


