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	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P107159: MX Urban Transport Transformation Progr

	Country
	[bookmark: basctry_fld]Mexico

	Task Team Leader
	[bookmark: basttl_fld]Arturo Ardila Gomez

	Sector Manager/Director
	[bookmark: bassmd_fld]Aurelio Menendez

	Country Director
	[bookmark: basctryd_fld]Gloria M. Grandolini

	Original Board Approval Date
	[bookmark: piobad_fld]03/25/2010

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]06/30/2017

	Current Closing Date
	[bookmark: picurclosdate_fld]06/30/2017

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]

	EA Category
	[bookmark: basenvcat_fld]A-Full Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]A-Full Assessment-Full Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]01/15/2009

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	2294.00
	2294.00

	 CARB
	50.00
	50.00

	 CCTF
	200.00
	200.00

	 IBRD
	150.00
	150.00

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]2,694.00
	[bookmark: REV_FIN_PLAN_COL_3]2,694.00


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location

	[bookmark: BORR_INFO_COL_1] Banco Nacional de Obras y Servicios Publicos S.N.C.
	[bookmark: BORR_INFO_COL_2]
	[bookmark: BORR_INFO_COL_3]Mexico


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location

	[bookmark: IMP_AGEN_COL_1] Banco Nacional de Servicios Publicos, S.N.C. (BANOBRAS)
	[bookmark: IMP_AGEN_COL_2]
	[bookmark: IMP_AGEN_COL_3]Mexico


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 05/03/2013	11.65

	Fiscal Year
	Annual
	Cumulative

	 2012
	0.00
	11.65

	 2013
	30.00
	41.65

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]41.65


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The objective of the Project is to contribute to the transformation of urban transport in Mexican cities toward a lower carbon growth path. 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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