PROCUREMENT PLAN

Project information: Sint Maarten Emergency Debris Management Project (P167347)

Project Implementation agency: NRPB

Date of the Procurement Plan: 04/18/2020

Period covered by this Procurement Plan: April 2020 to April 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is applicable for those contracts identified in the Procurement Plan tables]
Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.
### Works

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (USD)</th>
<th>Procurement Notice</th>
<th>Specific Procurement Notice</th>
<th>Specific Procurement Notice</th>
<th>Delivery Documents</th>
<th>Documents Requested</th>
<th>Notice for Award</th>
<th>Sign Off</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>SX-NRPB-142847-GO-RFQ</td>
<td>Core work removal and disposal</td>
<td>Tender</td>
<td>Request for Bids</td>
<td>Open: International</td>
<td>Single Stage - One Bid</td>
<td>Draft</td>
<td>Y</td>
<td>2020-01-19</td>
<td>2020-02-04</td>
<td>2020-02-10</td>
<td>2020-02-15</td>
<td>2020-03-05</td>
<td>N</td>
<td>N</td>
<td>N</td>
<td>N</td>
</tr>
<tr>
<td>SX-NRPB-141408-GO-RFQ</td>
<td>Debris road in TM9</td>
<td>Tender</td>
<td>Request for Bids</td>
<td>Open: International</td>
<td>Single Stage - One Bid</td>
<td>Draft</td>
<td>Y</td>
<td>2020-03-18</td>
<td>2020-03-23</td>
<td>2020-03-28</td>
<td>2020-04-02</td>
<td>N</td>
<td>N</td>
<td>N</td>
<td>N</td>
<td></td>
</tr>
</tbody>
</table>

### Goods

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (USD)</th>
<th>Procurement Notice</th>
<th>Specific Procurement Notice</th>
<th>Specific Procurement Notice</th>
<th>Delivery Documents</th>
<th>Documents Requested</th>
<th>Notice for Award</th>
<th>Sign Off</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>SX-NRPB-141416-GO-RFB</td>
<td>Core work removal and disposal</td>
<td>Tender</td>
<td>Request for Bids</td>
<td>Open: International</td>
<td>Single Stage - One Bid</td>
<td>Draft</td>
<td>Y</td>
<td>2020-01-19</td>
<td>2020-02-04</td>
<td>2020-02-10</td>
<td>2020-02-15</td>
<td>2020-03-05</td>
<td>N</td>
<td>N</td>
<td>N</td>
<td>N</td>
</tr>
<tr>
<td>SX-NRPB-159745-CW-RFB</td>
<td>Debris road in TM9</td>
<td>Tender</td>
<td>Request for Bids</td>
<td>Open: National</td>
<td>Single Stage - One Bid</td>
<td>Draft</td>
<td>Y</td>
<td>2020-03-18</td>
<td>2020-03-23</td>
<td>2020-03-28</td>
<td>2020-04-02</td>
<td>N</td>
<td>N</td>
<td>N</td>
<td>N</td>
<td></td>
</tr>
</tbody>
</table>

(continued...)

---

**General Information**

**Country:** St Maarten

**Procurement Plan:** St Maarten Emergency Debris Management Project

**LOI/Request for Quotations:** SX-NRPB-142847-GO-RFQ

**Contract Award:** SX-NRPB-142843-GO-DIR

**Bid Opening:** SX-NRPB-141416-GO-RFB

**Contract Commencement:** SX-NRPB-141408-GO-RFQ

**Contract Completion:** SX-NRPB-126833-GO-RFQ

---

**Goods/Equipment**

- **CCM:** Chipper
- **CCM:** Bulldozer D8T
- **CCM:** Compactor
- **CCM:** Skip Loader
- **CCM:** Material Recovery Equipment
- **CCM:** Dust suppressor

---

**Electronic Signature:** Maarten A9261

---

**Document Review:**

- **Date:** 2020-01-06
- **Method:** Prequalification
- **Status:** Draft
- **Notice:** 2020-01-11
- **Proposal Submission:** 2020-02-14
- **Recommendation:** 2020-01-29
- **Contract Completion:** 2020-07-27

---

**Bidding Method:** Single Envelope

---

**Selection Method:** Open International

---

**Evaluation Method:** Open International

---

**Prequalification Report:** 2019-12-07

---

**Bid Opening:** 2020-04-08

---

**Contract Completion:** 2020-07-27
### NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th>Activity Reference No. Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Actual Amount (USD)</th>
<th>Present Status</th>
<th>Tender of Reference</th>
<th>Identification or Identified / Identified Consultant</th>
<th>Draft Negotiated Contract</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Code</td>
<td>Project Title</td>
<td>Task or Description</td>
<td>Phase</td>
<td>Consultant Selection</td>
<td>Open Date</td>
<td>Start Date 1</td>
<td>Start Date 2</td>
<td>Start Date 3</td>
<td>Start Date 4</td>
<td>Start Date 5</td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>---------------</td>
<td>---------------------</td>
<td>-------</td>
<td>----------------------</td>
<td>-----------</td>
<td>--------------</td>
<td>--------------</td>
<td>--------------</td>
<td>--------------</td>
<td>--------------</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SX-NRPB-142851-CS-INDV/ESIA</td>
<td>Draft Medical Waste Policy</td>
<td>TF/AMSS</td>
<td>Technical Assistance</td>
<td>Open</td>
<td>0.0</td>
<td>Pending Implementation</td>
<td>2020-01-06</td>
<td>2020-02-24</td>
<td>2020-03-16</td>
<td>2020-04-20</td>
<td>2020-10-17</td>
<td></td>
</tr>
<tr>
<td>SX-NRPB-142854-CS-CDS/ESIA</td>
<td>Fire Suppression</td>
<td>TF/AMSS</td>
<td>Enforce Compliance and Management</td>
<td>Open</td>
<td>0.0</td>
<td>Pending Implementation</td>
<td>2019-10-25</td>
<td>2019-11-04</td>
<td>2020-01-08</td>
<td>2020-07-06</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>