ICT Sector Support in Somalia Phase II(P152358)
Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan: Original – May 2015
2. Date of General Procurement Notice:
3. Period covered by this procurement plan: January to December 2017

II. Thresholds for Procurement Methods (US$ millions)

<table>
<thead>
<tr>
<th>Works</th>
<th>Goods, IT and Non-Consulting Services</th>
<th>Shortlist of National Consultants</th>
</tr>
</thead>
<tbody>
<tr>
<td>ICB</td>
<td>NCB</td>
<td>Shopping ≤</td>
</tr>
<tr>
<td>≥</td>
<td>&lt;</td>
<td>≤</td>
</tr>
<tr>
<td>5</td>
<td>5</td>
<td>0.2</td>
</tr>
</tbody>
</table>

II. Goods and Works and non-consulting services.

1. Prior Review Thresholds: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB (Goods)</td>
<td>Above US$ 500,000</td>
<td>All</td>
</tr>
<tr>
<td>2. NCB (Goods)</td>
<td>Above US$ 500,000</td>
<td>First contract below threshold</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>Above US$ 5 million</td>
<td>All</td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>Above US$ 5 million</td>
<td>First contract below threshold</td>
</tr>
<tr>
<td>5. Non-Consultant Services</td>
<td>Above US$ 100,000</td>
<td>First contract below threshold</td>
</tr>
</tbody>
</table>

2. Prequalification: Not applicable

III. Selection of Consultants

1. Prior Review Thresholds: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$ 100,000</td>
<td></td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 50,000</td>
<td></td>
</tr>
</tbody>
</table>

III. Procurement Packages - Goods, Non-Consulting and Consultancy Services
Individual Packages for Goods, Non-Consulting Services and Consultancy Services will be published with respective Procurement Plan updates approved
## SOMALIA: ICT Sector Support in Somalia Phase II

### General Information

**Country:** Somalia  
**Bank:** Approval Date of the Original Procurement Plan: 2017-03-01  
**Revised Plan Date(s):** Leave Mark if None 2018-04-14  
**CFS Code:** 2017-03-02  
**Project ID:** P152358  
**Project Name:** ICT Sector Support in Somalia Phase II  
**Loan/ Credit No:** TF / A0175  
**Executing Agency(ies):** Ministry of Posts and Telecommunications, FGS

## WORKS

**Description:** Connectivity  
**Component:** Somalia  
**Method:** Access  
**Market:** Access

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Support the Project Implementation Unit 1</td>
<td>TF / A0175</td>
<td>Somalia</td>
<td>Final</td>
<td>National</td>
<td>Single Step - Due Evaluation</td>
<td>50,000.00</td>
<td>500-00.00</td>
<td>Prequalification</td>
<td>Somalia</td>
<td>2017-03-22</td>
<td>2017-03-22</td>
<td>2017-03-22</td>
<td>2017-03-22</td>
<td>2017-03-22</td>
<td>2017-03-22</td>
<td>2017-03-22</td>
<td>2017-03-22</td>
<td>2017-03-22</td>
<td>2017-03-22</td>
<td></td>
</tr>
</tbody>
</table>

---

**Note:** The table includes information about procurement processes, including dates for various stages such as prequalification, evaluation, and contract completion.

---

**Hirshabelle**

2. Support the Project Implementation Unit 2

---

**Puntland**

3. Support the Project Implementation Unit 3

---

**Reference** SOMALIA 12-0105:

4. Support the Project Implementation Unit 4

---

**Garowe,**

5. Support the Project Implementation Unit 5

---

**National**

6. Support the Project Implementation Unit 6

---

**Hirshabelle**

7. Support the Project Implementation Unit 7

---

**Puntland**

8. Support the Project Implementation Unit 8

---

**Garowe,**

9. Support the Project Implementation Unit 9

---

**National**

10. Support the Project Implementation Unit 10

---

**Hirshabelle**

11. Support the Project Implementation Unit 11

---

**Puntland**

12. Support the Project Implementation Unit 12

---

**Garowe,**

13. Support the Project Implementation Unit 13

---

**National**

14. Support the Project Implementation Unit 14

---

**Hirshabelle**

15. Support the Project Implementation Unit 15

---

**Puntland**

16. Support the Project Implementation Unit 16

---

**Garowe,**

17. Support the Project Implementation Unit 17

---

**National**

18. Support the Project Implementation Unit 18

---

**Hirshabelle**

19. Support the Project Implementation Unit 19

---

**Puntland**

20. Support the Project Implementation Unit 20

---

**Garowe,**

21. Support the Project Implementation Unit 21

---

**National**

22. Support the Project Implementation Unit 22

---

**Hirshabelle**

23. Support the Project Implementation Unit 23

---

**Puntland**

24. Support the Project Implementation Unit 24

---

**Garowe,**

25. Support the Project Implementation Unit 25

---

**National**

26. Support the Project Implementation Unit 26

---

**Hirshabelle**

27. Support the Project Implementation Unit 27

---

**Puntland**

28. Support the Project Implementation Unit 28

---

**Garowe,**

29. Support the Project Implementation Unit 29

---

**National**

30. Support the Project Implementation Unit 30

---

**Hirshabelle**

31. Support the Project Implementation Unit 31

---

**Puntland**

32. Support the Project Implementation Unit 32

---

**Garowe,**

33. Support the Project Implementation Unit 33

---

**National**

34. Support the Project Implementation Unit 34

---

**Hirshabelle**

35. Support the Project Implementation Unit 35

---

**Puntland**

36. Support the Project Implementation Unit 36

---

**Garowe,**

37. Support the Project Implementation Unit 37

---

**National**

38. Support the Project Implementation Unit 38

---

**Hirshabelle**

39. Support the Project Implementation Unit 39

---

**Puntland**

40. Support the Project Implementation Unit 40

---

**Garowe,**

41. Support the Project Implementation Unit 41

---

**National**

42. Support the Project Implementation Unit 42

---

**Hirshabelle**

43. Support the Project Implementation Unit 43

---

**Puntland**

44. Support the Project Implementation Unit 44

---

**Garowe,**

45. Support the Project Implementation Unit 45

---

**National**

46. Support the Project Implementation Unit 46

---

**Hirshabelle**

47. Support the Project Implementation Unit 47

---

**Puntland**

48. Support the Project Implementation Unit 48

---

**Garowe,**

49. Support the Project Implementation Unit 49

---

**National**

50. Support the Project Implementation Unit 50

---

**Hirshabelle**

51. Support the Project Implementation Unit 51

---

**Puntland**

52. Support the Project Implementation Unit 52

---

**Garowe,**

53. Support the Project Implementation Unit 53

---

**National**

54. Support the Project Implementation Unit 54

---
### Consulting Services

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SO-MOPT-12471-NC-DIR - Purchase of Technical Cooperation in Somalia - Gender and Communication Services</td>
<td>TA-AS75</td>
<td>2. Bilaterally Funded toSomalia</td>
<td>Prior</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Source</td>
<td>33,000.00</td>
<td>3.00</td>
<td>2017-10-05</td>
<td>2017-10-06</td>
<td>2017-10-10</td>
<td>2018-05-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Tasks

<table>
<thead>
<tr>
<th>Description</th>
<th>Loan/ Credit</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Main Appropr.</th>
<th>Contract Type</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Process Status</th>
<th>Terms of Reference</th>
<th>Expression of Interest/Request for Proposals</th>
<th>Recommendation/Award</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>SO-MOPT-13985-GR-01/02/03</td>
<td>TA-AS75</td>
<td>5. Bilaterally Funded to Somalia</td>
<td>Prior</td>
<td>Consultancy</td>
<td>Consultant</td>
<td>98,000.00</td>
<td>98,000.00</td>
<td>Signed</td>
<td>2017-02-03</td>
<td>2017-02-04</td>
<td>2017-02-04</td>
<td>2017-03-03</td>
<td>2017-03-08</td>
<td>2018-01-25</td>
</tr>
<tr>
<td>SO-MOPT-13985-GR-01/02/03</td>
<td>TA-AS75</td>
<td>5. Bilaterally Funded to Somalia</td>
<td>Prior</td>
<td>Consultancy</td>
<td>Consultant</td>
<td>90,000.00</td>
<td>90,000.00</td>
<td>Signed</td>
<td>2017-02-03</td>
<td>2017-02-04</td>
<td>2017-02-04</td>
<td>2017-03-03</td>
<td>2017-03-08</td>
<td>2018-01-25</td>
</tr>
</tbody>
</table>

### Individual Consultancy

<table>
<thead>
<tr>
<th>Description</th>
<th>Loan/ Credit</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Main Appropr.</th>
<th>Contract Type</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Process Status</th>
<th>Terms of Reference</th>
<th>Expression of Interest/Request for Proposals</th>
<th>Recommendation/Award</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
</table>

Page 3
| TF | A0175 | 2. Support the Project Implementation Unit | Prop | Individual Consultant | Selection | Date | 32,000.00 | 600.00 | Under implementation | 2017-05-09 | 2017-12-12 | 2017-06-11 | 2018-06-12 | 2017-06-11 | 2017-06-11 |
| TF | A0175 | 2. Support the Project Implementation Unit | Prop | Individual Consultant | Selection | Date | 157,700.00 | 237,260.00 | Signed | 2015-05-08 | 2015-12-03 | 2016-01-10 | 2015-05-08 | 2015-12-03 | 2016-01-10 |
| TF | A0175 | 2. Support the Project Implementation Unit | Prop | Individual Consultant | Selection | Date | 93,810.00 | 140,170.00 | Signed | 2015-05-09 | 2015-12-09 | 2016-02-02 | 2015-05-09 | 2015-12-09 | 2016-02-02 |
| TF | A0175 | 2. Support the Project Implementation Unit | Prop | Individual Consultant | Selection | Date | 86,000.00 | 130,350.00 | Signed | 2015-05-10 | 2015-12-10 | 2016-02-05 | 2015-05-10 | 2015-12-10 | 2016-02-05 |
| TF | A0175 | 2. Support the Project Implementation Unit | Prop | Individual Consultant | Selection | Date | 128,200.00 | 185,780.00 | Signed | 2017-07-18 | 2017-12-17 | 2018-03-31 | 2017-07-18 | 2017-12-17 | 2018-03-31 |
| TF | A0175 | 2. Support the Project Implementation Unit | Prop | Individual Consultant | Selection | Date | 0.00 | 0.00 | Pending | 2017-05-16 | 2017-12-18 | 2018-03-31 | 2017-05-16 | 2017-12-18 | 2018-03-31 |
| TF | A0175 | 2. Support the Project Implementation Unit | Prop | Individual Consultant | Selection | Date | 93,810.00 | 140,170.00 | Signed | 2017-05-22 | 2017-12-17 | 2018-03-31 | 2017-05-22 | 2017-12-17 | 2018-03-31 |
| TF | A0175 | 2. Support the Project Implementation Unit | Prop | Individual Consultant | Selection | Date | 126,200.00 | 183,780.00 | Signed | 2017-05-22 | 2017-12-17 | 2018-03-31 | 2017-05-22 | 2017-12-17 | 2018-03-31 |
| TF | A0175 | 2. Support the Project Implementation Unit | Prop | Individual Consultant | Selection | Date | 0.00 | 0.00 | Under implementation | 2018-02-05 | 2018-04-10 | 2018-04-10 | 2018-02-05 | 2018-04-10 | 2018-04-10 |