Implementation Status & Results
China
China Jiangxi Shihutang Navigation and Hydropower Complex Project (P101512)

Operation Name: China Jiangxi Shihutang Navigation and Hydropower Complex Project (P101512)

Project Stage: Implementation
Seq.No: 2
Status: ARCHIVED
Archive Date: 25-Dec-2012

Country: China
Approval FY: 2010
Region: EAST ASIA AND PACIFIC
Lending Instrument:
Implementing Agency(ies): Jiangxi Administration of Navigation Affairs

Key Dates
Board Approval Date 03-Feb-2010
Original Closing Date 30-Jun-2015
Last Archived ISR Date 29-Jan-2012
Effectiveness Date 15-Jan-2010
Revised Closing Date 30-Jun-2015

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>Moderate</td>
<td>Low</td>
</tr>
</tbody>
</table>

Implementation Status Overview

The overall implementation of the Project has remained satisfactory and under appropriate control. The main works of the Shihutang Complex has been progressing on schedule. The 1st generator unit started power generation on February 29, 2012, and the 2nd and 3rd are ready for commissioning. Meanwhile, JPMO has managed to complete the Take-over tests on most of the reservoir protection works in October 20, 2012.

Training and study tours are being implemented as planned. A carbon financing verification on emission reduction for the first reporting period February 2012-Dec. 31, 2012 will be conducted in January or February 2013.

Effective actions should be taken to complete the remaining resettlement works before the end of 2012, including to provide full public facilities at Donggang Site, allocate farmland to the affected people, and construct houses at Huangkeng Site.

Based on the progress achieved so far, it is likely that the project will achieve its development objectives.

Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>China</td>
<td>Not Entered</td>
<td>Xinjiang Uygur Zizhiqu</td>
<td></td>
<td></td>
</tr>
<tr>
<td>China</td>
<td>Jiangxi Sheng</td>
<td>Jiangxi Sheng</td>
<td>✔️</td>
<td></td>
</tr>
</tbody>
</table>

Key Decisions Regarding Implementation

The overall implementation of the Project remains satisfactory and under appropriate control. Based on the progress achieved so far, it is likely that the project will achieve its development objectives.
Related Projects

There are no related projects.