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Report Number : ICRR0020867

1. Project Data

Project ID Project Name 
P117662 LR - Education GPE Program (FY11)

Country Practice Area(Lead) 
Liberia Education

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
TF-97456 30-Jun-2013 40,000,000.00

Bank Approval Date Closing Date (Actual)
27-Aug-2010 31-Oct-2016

IBRD/IDA (USD) Grants (USD)

Original Commitment 40,000,000.00 40,000,000.00

Revised Commitment 40,000,000.00 40,000,000.00

Actual 40,000,000.00 40,000,000.00

Prepared by Reviewed by ICR Review Coordinator Group
Judith Hahn Gaubatz John R. Eriksson Joy Behrens IEGHC (Unit 2)

2. Project Objectives and Components

a. Objectives
According to the Grant Agreement (page 5) and the Project Appraisal Document (PAD, para. 49), the original 
project objectives were as follows:
                

•  To increase access to basic education with a particular focus on poor areas;
•  To improve conditions of teaching and learning; and
•  To improve school management and accountability.
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In September 2012, the project objectives were revised as follows (Project Paper, 2012, page 6):
                

•  To improve management capacity and accountability at the central and school levels for school 
construction in rural areas, procurement and distribution of teaching and learning materials, and 
school based management.

                            

b. Were the project objectives/key associated outcome targets revised during implementation?
Yes

Did the Board approve the revised objectives/key associated outcome targets?
Yes

Date of Board Approval
06-Sep-2012

c. Will a split evaluation be undertaken?
PHEVALUNDERTAKENLBL

Yes

d. Components
The original project components were as follows:
1. Increasing Access and Equity in Rural Areas (Appraisal: US$ 15.5 million); This component aimed to 
increase enrollment in primary education by constructing and/or rehabilitating classrooms, with a focus on 
underserved areas.  Activities included: construction of 24 primary schools comprised of six classrooms 
each and auxiliary facilities; construction of up to 20 junior secondary schools; and construction of up to 16 
primary schools using a community driven development approach in particularly hard-to-reach areas.  
Given the lack of local construction management capacity within the country, a qualified firm of civil works 
consultants was to be contracted to manage and supervise this component.
2. Improving the Conditions of Teaching and Learning (Appraisal: US$ 14.0 million); This component 
aimed to ensure the availability of learning materials and supportive services for school children to address 
poor health, the lack of academic preparedness of children, and the lack of finances for operating 
expenses.  Activities included: provision of textbooks and teaching guides; implementation of an early 
childhood development model; de-worming activities; and provision of small grants to schools to help cover 
operating costs.  Teacher training had also been considered under this component, but was not included, 
owing to support from other donors (PAD, p. 27, ICR p.55).
3. Strengthening Central and Local Levels to Operate in a Decentralized Education System by 
Development Management, Monitoring and Evaluation Capacities (Appraisal: US$ 10.5 million): This 
component aimed to develop institutional capacity of the central Ministry of Education (MOE) personnel as 
well as district-level education officers.  Activities included: establishment of a project support team in the 
MOE to assist with fiduciary management; development of a school-level assessment tool; development of 
a national student assessment test; and support to studies to improve personnel and payroll management.
The components were revised in September 2012 as follows:
1. Improving Management Capacity and Accountability at the Central and School Levels (Appraisal: US$ 
40.0 million; Actual: US$ 40.0 million):  This single project component was divided into four sub-
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components, encompassing several of the activities listed above.
1.1. Strengthened institutional management capacity and accountability at the central and school levels 
(Appraisal: US$ 5.5 million; Actual: US$5.5 million). 
1.2 School construction in rural areas (Appraisal: US$ 16.2 million; Actual: US$ 18.8 million).
1.3 Procurement and distribution of teaching and learning materials (Appraisal: US$ 11.0 million; Actual: 
US$ 13.2 million).
1.4 School-based management through school grants (Appraisal: US$ 7.3 million; Actual: US$ 2.4 million).
The following activities were dropped, due to weak capacity:
                

•  Early childhood development centers
•  School de-worming
•  Learning assessment tools
•  Education monitoring and evaluation system
•  Personnel and payroll management

                            
 

e. Comments on Project Cost, Financing, Borrower Contribution, and Dates
Project Cost
                

•  The appraised and actual project cost was US$ 40.0 million.
                            
Financing
                

•  The project was financed entirely by a Global Partnership for Education grant of US$ 40.0 million, 
also referred to as a “Catalytic Fund” in the PAD (p.24) and ICR (p.65)

                            
Borrower Contribution
                

•  There was no planned Borrower contribution.
                            
Dates
                

•  November 2011: A Level II restructuring took place, to include the construction of early childhood 
learning centers, in addition to renovation of existing buildings, to serve as such.  This change was due 
to the lack of existing buildings that could be used for that purpose.
•  September 2012: The project was restructured due to significant capacity weaknesses and 
implementation challenges.  The project objectives and results framework were modified.  The scope of 
project components was also significantly reduced.
•  February 2013: The project closing date was extended from June 2013 to June 2015, to allow 
completion of activities.
•  August 2014:  The country is hit by the Ebola virus outbreak.  The President declares a three-month 
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state of emergency that includes a curfew, school closures, and restrictions on movement and 
gathering of people.
•  June 2015: Due to the outbreak of the Ebola virus and the impact on project implementation, the 
project closing date was extended from June 2015 to June 2016.  US$ 2.7 million was also reallocated 
from school grants component to school construction component due to cost overruns (general cost 
escalation due to the outbreak).
•  June 2016: The project closing date was extended from June 2016 to October 2016, to allow 
completion of activities, particularly school construction.

                            

3. Relevance of Objectives & Design

a. Relevance of Objectives

Following the end of a 14-year civil war in 2003, Liberia made progress on multiple fronts to restore political 
stability and basic services for its population.  A 2007 Demographic and Health Survey indicated that one-
third of the population had no formal education and that 31.8% had only a primary level education, conditions 
which posed significant constraints on the country's overall productivity and economic growth potential.  The 
main challenges to the primary education sector included: a shortage of qualified and trained teachers; 
inadequate payroll management, teacher management and deployment; low quality of education; significant 
above-age student population; inequitable access; high household costs for education; and weak sector 
monitoring capacity (PAD, paras. 18-35).  These factors contributed to an overall gross enrollment rate 
(GER) of 94% and net enrollment rate (NER) of only 35% (2010). The project objectives respond to these 
long-term challenges as well as the immediate needs of the education sector, as the sector transitions from 
emergency service provision to strengthened quality services within a more robust education system.
The original and revised objectives are consistent with the government's ten-year Education Sector Plan 
(2010-2020), which includes an objective to provide quality basic education.  The Bank's Country Partnership 
Strategy for FY2013-17 more explicitly identifies improved conditions for learning and management capacity 
in basic education as a key outcome. 
The revised objective remains highly relevant albeit notably less ambitious and less focused on a 
development outcome (increased access to education) compared to the more intermediate  outcome focused 
on improved management and accountability.
 

Rating Revised Rating
High High

b. Relevance of Design

The original project design was somewhat ambitious, although the results chain was logical, with key project 
outputs likely to lead to the intended outcomes.  Construction of classrooms and provision of educational 
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materials were likely to increase access to primary education, given the significant number of destroyed 
school facilities and the high pupil-classroom ratio.  Other outputs including school grants, early childhood 
education programs, and school health programs were also likely to improve learning conditions 
and enable increased access.   However, the relevance of the original project design is rated Modest due to 
significant changes in the institutional and political environment soon after project was approved (2011).  The 
government passed a new Education Reform Act which "substantially altered the institutional structure of the 
basic education system by decentralizing many functions" and therefore there existed a significant disconnect 
between the original project design and the MOE's reform priorities (Project Paper, page 5).  The likelihood of 
achieving outcomes in such an institutional environment was modest.  In addition, the lack of selectivity in the 
project design contributed to complexity and low feasibility of being completed within the project time frame.
 
The relevance of the project design increased for the revised design, taking into account the new 
decentralized system as well as the low implementation capacity.  The project's scope was narrowed to focus 
on capacity building in the central Ministry of Education and at the school level.  Key intervention areas that 
were retained from the original design included management capacity and accountability mechanisms, school 
construction in rural areas, procurement and distribution of teaching and learning materials, and school 
grants.  As noted in the Project Paper (page 7), while the project design remained somewhat ambitious, this 
was in response to the need to retain policy focus on high priority activities.

Rating Revised Rating
Modest Substantial

4. Achievement of Objectives (Efficacy)

PHEFFICACYTBL

Objective 1
Objective
To increase access to basic education with a particular focus on poor areas

Rationale
Outputs
                

•  Construction and/or rehabilitation of 303 primary classrooms (original target: 108).  There is 
no information on whether these were constructed in "poor" areas, only that they were constructed in rural 
areas.

                            
 
Outcomes
                

•  According to the education management information system for the school year 2015/16, the schools 
were staffed with 273 teachers and enrolled nearly 11,000 students, of which 4,591 were in early 
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childhood education, 5,349 were in primary school, and 875 were in junior high school.  There were no 
accurate baseline figures available for number of students and number of teachers prior to the project 
interventions, according to the project team (some schools existed but were dilapidated, some were non-
functional, some had students but the number was unclear), nor were any targets set for enrollment.
•  The indicator measuring the basic education completion rate was dropped, as the project period was 
deemed too short for this outcome to materialize.

                            
 
Achievement is rated Modest.  Although there is data reflecting increased enrollment, there is no evidence 
provided that this took place in poor areas.

Rating
Modest

PHREVDELTBL

PHEFFICACYTBL

Objective 2
Objective
To improve conditions of teaching and learning

Rationale
Outputs
                

•  Provision of one million textbooks, 20,000 teacher guides for grades 5-9, one million supplementary 
readers for grades 1-4, and other instructional materials, as planned.

                            
However,
                

•  Development of an early childhood development model was dropped.
•  De-worming activities for school children was dropped.

                            
 
Outcomes
                

•  The indicator measuring the textbook:student ratio at the basic education level was dropped, due to the 
poor quality of data on student enrollment.
•  The indicator measuring whether teachers had at least one teaching guide was dropped and instead, 
replaced by indicators on the procurement and distribution process.

                            
 
Achievement is rated Modest due to significant shortcomings in implementation.  While teaching and 
learning materials were procured and distributed as planned, other key activities related to early childhood 
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development and school health were not implemented.

Rating
Modest

PHREVDELTBL

PHEFFICACYTBL

Objective 3
Objective
To improve school management and accountability

Rationale
Outputs
                

•  Development of school grant guidelines, followed by the provision of school grants to 2,579 schools 
(based on a process of developing grant utilization plans and opening school bank accounts) (target: 
1,000 schools).
•  Construction of a new Ministry of Education (MOE) building to consolidate all central MOE staff in one 
location.  As noted in the ICR (page 21), in the long term, the building is expected to enable the "creation 
of a conducive working environment for MOE staff, with positive implications for improved synergy and 
efficiency."
•  Conducting of two cycles of a Rapid Results Approach to increase implementation capacity of MOE 
staff.

                            
However, the following outputs were not implemented due to weak capacity;
                

•  Development of a unified Human Resources database with other sector Ministries.  
•  Development of a pay and grade scale for teachers.
•  Publication of annual sector statistics.
•  Development of a learning assessment system at primary school level.

                            
 
Outcomes
                

•  72% of school grants were implemented in accordance with guidelines.  This surpassed the target of 
30%. 
•  The indicator measuring schools managed by a school management committee or parent-teacher 
association was dropped, due to lack of measurements available for this indicator.

                            
 
Achievement is rated Modest due to significant shortcomings in implementation.  While there was evidence 
of achievement in implementing the school grants program in support of improved school management, 
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other key activities were dropped.

Rating
Modest

PHREVDELTBL
PHINNERREVISEDTBL
Objective 3 Revision 1
Revised Objective
To improve management capacity and accountability at the central and school levels for school construction 
in rural areas, procurement and distribution of teaching and learning materials, and school based 
management

Revised Rationale
Outputs
School construction
                

•  Construction/rehabilitation of 303 primary classrooms (revised target: 272) in 41 schools in rural areas.
•  Development of standardized school construction guidelines for site selection, design, contract 
management and construction quality, as well as a school construction database and school maintenance 
guidelines.

                            
Teaching and learning materials
                

•  Provision of one million textbooks, 20,000 teacher guides for grades 5-9, one million supplementary 
readers for grades 1-4, and other instructional materials, as planned.
•  Updating of national curriculum to align with West African Senior School Certificate exam.
•  Support to distribution chain, and development of social accountability framework for distribution of 
teaching/learning materials.

                            
School-based management
                

•  Development of school grant guidelines, followed by the provision of school grants to 2,579 schools 
(target: 1,000).
•  Development of social accountability framework for the school sub-grants programs.

                            
Also,
                

•  Training of MOE staff on M&E, procurement, education planning and management.
•  Conducting of annual Joint Education Sector reviews each year (except the year of the Ebola epidemic 
in 2014).
•  Conducting of functional review of MOE's strategic alignment, work structure, administrative efficiency, 
and resource utilization, which identified gaps in capacity.
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However,
                

•  A teaching and learning materials utilization assessment was not completed as planned, although at the 
time of ICR preparation, fieldwork for the assessment had taken place using alternate sources of funding.
•  The transfer of financial management capacity from the project's financial management unit to the MOE 
did not take place, due to continued weak capacity.  The ICR (page 22) does report that measures to 
support knowledge transfer from project staff to MOE staff were included in terms of reference for 
international consultants; for example, as a condition for the Bank extending a no-objection to the 
international procurement specialist's contract extension, the specialist was required to prepare training 
materials and a lesson plan and hold regular training sessions with MOE procurement staff.
•  The Center for Education Management, which was to absorb project staff (and help retain capacity) was 
not established due to lack of funding.

                            
 
Outcomes
                

•  100% of schools were constructed according to standardized school construction guidelines under the 
project.  This surpassed the target of 75%.
•  Procurement of textbooks and teacher guides for grades 5-9 was verified at 100%.  This achieved the 
target of 100%.  Of these, 98% were also verified as having been distributed.  This surpassed the target of 
85%.
•  72% of school grants were implemented in accordance with guidelines.  This surpassed the target of 
30%.  92% of sampled schools in the beneficiary survey confirmed they had received the school grants, 
and schools were "largely satisfied" with the grants although there were widespread concerns regarding 
delayed disbursement and the lack of continuity in the school grants program.
•  2,579 schools were signatories to their own bank accounts, signifying increased capacity.  This 
surpassed the target of 1,000.

                            
 
Achievement is rated Substantial due to evidence of increased capacity, including implementation of 
measures to increase accountability that achieved targets, at both the central MOE level and at the school 
level.

Revised Rating
Substantial

PHREVISEDTBL

5. Efficiency

The PAD (Annex 9) provides a discussion of economic issues in the education sector, including the impact of 
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schooling on children's health and nutrition outcomes, the distribution of public spending on education, and 
household spending on education.  However, the discussion is primarily focused on sector-wide issues, rather 
than a project-specific analysis of efficiency in the use of project resources.
The ICR (Annex 3) provides more project-specific data analysis, including a comparison of the cost of the key 
project outputs (school construction, textbook procurement, and school grants) versus the cost of similar 
outputs for other donor projects within the country.
For school construction, the project adopted the high-quality standard for school design set by the 
government for the entire country; this standard had been set in response to previous experience in which 
lower-cost schools using local materials did not meet quality standards and were found to have incurred high 
maintenance costs.  The per-classroom unit cost was US$ 37,166 under the project, compared to US$ 
40,000 for schools constructed under the government's Education Pooled Fund.  However, again, due to the 
higher school design quality standards, this per-classroom unit cost was higher than the US$ 20,000 to 
US$ 25,000 reported for similar low-capacity, fragile countries including Benin, Burundi, Cote d'Ivoire, and 
northern Uganda.  More detailed information to verify comparability of outputs is not provided.
Similarly, textbooks procured for this project were of relatively high quality (color printing, better paper 
quality). The per-textbook unit cost was US$ 4 under the project, which was similar to the US$ 4.58 reported 
for other government-procured textbooks, but higher than the per-textbook unit cost reported for similar efforts 
in other sub-Saharan countries: Sierra Leone (US$ 0.97 - 1.66), Niger (US$ 1.10 - 1.40), Eritrea (US$ 0.60) 
and Mauritania (US$ 0.73).
The ICR also suggests efficiency in implementation due to the textbook distribution system that distributed 
materials directly to schools (hence bringing down the unit cost of learning materials and lessening risk of 
illicit sales), although no specific data are provided.
However, in light of the overall context of a significantly reduced project scope despite the same project 
funding envelope, in addition to a project period extension of more than two years beyond the original project 
period, overall project efficiency is rated Modest.

Efficiency Rating
Modest

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal 
and the re-estimated value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal 0 0
Not Applicable

ICR Estimate 0 0
Not Applicable

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome
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Project under original objectives - Unsatisfactory
The outcome is rated overall Unsatisfactory due to significant shortcomings in the relevance of project design 
and in the achievement of the three project objectives.
The relevance of the project objectives is High while the relevance of the project design is rated Modest due to 
the significantly changed policy environment and the complex design that made it unlikely to be achieved within 
the project time frame.  Achievement of the objective to increase access to basic education with a focus on poor 
areas is rated Modest due to lack of sufficient evidence particularly with regard to reaching the poor.  
Achievement of the objective to improve conditions of teaching and learning is rated Modest due to significant 
shortcomings in implementation of key outputs.  Achievement of the objective to improve school management 
and accountability is also rated Modest due to significant shortcomings in implementation of key outputs.
 
Project under revised objectives - Moderately Satisfactory
The relevance of the project objectives is High while the relevance of the project design is rated Substantial.  
Achievement of the objective to improve management capacity and accountability at the central and school 
levels is rated Substantial due to evidence of increased capacity to ensure provision of education materials, 
provide financing at the school level, and the completion of key outputs that likely contributed to improved 
management and accountability.
 
Efficiency over the entire project period is rated Modest.  Although unit costs for key outputs were comparable to 
other government-funded outputs, the overall context of a significantly reduced project scope despite using the 
same amount of project resources and over a longer project period indicate Modest efficiency in the use of 
resources.
 
 Overall outcome - Moderately Satisfactory
According to harmonized OPCS/IEG guidelines, the outcome of a restructured project is assessed according to 
the amount of the grant that disbursed before and after the restructuring.  In the case of this project, US$ 7.26 
million, or 18.2%, of the grant had disbursed t the time of restructuring in September 2012.  The Unsatisfactory 
rating has a weighted value of .364 while the Moderately Satisfactory rating has a weighted value of 3.272.  
Therefore, the combined outcome rating has a value of 3.636, or Moderately Satisfactory.

a. Outcome Rating
Moderately Satisfactory

7. Rationale for Risk to Development Outcome Rating

The government remains strongly committed to the objectives presented in the project, as reflected in its 
updated sector strategy and the increased share of education recurrent expenditure as a share of the overall 
recurrent expenditure.  The latter included funding to the MOE for a second tranche of school grants, although 
the amount provided was less than anticipated due to the Ebola virus epidemic.  A new Global Partnership for 
Education grant is being prepared that will continue the school grants and MOE capacity building activities, 
while also addressing the teacher and personnel management issues. However, fiscal constraints are likely to 
continue due to the overall weak macroeconomic situation.  There is limited, or no, budgetary allocation for 
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maintenance of schools and limited human resource capacity to maintain schools.  Supervision visits also 
revealed that some schools lacked qualified teachers, in part due to lack of resources. 

a. Risk to Development Outcome Rating
Substantial

8. Assessment of Bank Performance

a. Quality-at-Entry
The project design built upon comprehensive analysis from the country sector report (2010) as well 
as experience from the donor-supported Education Pooled Fund (of which, the latter addressed poor 
accountability and management of the textbook distribution chain). The project design was 
also highly consistent with the government's medium-term education sector plan.  The weak human resource 
capacity was recognized as a significant risk factor and was to be addressed with institutional capacity 
building activities; however, capacity was even weaker than expected and led to the first year of the project 
period being focused on staffing the Project Support Team (PST) and not on project implementation.  The 
feasibility of contracting NGOs, which were to be used for community-driven school construction and textbook 
distribution, was not identified as a risk factor.  The ICR (page 5) notes other shortcomings in project 
preparation which were detrimental to the project's implementation: for example, the ICR (page 4) notes that 
with the multiplicity of activities, "the PST, and those responsible for the implementation of subcomponents, 
were not always aware of their responsibilities"; also, there was substantial overlap in donor-supported 
projects including in the areas of early childhood development, school health, systems development for M&E, 
and payroll/personnel management.  The results framework and M&E arrangements were overall adequate.

Quality-at-Entry Rating
Moderately Unsatisfactory

b. Quality of supervision
The Bank provided intensive supervision support (with twelve supervision reports prepared over the project 
period and weekly/bi-weekly conference calls with the Project Support Team during the Ebola crisis period) in 
response to the numerous implementation challenges arising from the project.  Implementation support was 
provided primarily through supervision missions (staffed by education, fiduciary, safeguards, and architect 
specialists), rather than through field-based staff, due to the minimal Bank presence in the country for certain 
portions of the project period.  The mid-term review meeting was moved up from the original date due to 
implementation concerns; and the Level I restructuring paper (Project Paper, 2012) provided an extensive 
description of implementation status and risks for the revised project.  Fiduciary matters as well as safeguards 
were managed effectively.  However, while the results framework was revised in accordance with the project 
restructuring, including dropping of indicators that were no longer relevant, the ICR (page 15) notes that the 
revised key indicators were more focused on measuring completion of outputs rather than capturing outcomes 
in the form of actual improvements in capacity, which the ICR suggests could have been measured via 
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qualitative surveys.

Quality of Supervision Rating 
Moderately Satisfactory

Overall Bank Performance Rating
Moderately Satisfactory

9. Assessment of Borrower Performance

a. Government Performance
Given the long preceding period of civil war, the project period was marked by relative stability in the 
political environment.  Presidential elections took place in October 2011, which led to political transitions in 
key Ministry positions and, as noted in the ICR (page 12), "multiple reshuffling of political appointees in 
government disrupted project implementation."  The ICR (page 11) notes that the lack of selectivity in the 
project design - which also led to complexity in implementation- may have been a reflection of the less 
conducive political environment: the country had been previously rejected as a Education For All grant 
recipient and was therefore under pressure to present a wide-ranging and ambitious program to leverage 
further donor support.  Also, the tightened fiscal context brought on by the Ebola crisis led to less financial 
support for the school grants program.

Government Performance Rating
Moderately Satisfactory

b. Implementing Agency Performance
The Project Support Team within the Ministry of Education was the primary implementing agency. This 
project represented the first operation in the education sector since the end of the civil war that would be 
financially and operationally managed by the government.  However, there was weak implementation 
capacity that, while fully recognized as a project risk, was "even weaker than initially assessed at appraisal 
" (ICR, page 4) and therefore the first year after project effectiveness focused primarily on capacity building 
while project disbursements remained low.   Although implementation performance improved with the 
reduced project scope and efforts were made to ensure skills development and knowledge transfer from 
international consultants to local MOE staff, there remained some shortcomings in achieving capacity 
improvements (i.e. establishing of Center for Educational Management).  Fiduciary and safeguard 
responsibilities were overall satisfactorily conducted.

Implementing Agency Performance Rating 
Moderately Satisfactory

Overall Borrower Performance Rating 
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Moderately Satisfactory

10. M&E Design, Implementation, & Utilization

a. M&E Design
The project results framework was extensive, having been directly derived from the broader education sector 
plan.  Indicators were overall measurable and relevant, including identified baseline and target figures, but 
were numerous given the capacity constraints.  An existing education management information system 
(EMIS) was expected to be able to provide data, and the project design included development of a school 
construction database and various studies planned to provide additional data and qualitative evidence.

b. M&E Implementation
The ICR (page 15) reports that up-to-date EMIS data was not available as expected at the project start, 
thereby complicating planning for key outputs and leading to implementation delays.  The results framework 
and key project indicators were modified during project restructuring, although the ICR (page 15) 
suggests that the revised key indicators were focused more on measuring completion of outputs than on 
capturing actual improvements in capacity, which might have been measured through qualitative surveys.

c. M&E Utilization
Data from the school construction database was utilized to track progress and in some cases, amend or 
cancel contracts.  Textbook procurement and distribution was regularly reported on and monitored.  
However, several end-of-project studies to measure project impact, for example, textbook utilization, were 
not completed in time to inform the ICR.
 
M&E is rated Modest overall due to shortcomings in choice of revised indicators (i.e. more output- rather 
than outcome-oriented), lack of up-to-date data, and shortfalls in implementing evaluative studies.

M&E Quality Rating
Modest

11. Other Issues

a. Safeguards
The project was classified as a Category "B" project due to potential negative impacts from school 
construction.  Safeguard policies on Environmental Assessment (OP/BP 4.01) and Involuntary Resettlement 
(OP/BP 4.12) were triggered.  An Environmental and Social Management Framework as well as a 
Resettlement Framework were prepared as part of project appraisal.   Recommendations included capacity 
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building activities and consultations with potentially affected persons.  When the construction of early 
childhood centers was added to the Grant Agreement, the Frameworks were also amended 
correspondingly. 
According to the ICR (page 17), the MOE obtained official land deeds and tribal certificates for all 
construction sites.  The supervision team confirmed in a November 2013 mission that construction activities 
were in compliance with safeguard policies.  No further safeguard problems were reported thereafter.

b. Fiduciary Compliance
Financial management: The ICR (page 17) reports that the government was in full compliance with all financial 
covenants, and audits were submitted regularly and in a timely manner.  However, auditors noted in the post-
audit report that the fixed assets register had not been adequately maintained and updated and that 
reconciliation items identified in bank account reconciliation statements had not been resolved in time.   There 
was also one allegation of misuse of funds in October 2014, involving fraudulent and corrupt practices by the 
Project Support Team's junior project accountant.  The Bank team reported the incident and also took 
measures to strengthen controls over such activity. The amount in question, US$ 34,810, was returned to the 
Bank, while the staff member was dismissed from the project and as of the time of the ICR the case was 
pending judgment from the government courts.
 
Procurement: The ICR (page 18) reports that procurement at the central level was adequately implemented 
and documented, although there were significant delays in filling the procurement staff positions in the Project 
Support Team and in hiring a management firm to oversee school construction.  Bank supervision visits 
confirmed that school grants were largely in compliance with guidelines, although record keeping was not 
comprehensive. 
 

c. Unintended impacts (Positive or Negative)
None noted.

d. Other
---

12. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Moderately 
Satisfactory

Moderately 
Satisfactory ---
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Risk to Development 
Outcome Substantial Substantial ---

Bank Performance Moderately 
Satisfactory

Moderately 
Satisfactory ---

Borrower Performance Moderately 
Satisfactory

Moderately 
Satisfactory ---

Quality of ICR Substantial ---

Note
When insufficient information is provided by the Bank for IEG to arrive at a clear rating, IEG will downgrade the 
relevant ratings as warranted beginning July 1, 2006.
The "Reason for Disagreement/Comments" column could cross-reference other sections of the ICR Review, as 
appropriate.

13. Lessons

Lessons drawn from the ICR:
                

•  Direct distribution of education materials to schools can enhance accountability and effectiveness (and 
perhaps efficiency) of the delivery chain but can also be hindered by lack of timely access to EMIS data.  In 
the case of this project, decentralized education officers and school principals were mobilized to participate in 
textbook distribution; however, there were discrepancies in the number of schools and enrollment data which 
led to inaccuracies in delivery of materials.
•  School construction outputs are less likely to lead to sustained education outcomes (i.e increased 
enrollment) without a corresponding maintenance plan.  In the case of this project, the lack of budget 
allocated to school maintenance and the lack of human resource capacity to maintain schools is contributing 
to significant risk in the development outcomes.

                            
 

14. Assessment Recommended?

No

15. Comments on Quality of ICR

The quality of the evidence is overall satisfactory (for the revised objective). Given the challenge in measuring 
improvements in "management capacity" and "accountability", the ICR provides both quantitative data from the 
project indicators and qualitative information in the narrative to supplement the evidence.  There is also 
extensive discussion of implementation challenges, which is useful for similar fragile contexts.  There was 
some inconsistency in the assessment of government's impact on project achievements/shortcomings, for 
example with regard to the political environment (stable macro-political environment (ICR, page 12) vs. lack of 
enabling environment for selectivity in project design (ICR, page 11) and fiscal support (the government took 
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over full financial responsibility of the school grants program a year ahead of planned (ICR, page 14) vs. due 
to fiscal constraints, the government could not support the school grants program without external financial 
assistance (ICR, page 19).

a. Quality of ICR Rating
Substantial


