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	IMPLEMENTATION STATUS AND RESULTS REPORT87012



	For Investment Projects

	Panama, PA Rural Productivity (former 2nd Rur Po (Project ID:P064918 -- Loan/Credit No.:IBRD74390)

	This Report Relates to the Totality of project P064918 which may be financed by several trust funds

ISR DATE: 11/17/2009
Sequence #7


	

		

	Project Data 

	Original Amount:
	USD 39.40M
	Last Archived ISR Date:
	05/28/2009

	Revised Amount:
	USD 0.00M
	End Date of Last Field/Site Visit:
	09/25/2009

	Board Approval Date:
	03/21/2007
	Mid Term Review Date(Planned):
	06/30/2009

	Effectiveness Date:
	11/01/2007
	Mid Term Review Date(Actual):
	

	Original Closing Date:
	01/31/2013
	Restructuring/Change Date (if changed):
	

	Formally Revised Closing Date:
	01/31/2013
	Restructuring Level:
	

	Number Of Closing Date Extensions:
	
	Previous Restructuring/Change Date(s):
	12/12/2007-CD Approved (Level II)

	Environmental Category:
	B-Partial Assessment
	
	

	

		Implementing Agency::[from PAD data sheet] 

	Name
	Country
	URL
	Contact #

	Ministry of Agricultural Development
	Panama
	
	






	






	

	Project Development Objectives and Outcomes

	Project Development Objective (from Project Appraisal Document):[text from PAD] 
To contribute to increased productivity among organized rural small-scale producers, through their participation in productive alliances, while ensuring the sustainable use of natural resources and the conservation of globally important biodiversity. 

	Board Approved Revised Project Development Objective : [if project is formally restructured][if project is formally restructured] 



	

	Check this box to certify that you have reviewed the current list of Core Indicators and ensured that those applicable to this project have been included in this ISR. 



	

	These Results are at: Project Level Program Level 



	

	Status of agreed outcomes indicators:

	Indicators
	Measurement
Insert the measured value, or a qualitative indicator, or a brief explanation of why indicators are not available, together with the date of  the information 

	
	Baseline Value
	Progress To Date
	End-of-Project Target Value

	
	Number or text
	Date
	Number or text
	Date
	Number or text
	Date

	PDO indicator(s)
	
	
	
	
	
	

	By EOP, at least a 25% increase in sales receipts of small-scale producers via PRORURAL-financed productive alliances (Text) - Custom Indicator
	Pre-project sales receipts of Rural Producer Associations 
	05/16/2007
	Not yet measurable. 
	09/25/2009
	25% increase in pre-project sales receipts for rural producer associations. 
	07/31/2012

	
	Comments: 
	Comments: A consultancy on outcome indicators has begun to collect the baseline. The final draft will be submitted to the PIU by end of December 2009. 
	Comments: 

	By EOP, at least a 20% increase in membership in RPAs for the project area, relative to baseline(Text) - Custom Indicator
	Pre-project Rural Producer Association membership in project area 
	05/16/2007
	Not yet measurable. 
	09/25/2009
	20% increase in pre-project membership for rural producer associations. 
	07/31/2012

	
	Comments: 
	Comments: 
	Comments: 

	By EOP, at least 40% increase in net revenues for the participating Rural Production Associations via the productive allia nce (Text) - Custom Indicator
	Pre-project net revenues of Rural Producer Associations 
	05/16/2007
	Not yet measurable. 
	09/25/2009
	40% in pre-project net revenues of rural producer associations. 
	07/31/2012

	
	Comments: 
	Comments: 
	Comments: 

	By EOP, 10% reduction in area under annual crops and cattle in project area on land appropriate for forestry uses (Text) - Custom Indicator
	Pre-project land use inventory 
	05/16/2007
	Not yet measurable. 
	09/25/2009
	10% reduction in pre-project land use for annual crops and cattle. 
	07/31/2012

	
	Comments: 
	Comments: 
	Comments: 

	Intermediate outcome indicator(s)
	
	
	
	
	
	

	140 RPAs trained and capable of participating in productive alliances.(Text) - Custom Indicator
	0 
	05/18/2007
	62 
	09/25/2009
	140 
	07/31/2012

	
	Comments: 
	Comments: 
	Comments: 

	By EOP, at least 30 technical service providers (TSPs) trained and certified to provide technical assistance to RPAs and p roductive alliances. (Text) - Custom Indicator
	0 
	05/26/2008
	51 
	09/25/2009
	At least 30 TSPs EOP 
	07/31/2012

	
	Comments: 
	Comments: 
	Comments: 

	At least 100 productive alliances proposed with quality Business Plans according to criteria set forth in Project Operatio nal Manual. (Text) - Custom Indicator
	0 
	11/01/2007
	45 
	09/25/2009
	At least 100 EOP 
	07/31/2012

	
	Comments: 
	Comments: 
	Comments: 

	60 subprojects under implementation.(Text) - Custom Indicator
	0 
	11/01/2007
	30 
	09/25/2009
	60 subproject EOP 
	07/31/2012

	
	Comments: 
	Comments: 
	Comments: 

	5,000 small-scale producers participating in PRORURAL-financed productive alliances.(Text) - Custom Indicator
	0 
	11/01/2007
	1548 
	09/25/2009
	5,000 small-scale producers EOP 
	07/31/2012

	
	Comments: 
	Comments: 
	Comments: 

	85% satisfaction among RPAs regarding technical assistance from certified service providers.(Text) - Custom Indicator
	n/a 
	11/01/2007
	75% 
	09/25/2009
	85% EOP 
	07/31/2012

	
	Comments: 
	Comments: 
	Comments: 

	By EOP, at least 50,000 ha of forests and other natural ecosystems of global biodiversity significance under effective con servation (protection and sustainable management). (Text) - Custom Indicator
	0 
	05/26/2008
	9613.3 
	09/25/2009
	50,000 ha. EOP 
	07/31/2012

	
	Comments: 
	Comments: 
	Comments: 

	Annual Operating Plans successfully executed(Text) - Custom Indicator
	Annual Operating Plan for 2008 totaling US$9.1 million received no objection fro m Bank. 
	12/10/2007
	Budget execution stands at 12 % and is only expected to reach 28 % by end of yea r. 
	09/25/2009
	n/a 
	07/31/2012

	
	Comments: 
	Comments: Result of politically motivated budget cuts to the POA by the previous government in the transitional period. 
	Comments: 

	The M&E system reports satisfactory results for the financed Business Plans.(Text) - Custom Indicator
	0 
	05/26/2008
	Yes 
	09/25/2009
	n/a 
	07/31/2012

	
	Comments: 
	Comments: A web based monitoring system (PENTAGON) is being prepared for the project, and is expected to be ready for roll-out by end of December 2009. 
	Comments: 



	

	



	

	
	Last ISR
	This ISR

	Progress toward achievement of
	
	

	PDO :
	S
	MS

	Ratings:HS=Highly Satisfactory;S=Satisfactory;MS=Moderately Satisfactory;MU=Moderately Unsatisfactory;U=Unsatisfactory;HU=Highly Unsatisfactory



	



	

	Disbursements[system-generated] 
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