PROCUREMENT PLAN (Textual Part)

Project information: COSEFIN-CARICOM Risk Insurance (P149670)

Project Implementation agency: CCRIF SPC

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) ("Procurement Regulations") the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

*The Bank’s Standard Procurement Documents*: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

*National Procurement Arrangements*: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.
## PROJECT

**Country:** Latin America  
**Country Code:** PA  
**Project ID:** P146870  
**GPI Date:** 2016-04-26

### General Information

**Project Name:** Caribbean America & Caribbean Catastrophe Risk Insurance Project  
**Loan / Credit No.:** TF / AGIO / TF / A0564  
**Executing Agency:** CCRIF SPC

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>CCRIF-REF-18</td>
<td>TF / A0564</td>
<td>Participating Component</td>
<td>Process</td>
<td>Commercial</td>
<td>Open - international</td>
<td>Single Stage - Pre-qualification</td>
<td>Yes</td>
<td>1,600,000</td>
<td>863,100</td>
<td>Pre-qualification</td>
<td>Planned</td>
<td>Planned</td>
<td>Pre-qualification</td>
<td>Report and Recommendation for Award</td>
<td>2018-04-23</td>
<td>2020-06-01</td>
<td>2019-07-01</td>
<td>2019-07-04</td>
</tr>
</tbody>
</table>

### NCP CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>CCRIF-REF-31</td>
<td>TF / A0564</td>
<td>Participating Component</td>
<td>Process</td>
<td>Commercial</td>
<td>Open - international</td>
<td>Single Stage - Pre-qualification</td>
<td>Yes</td>
<td>1,600,000</td>
<td>863,100</td>
<td>Pre-qualification</td>
<td>Planned</td>
<td>Planned</td>
<td>Pre-qualification</td>
<td>Report and Recommendation for Award</td>
<td>2020-04-21</td>
<td>2019-07-31</td>
<td>2019-07-31</td>
<td>2019-12-01</td>
</tr>
</tbody>
</table>
### CCRIF-REF-8A
- **Client:** CCRIF
- **Contract Type:** Design and Contract Management
- **Estimated Amount (USD):** 3,297,000.00
- **Actual Amount (USD):** 3,297,000.00
- **Funding Source:** ODA
- **Terms of Reference:** Not specified
- **Proposals:** Requested
- **Notice:** Granted
- **Proposal Due:** 2021-05-07
- **Start Date:** 2021-05-10
- **End Date:** 2022-06-28

### CCRIF-REF-6A
- **Client:** CCRIF
- **Contract Type:** Design and Contract Management
- **Estimated Amount (USD):** 1,300,000.00
- **Actual Amount (USD):** 1,300,000.00
- **Funding Source:** ODA
- **Terms of Reference:** Not specified
- **Proposals:** Requested
- **Proposal Due:** 2021-05-07
- **Start Date:** 2021-05-10
- **End Date:** 2022-06-28

### CCRIF-REF-21
- **Client:** CCRIF
- **Contract Type:** Design and Contract Management
- **Estimated Amount (USD):** 2,857,500.00
- **Actual Amount (USD):** 2,857,500.00
- **Funding Source:** ODA
- **Terms of Reference:** Not specified
- **Proposals:** Requested
- **Proposal Due:** 2021-05-07
- **Start Date:** 2021-05-10
- **End Date:** 2022-06-28

### CCRIF-REF-6
- **Client:** CCRIF
- **Contract Type:** Design and Contract Management
- **Estimated Amount (USD):** 2,857,500.00
- **Actual Amount (USD):** 2,857,500.00
- **Funding Source:** ODA
- **Terms of Reference:** Not specified
- **Proposals:** Requested
- **Proposal Due:** 2021-05-07
- **Start Date:** 2021-05-10
- **End Date:** 2022-06-28

### CCRIF-REF-22
- **Client:** CCRIF
- **Contract Type:** Design and Contract Management
- **Estimated Amount (USD):** 3,297,000.00
- **Actual Amount (USD):** 3,297,000.00
- **Funding Source:** ODA
- **Terms of Reference:** Not specified
- **Proposals:** Requested
- **Proposal Due:** 2021-05-07
- **Start Date:** 2021-05-10
- **End Date:** 2022-06-28
<table>
<thead>
<tr>
<th>Activity Reference No</th>
<th>Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Contract Completion</th>
<th>Financial Status</th>
<th>Terms of Reference</th>
<th>Staff Negotiated Contract</th>
<th>Sign Contract</th>
<th>Actual Amount (€)</th>
</tr>
</thead>
</table>

**Notes:**
- Estimated Amount (€)
- Actual Amount (€)
- Planned Amount (€)
- Actual Amount (€)
- Planned Amount (€)
- Actual Amount (€)
- Planned Amount (€)
- Actual Amount (€)
| TF / WSM | Component 1: Parameter Terrestrial Earthquake Risk & Insurance for CCREFIN Participating Countries | Post | Individual Consultant | Mission | Open | 200,000.00 | 0.00 | Pending Implementation | 2020-03-06 | 2020-04-24 | 2020-05-15 | 2020-06-19 | 2020-12-16 |