

National Dairy Plan I (National Dairy Support Project)

PROCUREMENT PLAN & ACTIVITY SCHEDULE FOR PROCUREMENT OF GOODS

S.No.	Package No.	Description of Services	Cost (Rs. in lacs)	Cost (USD Millions)	Method of Selection	Post/Prior Review Status	Preparation of Specifications, cost estimates, Sanction/approval and Bid documents	Transmit Bid document/RFQ to IDA	IDA clearance of Bid documents/RFQ	Issue of invitation for Bid/RFQ	Bid Opening Date	Preparation of BER and send it to IDA if required	IDA clearance of BER	NoA (Notification of Award)	Contract Signed Date	Completion of supply
1	PMU/Goods-F/04	Preparation of Compendium of E&S Success Stories.	17	0.03	Shopping	Post	9-Oct-17			30-Oct-17	10-Nov-17	16-Nov-17		30-Nov-17	30-Nov-17	29-May-18
2	PMU/Goods-F/05	Translation and Printing the booklet "Understanding your Bovine" from English to 9 Indian Languages	14	0.02	Shopping	Post	9-Oct-17			9-Oct-17	25-Oct-17	6-Nov-17		15-Nov-17	15-Nov-17	14-Jul-18
		Total	31.00	0.05						1 US\$= INR 65						