Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan: Original: December 2007; Revision 15 of Updated Procurement Plan, June 2010
2. Date of General Procurement Notice: July 13, 2018
3. Period covered by this procurement plan: The procurement period of project covered from year January 2019 to December 2022

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB and LIB (Goods)</td>
<td>Above US$ 2 million</td>
<td></td>
</tr>
<tr>
<td>2. DC (Goods)</td>
<td>Above US$ 2 million</td>
<td></td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>Above US$ 10 million</td>
<td></td>
</tr>
<tr>
<td>4. DC (Works)</td>
<td>Above US$ 10 million</td>
<td></td>
</tr>
<tr>
<td>5. Non-Consultant Services</td>
<td>All the ICB contracts above 2,000,000</td>
<td></td>
</tr>
</tbody>
</table>

2. Prequalification. Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.


4. Summary of the Procurement Packages planned during the first 18 months after project effectiveness:

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Summary of the ICB (Goods)</td>
<td>1 320.0</td>
<td>1</td>
<td>No</td>
<td>Post</td>
<td></td>
</tr>
</tbody>
</table>

August 28, 2018
III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$ 1 million for firms</td>
<td></td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>Above US$ 1 million</td>
<td></td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 300,000</td>
<td></td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Summary of number of contracts that will be let under QCBS</td>
<td>0.98</td>
<td>2</td>
<td>Post</td>
<td></td>
</tr>
<tr>
<td>2.</td>
<td>Summary of number of contracts that will be let under other methods</td>
<td>1.050</td>
<td>11</td>
<td>Post</td>
<td>CQS, IC from January 2019 through November 2020</td>
</tr>
</tbody>
</table>
### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Services

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### General Information

- **Country:** Belarus
- **Bank’s Approval Date of the Original Procurement Plan:** 2018-08-22
- **Project ID:** P102278
- **GPN Date:** 2018-08-27
- **Project Name:** Belarus MSME Access to Finance Project
- **Loss / Credit No.:** IBRD / 006863
- **Executing Agency:** Development Bank of the Republic of Belarus

### Works

- **Provision of Software Training Course**
  - Component: Provision of Software Training Course
  - Status: Completed
  - Actual: August 31, 2018
  - Planned: September 16, 2018

### Goods

- **Software Hardware and Software Solutions**
  - Component: Software Hardware and Software Solutions
  - Status: Completed
  - Actual: August 31, 2018
  - Planned: September 16, 2018

### Consulting Services

- **Consulting Services for Post-Project Strengthening**
  - Component: Consulting Services for Post-Project Strengthening
  - Status: Completed
  - Actual: August 31, 2018
  - Planned: September 16, 2018
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ST-ZR/14797-CA/1/02</td>
<td>Design of software of DRS</td>
<td>Component 2</td>
<td>Consultant Qualifications</td>
<td>Open - National</td>
<td>0.00</td>
<td>Feedback Implementation</td>
<td>2019-11-25, 2020-02-05</td>
<td>2020-03-02, 2020-05-29</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-ZR/14797-CA/1/03</td>
<td>Consultants services to advise to DRS for development of a medium term strategy</td>
<td>Component 2</td>
<td>Consultant Qualifications</td>
<td>Open - National</td>
<td>0.00</td>
<td>Feedback Implementation</td>
<td>2019-11-25, 2020-04-25</td>
<td>2020-05-08, 2020-07-22, 2021-09-04</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-ZR/14797-CA/1/04</td>
<td>Assessment of DRS internal audit and control system</td>
<td>Component 2</td>
<td>Consultant Qualifications</td>
<td>Open - International</td>
<td>0.00</td>
<td>Feedback Implementation</td>
<td>2019-09-03, 2020-06-24</td>
<td>2020-11-40, 2020-14-11, 2021-03-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-ZR/14797-CA/1/05</td>
<td>Consultants services to review of the compliance and DRS services</td>
<td>Component 2</td>
<td>Consultant Qualifications</td>
<td>Open - International</td>
<td>0.00</td>
<td>Feedback Implementation</td>
<td>2019-12-20, 2012-11-13, 2020-02-06</td>
<td>2020-14-20, 2020-05-08, 2020-02-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-ZR/14797-CA/1/06</td>
<td>Developing procedures for competition selection of companies</td>
<td>Component 2</td>
<td>Consultant Qualifications</td>
<td>Open - International</td>
<td>0.00</td>
<td>Tendered</td>
<td>2019-09-03, 2020-13-11, 2021-11-28</td>
<td>2021-12-25, 2021-01-05, 2022-02-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-ZR/14797-CA/1/07</td>
<td>Consultants services on assessment of DRS risk management system, outline services</td>
<td>Component 2</td>
<td>Consultant Qualifications</td>
<td>Open - International</td>
<td>0.00</td>
<td>Tendered</td>
<td>2019-11-29, 2020-12-03, 2021-05-15</td>
<td>2021-10-15, 2021-02-10, 2022-02-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-ZR/14797-CA/1/08</td>
<td>Project management and monitoring of20 implementation/coordination for execution of a DRS support program database for project monitoring and reporting</td>
<td>Component 2</td>
<td>Consultant Qualifications</td>
<td>Open - International</td>
<td>0.00</td>
<td>Tendered</td>
<td>2019-05-05, 2020-05-20, 2021-08-04</td>
<td>2021-04-08, 2020-05-12, 2021-05-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-ZR/14797-CA/1/09</td>
<td>Study on the BRD in the areas of sustainable development, economic growth and supply of food</td>
<td>Component 2</td>
<td>Consultant Qualifications</td>
<td>Open - International</td>
<td>0.00</td>
<td>Feedback Implementation</td>
<td>2019-09-10, 2020-03-22, 2021-11-28</td>
<td>2021-12-20, 2021-01-10, 2021-06-03</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-ZR/14797-CA/1/10</td>
<td>Design of the budgeting and financial reporting management system</td>
<td>Component 2</td>
<td>Consultant Qualifications</td>
<td>Open - National</td>
<td>0.00</td>
<td>Feedback Implementation</td>
<td>2021-03-12, 2021-05-02, 2021-05-27</td>
<td>2021-04-30, 2021-06-05, 2021-11-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
**IBRD/86960 Component II: Institutional Strengthening of DBRB**

**Post Consultant Qualification Selection**

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Type</th>
<th>Consultant Qualifications Assertion</th>
<th>Option</th>
<th>Tendering Method</th>
<th>Process Status</th>
<th>Planned</th>
<th>Actual</th>
<th>Planned</th>
<th>Actual</th>
<th>Planned</th>
<th>Actual</th>
<th>Planned</th>
<th>Actual</th>
<th>Planned</th>
<th>Actual</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>BY-DBRB-154615-CS-CQS</td>
<td>Training course “Best International Experience in Export Financing of SMEs”</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BY-DBRB-154616-CS-CDS</td>
<td>Legal Advisor’s services to provide assistance to the DBRB on developing the legal framework (Presidential Decree and other documents) to start and implement the Venture Fund of the DBRB</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Type</th>
<th>Consultant Qualifications Assertion</th>
<th>Option</th>
<th>Tendering Method</th>
<th>Process Status</th>
<th>Planned</th>
<th>Actual</th>
<th>Planned</th>
<th>Actual</th>
<th>Planned</th>
<th>Actual</th>
<th>Planned</th>
<th>Actual</th>
<th>Planned</th>
<th>Actual</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>BY-DBRB-69630-CS-CQS</td>
<td>Developing a communications strategy</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BY-DBRB-69634-CS-INDV</td>
<td>Financial management consultant services</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BY-DBRB-69635-CS-INDV</td>
<td>Seminars, workshops and conferences aimed at supporting (i) banks to reach out to MSMEs and improve their governance, risk management, and operational processes, and (ii) capacity-building measures facilitating MSMEs access to finance.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BY-DBRB-69640-CS-INDV</td>
<td>Environmental safeguards consultant services</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BY-DBRB-69641-CS-INDV</td>
<td>Procurement consultant services</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BY-DBRB-69642-CS-INDV</td>
<td>Legal Advisor’s services to provide assistance to the DBRB on developing the legal framework (Presidential Decree and other documents) to start and implement the Venture Fund of the DBRB</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>