Liberia
Additional REDD+ Readiness Preparation Support
Procurement Plan
(P124073)

I. General

1. Bank’s approval Date of the procurement Plan: revised version on October 17, 2017.
2. Date of General Procurement Notice: October 8, 2013
3. Period covered by this procurement plan: October 2017 – January 15, 2019 (end of project)

II. Goods and Works and non-consulting services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Type</th>
<th>Prior Review Threshold, ‘000US$</th>
</tr>
</thead>
<tbody>
<tr>
<td>Works</td>
<td>10,000</td>
</tr>
<tr>
<td>Goods, IT &amp; Non-Consulting Services</td>
<td>2,000</td>
</tr>
</tbody>
</table>

2. Summary of the Procurement Packages planned:

<table>
<thead>
<tr>
<th>Activity Reference No. / Description:</th>
<th>Review Type</th>
<th>Method</th>
<th>Estimated Amount (US$)</th>
<th>Expected Bid Opening Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>LR-FDA-31226-GO-RFQ / Procurement of Field Equipment and Supplies (RIU) assorted</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>10,000.00</td>
<td>2017/12/06</td>
</tr>
<tr>
<td>LR-FDA-31227-GO-RFQ / Audio-visual equipment and supplies</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>2,000.00</td>
<td>2017/12/08</td>
</tr>
<tr>
<td>LR-FDA-31198-GO-RFQ / Camping Materials and Supplies (FAO TA support)</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>40,000.00</td>
<td>2017/11/04</td>
</tr>
<tr>
<td>LR-FDA-31228-GO-RFQ / Office Furniture (FAO TA support)</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>3,000.00</td>
<td>2017/11/20</td>
</tr>
</tbody>
</table>

October 17, 2017
III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$ 100,000</td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>All</td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 300,000</td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Activity Reference No. / Description:</th>
<th>Review Type</th>
<th>Selection Method</th>
<th>Expected proposals submission date</th>
<th>Estimated Amount (US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td>LR-FDA-31193-CS-INDV / Technical Assistance (Implications of Land Rights Act and Regulatory Framework in the context of the)</td>
<td>Post</td>
<td>Individual Consultant Selection</td>
<td>N/A</td>
<td>40,000.00</td>
</tr>
</tbody>
</table>

October 17, 2017
<table>
<thead>
<tr>
<th>Project ID</th>
<th>Category</th>
<th>Position</th>
<th>Consultant Selection</th>
<th>Total Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>LR-FDA-31213-CS-INDV / Procurement Officer</td>
<td>Prior</td>
<td>Individual Consultant Selection</td>
<td>N/A</td>
<td>52,000.00</td>
</tr>
<tr>
<td>LR-FDA-31195-CS-INDV / Senior Project Accountant</td>
<td>Post</td>
<td>Individual Consultant Selection</td>
<td>N/A</td>
<td>72,800.00</td>
</tr>
<tr>
<td>LR-FDA-31239-CS-INDV / Monitoring, Reporting and Verification (MRV) Officer (LISGIS)</td>
<td>Post</td>
<td>Individual Consultant Selection</td>
<td>N/A</td>
<td>42,000.00</td>
</tr>
<tr>
<td>LR-FDA-31233-CS-INDV / National Forest Inventory (NFI) Coordinator</td>
<td>Post</td>
<td>Individual Consultant Selection</td>
<td>N/A</td>
<td>63,000.00</td>
</tr>
<tr>
<td>LR-FDA-31238-CS-CQS / Feedback &amp; Grievance Redress Mechanism</td>
<td>Post</td>
<td>CQS</td>
<td>2017/09/04</td>
<td>160,000.00</td>
</tr>
<tr>
<td>LR-FDA-31231-CS-CQS / Development of a Safeguards Information System</td>
<td>Post</td>
<td>CQS</td>
<td>2017/08/03</td>
<td>100,000.00</td>
</tr>
<tr>
<td>LR-FDA-31229-CS-QBS / Design and Pilot Liberia REDD+ Registry System</td>
<td>Post</td>
<td>QBS</td>
<td>2018/01/29</td>
<td>175,000</td>
</tr>
<tr>
<td>LR-FDA-31210-CS-LCS / Audit (Financial audit of Additional Readiness Preparation Activities-AF FY-2017/18)</td>
<td>Post</td>
<td>LCS</td>
<td>2018/03/01</td>
<td>45,000</td>
</tr>
</tbody>
</table>
### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>LR-GAS33333</td>
<td>Equipment for Forest-Fire Prevention System</td>
<td>TF / A0299</td>
<td>Fire Fighting</td>
<td>Prequalification</td>
<td>Limited</td>
<td>Single Stage - Open Competition</td>
<td>53,000.00</td>
<td>53,000.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-GAS33334</td>
<td>Equipment for Forest-Fire Prevention System</td>
<td>TF / A0299</td>
<td>Fire Fighting</td>
<td>Prequalification</td>
<td>Limited</td>
<td>Single Stage - Open Competition</td>
<td>0.00</td>
<td>0.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-GAS33335</td>
<td>Finance Support (FAO)</td>
<td>TF / A0299</td>
<td>Finance Support</td>
<td>Prequalification</td>
<td>Limited</td>
<td>Single Stage - Open Competition</td>
<td>0.00</td>
<td>0.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>LR-GAS33336</td>
<td>Procurement of Field Equipment, GIS Support System, + Furniture, + Supplies</td>
<td>TF / A0299</td>
<td>Furniture</td>
<td>Prequalification</td>
<td>Limited</td>
<td>Single Stage - Open Competition</td>
<td>97,500.00</td>
<td>97,500.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-GAS33337</td>
<td>Procurement of Field Equipment, GIS Support System, + Furniture, + Supplies</td>
<td>TF / A0299</td>
<td>Furniture</td>
<td>Prequalification</td>
<td>Limited</td>
<td>Single Stage - Open Competition</td>
<td>65,000.00</td>
<td>65,000.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-GAS33338</td>
<td>Procurement of GIS Softwares of REDD+</td>
<td>TF / A0299</td>
<td>GIS Softwares</td>
<td>Prequalification</td>
<td>Limited</td>
<td>Single Stage - Open Competition</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-GAS33339</td>
<td>Furniture for Field Support System</td>
<td>TF / A0299</td>
<td>Furniture</td>
<td>Prequalification</td>
<td>Limited</td>
<td>Single Stage - Open Competition</td>
<td>750.00</td>
<td>750.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>LR-GAS33340</td>
<td>Consultant for GIS System</td>
<td>TF / A0299</td>
<td>GIS System Consultant</td>
<td>Prequalification</td>
<td>Open</td>
<td>International</td>
<td>175,000.00</td>
<td>175,000.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-GAS33341</td>
<td>Consultant for GIS System</td>
<td>TF / A0299</td>
<td>GIS System Consultant</td>
<td>Prequalification</td>
<td>Open</td>
<td>National</td>
<td>60,000.00</td>
<td>60,000.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-GAS33342</td>
<td>Consultant for GIS System</td>
<td>TF / A0299</td>
<td>GIS System Consultant</td>
<td>Prequalification</td>
<td>Open</td>
<td>National</td>
<td>100,000.00</td>
<td>100,000.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-GAS33343</td>
<td>Consultant for GIS System</td>
<td>TF / A0299</td>
<td>GIS System Consultant</td>
<td>Prequalification</td>
<td>Open</td>
<td>National</td>
<td>100,000.00</td>
<td>100,000.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-GAS33344</td>
<td>Consultant for GIS System</td>
<td>TF / A0299</td>
<td>GIS System Consultant</td>
<td>Prequalification</td>
<td>Open</td>
<td>National</td>
<td>1,105,000.00</td>
<td>1,105,000.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>LR-GAS33345</td>
<td>Individual Consultant</td>
<td>TF / A0299</td>
<td>Individual Consultant</td>
<td>Prequalification</td>
<td>Open</td>
<td>National</td>
<td>60,000.00</td>
<td>60,000.00</td>
<td>2017-10-20</td>
<td>2017-10-15</td>
<td>2017-10-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-FDA-33215-CS-INDV</td>
<td>National Forest Inventory (NFI) Coordinator</td>
<td>TF/A0929</td>
<td>Post Individual Consultant Selection</td>
<td>42,000.00</td>
<td>0.00</td>
<td>Pending implementation</td>
<td>2017-02-24</td>
<td>2017-09-15</td>
<td>2017-09-29</td>
<td>2017-11-01</td>
<td>2018-10-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>----------------------</td>
<td>--------------------------------------------</td>
<td>----------</td>
<td>-------------------------------------</td>
<td>----------</td>
<td>--------</td>
<td>-----------------------</td>
<td>----------</td>
<td>----------</td>
<td>----------</td>
<td>----------</td>
<td>----------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-FDA-33216-CS-INDV</td>
<td>National Forest Inventory (NFI) Coordinator</td>
<td>TF/A0929</td>
<td>Prior Individual Consultant Selection</td>
<td>63,000.00</td>
<td>0.00</td>
<td>Under implementation</td>
<td>2017-06-29</td>
<td>2017-09-27</td>
<td>2017-09-27</td>
<td>2018-01-19</td>
<td>2018-01-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-FDA-33214-CS-INDV</td>
<td>Procurement Officer</td>
<td>TF/A0929</td>
<td>Prior Individual Consultant Selection</td>
<td>52,000.00</td>
<td>0.00</td>
<td>Under implementation</td>
<td>2017-10-26</td>
<td>2017-11-23</td>
<td>2017-12-29</td>
<td>2018-01-19</td>
<td>2018-01-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-FDA-32936-CS-CDS</td>
<td>Update of Land Cover and Forest Map (Plantations and Forest Definition consideration)</td>
<td>TF/A0929</td>
<td>Prior Direct Selection</td>
<td>200,000.00</td>
<td>0.00</td>
<td>Pending implementation</td>
<td>2017-11-21</td>
<td>2018-02-09</td>
<td>2018-02-16</td>
<td>2018-08-08</td>
<td>2018-08-08</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-FDA-37139-CS-INDV</td>
<td>Monitoring and Evaluation Specialist</td>
<td>TF/A0929</td>
<td>Post Individual Consultant Selection</td>
<td>91,000.00</td>
<td>0.00</td>
<td>Pending implementation</td>
<td>2016-07-21</td>
<td>2017-05-22</td>
<td>2017-05-25</td>
<td>2017-06-15</td>
<td>2019-01-14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-FDA-37137-CS-CDS</td>
<td>Development of a Forest Atlas for Liberia</td>
<td>TF/A0929</td>
<td>Prior Direct Selection</td>
<td>241,000.00</td>
<td>0.00</td>
<td>Pending implementation</td>
<td>2017-11-21</td>
<td>2018-02-04</td>
<td>2018-06-04</td>
<td>2018-09-08</td>
<td>2018-09-08</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LR-FDA-31195-CS-INDV</td>
<td>Senior Project Accountant</td>
<td>TF/A0929</td>
<td>Post Individual Consultant Selection</td>
<td>72,800.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2017-11-08</td>
<td>2017-12-27</td>
<td>2018-01-17</td>
<td>2018-02-21</td>
<td>2018-08-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>