PROCUREMENT PLAN (Textual Part)

Project information: Nigeria: Accelerating Nutrition Results in Nigeria Project, P162069

Project Implementation agency: Project Management Unit (PMU), ANRiN, Federal Ministry of Health

Date of the Procurement Plan: January 2019

Period covered by this Procurement Plan: January – December 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

• When the Borrower uses its own national open competitive procurement arrangements as set forth in Nigeria Public Procurement Act, 2007, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

• There should be no mandatory requirements for inclusion of local experts and firms for consulting assignments.

• There should be no exclusive reference based on threshold prescribed in PPA and credit and its Regulations.

• Negotiations with the lowest evaluated bidder to reduce price in case of goods, works and non-consulting services where competitive methods have been used shall not be allowed.

• Established and approved procurement standards by government may be used provided that they are not restrictive.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.
Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

   Goods: is applicable for those contracts identified in the Procurement Plan tables;
   Works: is applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information: Not applicable
## PROCUREMENT
**Nigeria: Nigeria Accelerating Nutrition Results**

### General Information
- **Country:** Nigeria
- **Bank's Approval Date of the Original Procurement Plan:** 2010-07-12
- **Revised Plan Details:** Approved 22 April 2020
  - Project No.: P63089
  - GPN Date:
  - **Project Name:** Nigeria: Accelerating Nutrition Results
  - **Loan / Credit No.:** IDA / 023900
  - **Executing Agency:** ABIN PMU

### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>NA/S1443 PM11477633-028</td>
<td>NA / 48800</td>
<td>Ownership and Project Management</td>
<td>Peer</td>
<td>Direct Selection of Consultant to provide services in health systems, community nutrition, and data management.</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
<td>NA</td>
</tr>
<tr>
<td>INDIVIDUAL CONSULTANTS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NG-ANRIN PMU-165111-CS-INDV</td>
<td>PMU-165111-CS-INDV</td>
<td>Design and Development of Creative (Media Content) and Media Deployment Plan</td>
<td>Procurement and Project Management</td>
<td>Price</td>
<td>Quality and Cost Based Selection</td>
<td>International</td>
<td>500,000.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NG-ANRIN PMU-114785-CS-INDV</td>
<td>PMU-114785-CS-INDV</td>
<td>Hiring of Communications Specialist to support the processes of the mass media deployment</td>
<td>Procurement of Technical Consultant</td>
<td>Price</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>19,800.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NG-ANRIN PMU-114789-CS-INDV</td>
<td>PMU-114789-CS-INDV</td>
<td>Procurement of Technical Consultant to support PMU, FMOH</td>
<td>Procurement of Technical Consultant</td>
<td>Price</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>13,714.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>