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	[bookmark: piboaorrvp_fld]Restructuring Type: Level two
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	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P083341: POWER TRANSMISSION

	Country
	[bookmark: basctry_fld]Azerbaijan

	Task Team Leader
	[bookmark: basttl_fld]Arturo S. Rivera

	Sector Manager/Director
	[bookmark: bassmd_fld]Ranjit J. Lamech

	Country Director
	[bookmark: basctryd_fld]Asad Alam

	Original Board Approval Date
	[bookmark: piobad_fld]05/17/2005

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]12/31/2010

	Current Closing Date
	[bookmark: picurclosdate_fld]12/31/2011

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]12/31/2011

	EA Category
	[bookmark: basenvcat_fld]B-Partial Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]B-Partial Assessment-Partial Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]03/01/2004

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]12/22/2010




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	7.40
	7.40

	 IBRD
	48.00
	48.00

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]55.40
	[bookmark: REV_FIN_PLAN_COL_3]55.40


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location

	[bookmark: IMP_AGEN_COL_1] Azerenerji
	[bookmark: IMP_AGEN_COL_2]
	[bookmark: IMP_AGEN_COL_3]Azerbaijan


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 12/23/2010	40.18

	Fiscal Year
	Annual
	Cumulative

	 2010
	0.00
	40.18

	 2011
	4.00
	44.18

	 2012
	3.82
	48.00

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]48.00


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The primary objective of the project is to improve the efficiency of the power transmission operation in Azerbaijan through technical and institutional strengthening of the generation/transmission utility.  The project has as a secondary objective to contribute to strengthening Azerenerji's financial position. 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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