PROCUREMENT PLAN (Textual Part)

Project information: Tonga, Climate Resilience Project P161539
Project Implementation agency: Ministry of Infrastructure
Date of the Procurement Plan: March 12, 2018
Period covered by this Procurement Plan: [March – December]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in N/A, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”
**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations *(Goods and Works)*. N/A

Goods: is not applicable

Works: is not applicable

**Hands-on Expanded Implementation Support (HEIS)** N/A

**Other Relevant Procurement Information.**

The project is proposed as an Agile Project covered by the Agile Pilots waiver memorandum issued by the World Bank’s Senior Vice President, Operations. The request to have this initiation memorandum instead of a project concept note and a concept review meeting has been approved by the Practice Manager of the Task Team Leader and by OPCS Vice-Presidency on December 4, 2017.

<table>
<thead>
<tr>
<th>Activity Reference No. / Description:</th>
<th>Review Type</th>
<th>Category</th>
<th>Market Approach</th>
<th>Estimated Amount (US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td>MOI/TCRTPPST/IC06B / Social Safeguards Specialist</td>
<td>Post</td>
<td>Consultant Services</td>
<td>Open</td>
<td>35,000.00</td>
</tr>
<tr>
<td>MOI/TCRRPPST/IC06A / Environment Safeguards Specialist</td>
<td>Post</td>
<td>Consultant Services</td>
<td>Open</td>
<td>45,000.00</td>
</tr>
<tr>
<td>MOI/TCRTPPST/IC06C / Local Safeguards Specialist</td>
<td>Post</td>
<td>Consultant Services</td>
<td>Open</td>
<td>20,000.00</td>
</tr>
<tr>
<td>MOI/TCRTO-PST/SSS-01 / Project Manager</td>
<td>Post</td>
<td>Consultant Services</td>
<td>Direct</td>
<td>79,697.00</td>
</tr>
<tr>
<td>MOI/TCRTP-PST/SSS-02 / Contracts Manager</td>
<td>Post</td>
<td>Consultant Services</td>
<td>Direct</td>
<td>39,223.00</td>
</tr>
<tr>
<td>MOI/TCRTP-PST/SSS-03 / Project Accountant</td>
<td>Post</td>
<td>Consultant Services</td>
<td>Direct</td>
<td>26,213.00</td>
</tr>
<tr>
<td>Activity Reference No. / Description:</td>
<td>Review Type</td>
<td>Category</td>
<td>Market Approach</td>
<td>Estimated Amount (US$)</td>
</tr>
<tr>
<td>---------------------------------------</td>
<td>-------------</td>
<td>----------</td>
<td>-----------------</td>
<td>-----------------------</td>
</tr>
<tr>
<td>MOI/TCRTP-PST/SSS-04 / Procurement Officer</td>
<td>Post</td>
<td>Consultant Services</td>
<td>Direct</td>
<td>27,606.00</td>
</tr>
<tr>
<td>MOI/TCRTP-PST/SSS-05 / Administrative Assistance</td>
<td>Post</td>
<td>Consultant Services</td>
<td>Direct</td>
<td>14,290.00</td>
</tr>
<tr>
<td>MOI/TCRTP-LTD/CF-07 / Feasibility Study, Detail Engineering Design Bid Evaluation and Construction Supervision of Tongatapu and Outer Island Roads Works in Tonga</td>
<td>Prior</td>
<td>Consultant Services</td>
<td>Open - International</td>
<td>500,000.00</td>
</tr>
<tr>
<td>TAL/TCRTP/CF-08 / Design, Procurement and Supervision Services: Resurfacing of Runway at Salote Pilolevu Airport, Ha'apai, Tonga</td>
<td>Post</td>
<td>Consultant Services</td>
<td>Open - International</td>
<td>150,000.00</td>
</tr>
</tbody>
</table>
**Procurement Plan**

**Tonga: Tonga Climate Resilient Transport Project**

### General Information

- **Country:** Tonga
- **Project ID:** P161539
- **QPN Date:** 2016-02-22
- **Project Name:** Tonga Climate Resilient Transport Project
- **Loan / Credit No.:** IDA / 33386
- **Executing Agency:** Ministry of Finance and National Planning

### Works

- **Activity Reference No.**
- **Loan / Credit No.:**
- **Component:**
- **Review Type:**
- **Method:**
- **Market Approach:**
- **Procurement Process:**
- **Prequalification (Y/N):**
- **High Risk?**
- **Procurement Document Type:**
- **Estimated Amount (US$):**
- **Actual Amount (US$):**
- **Status:**
- **Prequalification Evaluation Report:**
- **Draft Bidding Document / Justification:**
- **Specific Procurement Notice / Invitation:**
- **Bidding Documents as Issued:**
- **Proposed Submission / Opening / Minutes:**
- **Bid Evaluation Report:**
- **Report and Recommendations for Award:**
- **Signed Contract:**
- **Contract Completion:**

### Goods

- **Activity Reference No.**
- **Loan / Credit No.:**
- **Component:**
- **Review Type:**
- **Method:**
- **Market Approach:**
- **Procurement Process:**
- **Prequalification (Y/N):**
- **Estimated Amount (US$):**
- **Actual Amount (US$):**
- **Status:**
- **Prequalification Evaluation Report:**
- **Draft Bidding Document / Justification:**
- **Specific Procurement Notice / Invitation:**
- **Bidding Documents as Issued:**
- **Proposed Submission / Opening / Minutes:**
- **Bid Evaluation Report:**
- **Report and Recommendations for Award:**
- **Signed Contract:**
- **Contract Completion:**

---

**Example Activity:**

- **Activity Reference No.:**
- **Loan / Credit No.:**
- **Component:**
- **Review Type:**
- **Method:**
- **Market Approach:**
- **Procurement Process:**
- **Prequalification (Y/N):**
- **Estimated Amount (US$):**
- **Actual Amount (US$):**
- **Status:**
- **Prequalification Evaluation Report:**
- **Draft Bidding Document / Justification:**
- **Specific Procurement Notice / Invitation:**
- **Bidding Documents as Issued:**
- **Proposed Submission / Opening / Minutes:**
- **Bid Evaluation Report:**
- **Report and Recommendations for Award:**
- **Signed Contract:**
- **Contract Completion:**

**Example Goods:**

- **Activity Reference No.:**
- **Loan / Credit No.:**
- **Component:**
- **Review Type:**
- **Method:**
- **Market Approach:**
- **Procurement Process:**
- **Prequalification (Y/N):**
- **Estimated Amount (US$):**
- **Actual Amount (US$):**
- **Status:**
- **Prequalification Evaluation Report:**
- **Draft Bidding Document / Justification:**
- **Specific Procurement Notice / Invitation:**
- **Bidding Documents as Issued:**
- **Proposed Submission / Opening / Minutes:**
- **Bid Evaluation Report:**
- **Report and Recommendations for Award:**
- **Signed Contract:**
- **Contract Completion:**

---

**Table Data:**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
<td>...</td>
</tr>
</tbody>
</table>
## Non Consulting Services

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## Consulting Firms

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## Individual Consultants

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>