Sample Procurement Plan
Mauritius Statistical Capacity Building Project (P163248)

I. General

2. Bank’s approval Date of the procurement Plan:
3. Date of General Procurement Notice:
4. Period covered by this procurement plan: July 2017-November 2018

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Annex I – table 1 to the Bank procedures. [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Accredited Staff based on the assessment of the implementing agency’s capacity.]

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: [not applicable]

4. Reference to (if any) Project Operational/Procurement Manual: N/A

5. Any Other Special Procurement Arrangements: [including advance procurement and retroactive financing, if applicable] N/A

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank’s prior review first and then the other packages]

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Summary of request for quotation (Goods)</td>
<td>0.03</td>
<td>No</td>
<td>No</td>
<td>Post</td>
<td></td>
</tr>
</tbody>
</table>

July 9, 2010
III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Annex 1 – table1 to the Bank Procedure,

2. **Short list comprising entirely of national consultants**: N/A

3. **Any Other Special Selection Arrangements**: [not applicable]

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under other methods</td>
<td>3.21</td>
<td>7</td>
<td>Post</td>
<td>ICS/Direct</td>
</tr>
</tbody>
</table>
## Executing Loan Project:

**Country:** Mauritius  
**General Information:**
- **Project ID:** P163248  
- **Loan/Credit No.:** TF / A5271  
- **Availability Date:** 2017-06-28  
- **GPA Date:** 2017-12-28  
- **Project Name:** Mauritius Statistical Capacity Building Project

### Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Services

|---------------------------|-------------|------------------|-----------|-------------|--------|----------|--------------------|-------------------------------|--------------------------------|--------------------------------|--------------------------------|                                    |                                        |                          |--------------|------------------|-------------------|
|                           |             |                  |           |             |        |          |                    |                               |                                |                                |                                    |                                    |                                        |                          |               |                  |                   |

### Industrial Consultants

|---------------------------|-------------|------------------|-----------|-------------|--------|----------|--------------------|-------------------------------|--------------------------------|--------------------------------|--------------------------------|                                    |                                        |                          |--------------|------------------|-------------------|
|                           |             |                  |           |             |        |          |                    |                               |                                |                                |                                    |                                    |                                        |                          |               |                  |                   |

---

### Additional Information

- **Credit Reference Information:**
  - **Agency:**
    - Mauritius
  - **Component:**
    - Building
  - **Type:**
    - Project
  - **Date:**
    - Revised Plan: 2017-12-28
    - Request for Proposals: 2018-02-03
  - **Amount (US$):**
    - Planned: 0.00
    - Actual: 0.00
  - **Status:**
    - Planned: Pending Implementation
    - Actual: Implementation
  - **Terms of Reference:**
    - Issued:
      - Specific Notice: 2017-12-03
      - Technical Minutes:
        - Issued:
          - Minutes:
            - Combined Draft/Report:
              - Signed:
                - Report:
                  - Award Decision:
                    - Final Evaluation Report and Request for Proposal:
                      - Award:
                        - Contract:
                          - Completion:
                            - Contract Completion: