I. General

1. **Bank’s approval Date of the procurement Plan**: Original: March 04, 2014

2. **Date of General Procurement Notice**: May 25, 2013 updated on February 20, 2014

3. **Period covered by this procurement plan**: 18 months

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

   **Table 1. Procurement Thresholds, Methods and Value thresholds for Civil Works**

<table>
<thead>
<tr>
<th>Expenditure Category</th>
<th>Value* (Threshold per contract)</th>
<th>Procurement Method</th>
<th>Contracts subjected to Prior Review/Post Review</th>
</tr>
</thead>
<tbody>
<tr>
<td>Civil Works</td>
<td>(a) Civil Works estimated to cost equivalent to US$ 100,000 or less per contract.</td>
<td>Shopping (Minimum 3 quotations)</td>
<td>Post review only</td>
</tr>
<tr>
<td></td>
<td>(b) Roads (Civil Works) estimated to cost more than the equivalent to US$ 100,000 per contract and less than US$ 40 Million.</td>
<td>National Competitive Bidding (NCB)</td>
<td>First NCB works contract regardless of value, and all other contracts above US$ 5 million are subject to prior review.</td>
</tr>
<tr>
<td></td>
<td>(c) Roads (Civil Works) estimated to cost more than US$ 40 million.</td>
<td>International Competitive Bidding (ICB)</td>
<td>All ICB contracts &gt;US$ 5 million value will be subject to prior review.</td>
</tr>
</tbody>
</table>

* If bids are called concurrently for several contracts in a package and the PIU invites cross discounts, the aggregate value of the total package will form the basis to determine the procurement method as well as the prior review threshold requirements.

All amendments to prior review contracts > 15% in contract value or time will be subject to prior review.

March 04, 2014
Table 2. Methods and Value Thresholds for Goods

<table>
<thead>
<tr>
<th>Goods &amp; and Non-Consulting Services</th>
<th>Value Threshold</th>
<th>Methods</th>
<th>Review Arrangements</th>
</tr>
</thead>
<tbody>
<tr>
<td>Equipment, Machinery, Vehicles, Furniture, IT Systems and Non-Consulting Services etc.</td>
<td>(i) US$ 100,000 equivalent or less per contract.</td>
<td>Shopping (Minimum 3 quotations)</td>
<td>Post review only</td>
</tr>
<tr>
<td></td>
<td>(ii) Proprietary equipment; software; print, audio or visual educational publications; and other learning resources irrespective of value.</td>
<td>Direct Contracting</td>
<td>Prior review above contracts worth US$ 50,000 with justifications as per Guidelines.</td>
</tr>
<tr>
<td></td>
<td>(iii) Contracts of more than US$ 100,000 equivalent but less than US$ 3 Million equivalent.</td>
<td>National Competitive Bidding (NCB)</td>
<td>First contract regardless of value and all other contracts above US$ 0.5 million are subject to prior review by the Bank.</td>
</tr>
<tr>
<td></td>
<td>(iv) Contracts of more than US$ 3 Million equivalent.</td>
<td>International Competitive Bidding (ICB)</td>
<td>All ICB contracts &gt;0.5 million are subject to Prior review by the Bank.</td>
</tr>
<tr>
<td></td>
<td>(v) Framework Agreement (FA) @ Subject to inclusion of “FA” as procurement method for specific items in the Procurement Plan.</td>
<td>As per Para 3.6 of GL</td>
<td>All FAs are subject to review for acceptance.</td>
</tr>
</tbody>
</table>

* If bids are called concurrently for several contracts in a package and the PIU invites cross discounts, the aggregate value of the total package will form the basis to determine the procurement method as well as the prior review threshold requirements.

All amendments to prior review contracts > 15% in contract value or time will be subject to prior review.

* If a transaction comprises several packages, lots or slices and cross-discounts are invited, the aggregate estimated value of contracts determines the applicable threshold amount.

#DGS&D D Contracts can be used at par with shopping. However, State Rate Contracts cannot be used at par with Shopping. If state rate contract exists for an item, the same can be considered as one of the 3 quotations to be sought under shopping procedures.

© If DGS&D rate contracts are used under Framework Agreement (FA) method, the Project would require ensuring the following:

- Use of DGS&D rate contracts as FA must be reflected on the procurement plan agreed by the Bank for particular goods contract package.

March 04, 2014
Before issuing the purchase order, the borrower carries-out a price analysis on the specific goods that is intended to be purchased. If after this due diligence the borrower concludes (and Bank agrees) that the DGS&D rate contract is not suitable, then the borrower will have to use NCB or shopping depending on the value of procurement.

To meet the Bank’s requirements for right to audit and F&C, these clauses may be included in the Purchase Orders (in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders). On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank’s right to audit and F&C clauses could be mentioned.

All contracts below the specified prior review threshold value will be subject to Post Procurement Review (PPR). The implementing agency will prepare a list of contracts and submit it to the World Bank for this purpose. The PPR will be conducted on an annual basis.

2. **Prequalification.** Not applicable

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** Not applicable

4. **Reference to (if any) Project Operational/Procurement Manual:** A Procurement and Contracts Management Manual is under preparation by the Implementing Agency. The manual will be reviewed with the Bank and after clearance of the Manual by the Bank all procurement in the project will be done as per procedures described in it and the manual will work as guidance for the contract management.

5. **Any Other Special Procurement Arrangements:**

   * If a transaction comprises several packages, lots or slices and cross-discounts are invited, the aggregate estimated value of contracts determines the applicable threshold amount.

   #DGS&D Contracts can be used at par with shopping. However, State Rate Contracts cannot be used at par with Shopping. If state rate contract exists for an item, the same can be considered as one of the 3 quotations to be sought under shopping procedures.

   @ If DGS&D rate contracts are used under Framework Agreement (FA) method, the Project would require ensuring the following:
     - Use of DGS&D rate contracts as FA must be reflected on the procurement plan agreed by the Bank for particular goods contract package.
     - Before issuing the purchase order, the borrower carries-out a price analysis on the specific goods that is intended to be purchased. If after this due diligence the borrower concludes (and Bank agrees) that the DGS&D rate contract is not suitable, then the borrower will have to use NCB or shopping depending on the value of procurement.
     - To meet the Bank’s requirements for right to audit and F&C, these clauses may be included in the Purchase Orders (in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders). On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank’s right to audit and F&C clauses could be mentioned.

March 04, 2014
A. Contracts procured in advance will be financed under retroactive financing within the specified limits, if agreed to in the Credit Agreement.

B. National Competitive Bidding (NCB) method for procurement and goods and works as per the above value thresholds will be conducted in accordance with paragraph 3.3 and 3.4 of the World Bank Procurement Guidelines and the following provisions:

i. Only the model bidding documents for NCB agreed with the Government of India’s Task Force (and as amended from time to time), shall be used for bidding.

ii. Invitations for bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids.

iii. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.

iv. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.

v. Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/ Employer).

vi. Re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank.

vii. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project.

viii. Rate contracts entered into by Directorate General of Supplies and Disposals will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however for any procurement under the Shopping procedures.

ix. Two or three envelope system will not be used (except when using e-Procurement system assessed and agreed by the Bank).

C. The Project Implementing Entity shall:

i. establish and maintain throughout the period of implementation of the Project, a fully operational procurement documentation and record keeping system, in a manner and substance acceptable to the Association, including a freely and publicly accessible website showing the procurement plans and procurement notices, invitations to bid, bidding documents and requests for proposals, as well as the procurement status of various contracts, including contract awards and the complaints received and the actions taken in respect thereof. The Project
Implementing Entity shall updates the website on a regular basis throughout the period of implementation of the Project; and

ii. establish and maintain throughout the period of implementation of the Project, a system for the handling of procurement complaints, in a manner and substance acceptable to the Association, which system shall include, inter alia: (i) a second tier appeal system; and (ii) a complaint database with an interface (link) to the management information systems, providing free and public access for the submission of complaints electronically. Till electronic system becomes operational, the PIU will implement the strengthened manual Complaint Handling System. Notwithstanding the foregoing, for any procurement done through International Competitive Bidding, the Association’s complaint redress mechanism under the Procurement Guidelines shall apply.

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

   (1 US$ = INR 62.00)

<table>
<thead>
<tr>
<th>SN</th>
<th>Description of Works</th>
<th>Estimated Cost (in US$ Millions)</th>
<th>Method of Procurement</th>
<th>Domestic Preference</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Improvement &amp; Upgradation of Chhumkhum- Chawngte Road – 41.53 KM</td>
<td>38.56</td>
<td>NCB</td>
<td>Not Applicable</td>
</tr>
<tr>
<td>2</td>
<td>Improvement &amp; Upgradation of Champhai – Zokhawthar Road – 27.25 KM</td>
<td>26.32</td>
<td>NCB</td>
<td>Not Applicable</td>
</tr>
<tr>
<td>3</td>
<td>Improvement &amp; Upgradation of Lunglei – Chhumkhum Road – 22KM</td>
<td>25</td>
<td>NCB</td>
<td>Not Applicable</td>
</tr>
</tbody>
</table>

**III. Selection of Consultants**

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

   **Table 3 - Methods and Value thresholds for Consultancy Services**

<table>
<thead>
<tr>
<th>Expenditure Category</th>
<th>Value* (Threshold per contract)</th>
<th>Procurement Method</th>
<th>Contracts subjected to Prior Review/Post Review</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consultancy Services (Firms)</td>
<td>(a) More than US$300,000 equivalent per contract.</td>
<td>[i] Quality and Cost Based Selection (QCBS) Or Quality Based Selection (QBS) [ii] Short-list may comprise entirely national consultants for contracts below US$ 800,000</td>
<td>First Contract of each method of selection irrespective of value and all subsequent contracts valued above US$ 200,000 will be subject to Prior Review. All other contracts will</td>
</tr>
<tr>
<td>(b) up to US$300,000 equivalent</td>
<td>Quality and Cost Based Selection (QCBS) Or Quality Based Selection (QBS) Or Selection based on Consultant’s Qualification (CQS) Or Selection based on a Fixed Budget (FBS) Or Selection Based on Least Cost Basis (LCS)</td>
<td>be subject to post review.</td>
<td></td>
</tr>
<tr>
<td>(c)</td>
<td>Single-Source Selection (SSS) As per paragraphs 3.9-3.11 of Guidelines</td>
<td>The single source selection can be used only for the contracts which are included in a procurement plan cleared with the Bank. The justifications for all contracts to be issued on the basis of single-source or direct contracting (except for contracts less than US$ 50,000 in value) will be subject to prior review.</td>
<td></td>
</tr>
</tbody>
</table>

| Individual Consultants | Competitive Selection based on comparison of the relevant overall capacity of at least 3 qualified consultants in accordance with Section V of the Guidelines. | Prior Review of all contracts valued above $100,000. All other contracts will be subject to post review. |

|            | Single-Source Selection (SSS) as per paragraphs 5.6 of Guidelines | The single source selection can be used only for the contracts which are included in a procurement plan cleared with the Bank. The justifications for all contracts to be issued on the basis of single-source or direct contracting (except for contracts less than US$ 50,000 in value) will be subject to prior review. |

* If proposals are called concurrently for several contracts in a package and the PIU invites cross discounts, the aggregate value of the total package will form the basis to determine the procurement method as well as the prior review threshold requirements.

March 04, 2014
All amendments to prior review contracts > 15% in contract value or time will be subject to prior review

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than **US$800,000** equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the World Bank Consultant Guidelines.

3. **Any Other Special Selection Arrangements:**

   (a) Contracts procured in advance will be financed under retroactive financing within the specified limits, if agreed to in the Credit Agreement.

   (b) Requests for Expression of Interest (REOI) for assignments expected to cost more than US$ 300,000 shall be advertised in **UNDB online** in accordance with Para 2.5 of the Consultant Guidelines. Besides, all REOIs prepared by the PIA shall be submitted to the World Bank for publishing them on the Bank’s external website.

4. **Consultancy Assignments with Selection Methods and Time Schedule:**

   (1 US$ = INR 62.00)

<table>
<thead>
<tr>
<th>SN</th>
<th>Description of Consulting Services Assignment</th>
<th>Estimated Cost in US$ million</th>
<th>Selection Methods</th>
<th>Review by the Bank Prior/Post</th>
<th>Expected Proposals Submission Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Project Preparation Consultant I</td>
<td>1.5</td>
<td>QCBS</td>
<td>Prior</td>
<td>Recd. on Sept 09, 2013</td>
<td>Evaluation Completed</td>
</tr>
<tr>
<td>2</td>
<td>Project Preparation Consultant II</td>
<td>1.2</td>
<td>QCBS</td>
<td>Prior</td>
<td>Recd. on Sept 09, 2013</td>
<td>Evaluation Completed</td>
</tr>
<tr>
<td>3</td>
<td>Construction Supervision Consultant for Civil Works (3 Contracts)</td>
<td>2.0</td>
<td>QCBS</td>
<td>Prior</td>
<td>March 10, 2014</td>
<td>RFP issued</td>
</tr>
<tr>
<td>4</td>
<td>Project Management Consultant</td>
<td>1.5</td>
<td>QCBS</td>
<td>Prior</td>
<td>May 20, 2014</td>
<td>REOI issued</td>
</tr>
<tr>
<td>5</td>
<td>Internal Auditor</td>
<td>0.025</td>
<td>QCBS/QBS</td>
<td>Prior</td>
<td>-</td>
<td>-</td>
</tr>
</tbody>
</table>

March 04, 2014
## PROCUREMENT

**India : Mizoram State Roads II- Regional Transport Connectivity Project**

### PLAN

**General Information**

- **Country:** India
- **Bank's Approval Date of the Original Procurement Plan:** 2016-12-13
- **Revised Plan Date(s):** 2018-12-30

**Project ID:** P145778

**GPN Date:**

**Project Name:** Mizoram State Roads II- Regional Transport Connectivity Project

**Loan / Credit No:** IDA / Q5903, IDA / 54250

**Executing Agency(ies):** Public Works Department, Govt of Mizoram

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PWD/SRP/MZ/CW-01/NCB/Pkg-I</td>
<td>Improvement and Upgradation of Chiantsi-Changlang Road from Km 0.00 to Km 41.53 to 2 lane NH Standard in the State of Mizoram</td>
<td>IDA / 54250</td>
<td>Four</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Bid</td>
<td>Bondage</td>
<td>40,877,848.59</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PWD/SRP/MZ/CW-03/NCB/Pkg-III</td>
<td>Improvement and Upgradation of Tlabung-Kawrpuichua Road from Km 75.50 to Km 87.35 (11.85 km) to 2 lane NH Standards in the State of Mizoram</td>
<td>IDA / 54250</td>
<td>Four</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Bid</td>
<td>Bondage</td>
<td>11,557,679.01</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PWD/SRP/MZ/CW-02/NCB/PKG-II</td>
<td>Improvement and Upgradation of Chamaphai-Zokhawthar Road to 2 lane standard in the State of Mizoram from Km 0.00 to Km 27.25 having total length 27.25 km</td>
<td>IDA / 54250</td>
<td>Four</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Bid</td>
<td>Bondage</td>
<td>22,820,997.95</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IN-MIZORAM PWD-27344-CW-DIR</td>
<td>Maintenance, repair and re-arrangement of PIU Office Building at Tuikhuahtlang, Aizawl</td>
<td>IDA / 54250</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2017-09-14</td>
<td>2017-09-19</td>
<td>2017-09-25</td>
<td>2017-11-24</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IN-MIZORAM PWD-92243-CW-DIR</td>
<td>Complementary Tree Plantation on MSRII-RTCP Roads - Chhumkhum to Chawngte Road: Rangte</td>
<td>IDA / 54250</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-01-07</td>
<td>2019-01-08</td>
<td>2019-01-17</td>
<td>2020-03-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IN-MIZORAM PWD-92245-CW-DIR</td>
<td>Complementary Tree Plantation on MSRII-RTCP Roads - Chhumkhum to Chawngte Road: Lungrang</td>
<td>IDA / 54250</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-01-07</td>
<td>2019-01-08</td>
<td>2019-01-17</td>
<td>2020-03-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
| IN-MIZORAM PWD-92246-  
  CW-DIR / Complementary  
  Tree Plantation on MSRII  
  RTCP Roads - Chhumkhum  
  to Chawngte Road:  
  Rualalung IDA  
  / 54250 Post  
  Direct Selection  
  Direct  
  0.00  
  Pending Implementation  
  2018-01-07  
  2018-01-08  
  2019-01-17  
  2020-03-31  |
| IN-MIZORAM PWD-92247-  
  CW-DIR / Complementary  
  Tree Plantation on MSRII  
  RTCP Roads - Chhumkhum  
  to Chawngte Road:  
  Lalnutui IDA  
  / 54250 Post  
  Direct Selection  
  Direct  
  0.00  
  Pending Implementation  
  2018-01-07  
  2018-01-08  
  2019-01-17  
  2020-03-31  |
| IN-MIZORAM PWD-92248-  
  CW-DIR / Complementary  
  Tree Plantation on MSRII  
  RTCP Roads - Champhai  
  to Zokhawthar Road:  
  Ruantlang IDA  
  / 54250 Post  
  Direct Selection  
  Direct  
  0.00  
  Pending Implementation  
  2018-01-07  
  2018-01-08  
  2019-01-17  
  2020-03-31  |
| IN-MIZORAM PWD-92249-  
  CW-DIR / Complementary  
  Tree Plantation on MSRII  
  RTCP Roads - Champhai  
  to Zokhawthar Road:  
  Melbuk IDA  
  / 54250 Post  
  Direct Selection  
  Direct  
  0.00  
  Pending Implementation  
  2018-01-07  
  2018-01-08  
  2019-01-17  
  2020-03-31  |
| IN-MIZORAM PWD-92250-  
  CW-DIR / Complementary  
  Tree Plantation on MSRII  
  RTCP Roads - Champhai  
  to Zokhawthar Road:  
  Zokhawthar IDA  
  / 54250 Post  
  Direct Selection  
  Direct  
  0.00  
  Pending Implementation  
  2018-01-07  
  2018-01-08  
  2019-01-17  
  2020-03-31  |
| IN-MIZORAM PWD-92251-  
  CW-DIR / Complementary  
  Tree Plantation on MSRII  
  RTCP Roads - Champhai  
  to Zokhawthar Road:  
  Mualkawi IDA  
  / 54250 Post  
  Direct Selection  
  Direct  
  0.00  
  Pending Implementation  
  2018-01-08  
  2018-01-09  
  2019-01-18  
  2020-03-31  |
| IN-MIZORAM PWD-92253-  
  CW-DIR / Complementary  
  Tree Plantation on MSRII  
  RTCP Roads - Champhai  
  to Zokhawthar Road:  
  Zotlang IDA  
  / 54250 Post  
  Direct Selection  
  Direct  
  0.00  
  Pending Implementation  
  2018-01-08  
  2018-01-09  
  2019-01-18  
  2020-03-31  |
| IN-MIZORAM PWD-92254-  
  CW-DIR / Complementary  
  Tree Plantation on MSRII  
  RTCP Roads - Tlabung  
  to Kawrpuichhuah Road:  
  Tlabung IDA  
  / 54250 Post  
  Direct Selection  
  Direct  
  0.00  
  Pending Implementation  
  2018-01-08  
  2018-01-09  
  2019-01-18  
  2020-03-31  |
| IN-MIZORAM PWD-92255-  
  CW-DIR / Complementary  
  Tree Plantation on MSRII  
  RTCP Roads - Tlabung  
  to Kawrpuichhuah Road:  
  Kamruwah IDA  
  / 54250 Post  
  Direct Selection  
  Direct  
  0.00  
  Pending Implementation  
  2018-01-08  
  2018-01-09  
  2019-01-18  
  2020-03-31  |
| IN-MIZORAM PWD-92256-  
  CW-DIR / Complementary  
  Tree Plantation on MSRII  
  RTCP Roads - Tlabung  
  to Kawrpuichhuah Road:  
  Tlabung IDA  
  / 54250 Post  
  Direct Selection  
  Direct  
  0.00  
  Pending Implementation  
  2018-01-08  
  2018-01-09  
  2019-01-18  
  2020-03-31  |
### CONSULTING SERVICES

|------------------------|-------------|------|--------|-----------------|---------------------|------------------------|---------------------|----------------|----------------------------------|----------------------------------|-----------------------------------|----------------------------------------|------------------------|------------------------------------------|-----------------------------------------------|-------------------------|-----------------|

### CONSULTING FIRM

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Actual Amount (USD)</th>
<th>Percent Status</th>
<th>Terms of Reference</th>
<th>Expressions of Interest</th>
<th>Request for Proposals</th>
<th>Opening of Technical Proposals / Minutes</th>
<th>Evaluation of Technical Proposal</th>
<th>Combined Evaluation Report and Recommendation for Award</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>WB 01 / Project</td>
<td>Prequalification Consultant (PPC) Services - 4</td>
<td>ESA / Q4930</td>
<td>Poor</td>
<td>Quality and Cost Based Solutions</td>
<td>Open - International</td>
<td>1,447,575.72</td>
<td>Expired</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WB 02 / Project Management Consultants</td>
<td>ESA / Q4880</td>
<td>Poor</td>
<td>Quality and Cost Based Solutions</td>
<td>Open - International</td>
<td>1,592,635.00</td>
<td>Expired</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IDA / 54250 - Prior Quality &amp; Cost Based Selection Open - International</td>
<td>CSC / Consultancy for Construction Supervision and Contract Administration</td>
<td>ESA / Q4880</td>
<td>Poor</td>
<td>Quality and Cost Based Solutions</td>
<td>Open - International</td>
<td>3,080,407.00</td>
<td>Expired</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>