Sample Procurement Plan

_Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP_

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank’s website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. Bank’s approval Date of the procurement Plan Aug 18, 2017
2. Period covered by this procurement plan: Aug 2017 – Dec 2017

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Category</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Goods</td>
<td>USD 2.0 M</td>
<td></td>
</tr>
<tr>
<td>2. Direct Contracting</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>4.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5.</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

4. Reference to (if any) Project Operational/Procurement Manual: Project Operational Manual/ Procurement SOPs

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Services</td>
<td>USD 1.0 M</td>
<td>Services</td>
</tr>
<tr>
<td>2. Individual Consultants</td>
<td>USD 0.3 M</td>
<td>Individual Consultants</td>
</tr>
<tr>
<td>3. Single Source Selection</td>
<td>All</td>
<td>Services</td>
</tr>
</tbody>
</table>

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

July 9, 2010
|-----|-------------|-----------------------|----------------|------------|--------|----------------|--------------------|-----------------|-------------------------------|----------------------|----------------------------------|------------------------|--------------------------------------|----------------------|----------------|-----------------|

**NOTE:**
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems

**Additional Information:**
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems

**Table:**
- **Procurement Process:** Multi-staged - One Envelope
- **Prequalification:** 5.00
- **Pending Implementation:**
- **Evaluation Methodology:**
- **Signed Contract:**
- **Contract Completion:**
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems

**Table:**
- **Procurement Process:** Multi-staged - One Envelope
- **Prequalification:** 5.00
- **Pending Implementation:**
- **Evaluation Methodology:**
- **Signed Contract:**
- **Contract Completion:**
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems

**Table:**
- **Procurement Process:** Multi-staged - One Envelope
- **Prequalification:** 5.00
- **Pending Implementation:**
- **Evaluation Methodology:**
- **Signed Contract:**
- **Contract Completion:**
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems

**Table:**
- **Procurement Process:** Multi-staged - One Envelope
- **Prequalification:** 5.00
- **Pending Implementation:**
- **Evaluation Methodology:**
- **Signed Contract:**
- **Contract Completion:**
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems

**Table:**
- **Procurement Process:** Multi-staged - One Envelope
- **Prequalification:** 5.00
- **Pending Implementation:**
- **Evaluation Methodology:**
- **Signed Contract:**
- **Contract Completion:**
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems

**Table:**
- **Procurement Process:** Multi-staged - One Envelope
- **Prequalification:** 5.00
- **Pending Implementation:**
- **Evaluation Methodology:**
- **Signed Contract:**
- **Contract Completion:**
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
- **PK-IRMNCH:** Procurement of Non-Locks Filters
- **PK-MSNC-32399-G0-RFQ:** Procurement of Teleconference Equipment and other IT Systems
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Actual Amount Awarded (USD): 226,020.00</td>
<td>PK: PK5235 GOV-1220-01</td>
<td>PK: PK5235 GOV-1220-01</td>
</tr>
<tr>
<td>Contract Completion Date: 2018-03-03</td>
<td>PK: PK5235 GOV-1220-01</td>
<td>PK: PK5235 GOV-1220-01</td>
</tr>
</tbody>
</table>

**CONSULTING SERVICES**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Actual Amount Awarded (USD): 226,020.00</td>
<td>PK: PK5235 GOV-1220-01</td>
<td>PK: PK5235 GOV-1220-01</td>
</tr>
<tr>
<td>Contract Completion Date: 2018-03-03</td>
<td>PK: PK5235 GOV-1220-01</td>
<td>PK: PK5235 GOV-1220-01</td>
</tr>
<tr>
<td>PK-IRMN-30382-CS-QCBS / Third Party Evaluation for Health Facility Assessment / IPA</td>
<td>Component 2: Enhancing Efficiency and effectiveness of the Health System</td>
<td>Post</td>
</tr>
<tr>
<td>---</td>
<td>---</td>
<td>---</td>
</tr>
<tr>
<td>PK-IRMN-30382-CS-QCBS / Third Party Evaluation for Health Facility Assessment / IPA</td>
<td>Hiring of Survey Firm for conducting Perception Survey, Post</td>
<td>National</td>
</tr>
<tr>
<td>PK-IRMN-30382-CS-QCBS / Third Party Evaluation for Health Facility Assessment / IPA</td>
<td>Hiring of Technology Development Firm for App Development, Post</td>
<td>National</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**