Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank’s website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

General

1. Bank’s approval Date of the procurement Plan March 28, 2019: [N/A]
2. Date of General Procurement Notice: February 26, 2019
3. Period covered by this procurement plan: March to December, 2019

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist/Procurement Accredited Staff based on the assessment of the implementing agency’s capacity.]

<table>
<thead>
<tr>
<th>No.</th>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>NCB (Consultancy)</td>
<td>Above US$ 1,350,000</td>
<td>N/A</td>
</tr>
</tbody>
</table>

2. Requalification. Bidders N/A shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: Not applicable

4. Reference to (if any) Project Operational/Procurement Manual: Project no. P166539

5. Any Other Special Procurement Arrangements: Not Applicable

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Summary of the NCB (Consulting services)</td>
<td>1.35</td>
<td>12</td>
<td>None</td>
<td>Prior</td>
<td></td>
</tr>
</tbody>
</table>

July 9, 2010
III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>US$ 620,000.00</td>
<td></td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>N/A</td>
<td></td>
</tr>
<tr>
<td>3. Individual</td>
<td>US$ 730,000.00</td>
<td></td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements**: 

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>1 Ref. No.</th>
<th>2 Description of Assignment</th>
<th>3 Estimated Cost US$ million</th>
<th>4 Packages</th>
<th>5 Review by Bank (Prior / Post)</th>
<th>6 Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Summary of number of contracts that will be let under CQS</td>
<td>0.15</td>
<td>2</td>
<td>Post</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Summary of number of contracts that will be let under CQS</td>
<td>0.62</td>
<td>4</td>
<td>Prior</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under IC</td>
<td>0.228</td>
<td>7</td>
<td>Post</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under IC</td>
<td>0.73</td>
<td>8</td>
<td>Prior</td>
<td></td>
</tr>
</tbody>
</table>
### General Information

**Country:** Ghana  
**Project Name:** Ghana Economic Transformation Project  
**Loan / Credit No.:** IDA / 64650  
**Executing Agency:** Ministry of Finance - Economic Transformation

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>GH-MOFEP-106994-CS-CQS</td>
<td>DA / 64650</td>
<td>Project management and evaluation</td>
<td>RFP</td>
<td>Request for Expressions of Interest</td>
<td>National – Open</td>
<td>Prequalification (EoI)</td>
<td>73,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2019-03-31</td>
<td>2019-03-31</td>
<td>2019-05-31</td>
<td>2019-05-17</td>
<td>2019-05-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### OODDS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>GH-MOFEP-161042-GO-RFQ</td>
<td>DA / 64650</td>
<td>Accelerating entrepreneurship and SMEs</td>
<td>RFP</td>
<td>Request for Expressions of Interest</td>
<td>National – Open</td>
<td>Prequalification (EoI)</td>
<td>73,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2019-03-31</td>
<td>2019-03-31</td>
<td>2019-05-31</td>
<td>2019-05-17</td>
<td>2019-05-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### NON-CONSULTING SERVICES

|-------------------------------------|------------------|-----------|-------------|--------|----------------|---------------------|-------------------------------|----------------------|----------------------|----------------|--------------------------|---------------------------------------------|------------------------------------------|-------------------------------|---------------------------------|------------------------------------------|----------------------------------|---------------------------------|----------------------------------|------------------|------------------|

### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>GH-MOFEP-106994-CS-CQS</td>
<td>DA / 64650</td>
<td>Accelerating entrepreneurship and SMEs</td>
<td>Competitive</td>
<td>Qualification Matrices</td>
<td>National – Open</td>
<td>Loan</td>
<td>150,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2019-03-20</td>
<td>2019-03-20</td>
<td>2019-03-20</td>
<td>2019-03-20</td>
<td>2019-03-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MOFEP-161042-GO-RFQ</td>
<td>DA / 64650</td>
<td>Rebuilding investments</td>
<td>Competitive</td>
<td>Qualification Matrices</td>
<td>National – Open</td>
<td>Loan</td>
<td>150,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2019-03-12</td>
<td>2019-03-12</td>
<td>2019-03-12</td>
<td>2019-03-12</td>
<td>2019-03-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-------------------------</td>
<td>-----------------------</td>
<td>-------------</td>
<td>------------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>--------------</td>
<td>----------------------</td>
<td>---------------------</td>
<td>----------------</td>
<td>------------------</td>
<td>------------------</td>
<td>-------------------------------------------</td>
<td>--------------------------</td>
<td>----------------</td>
<td>-------------------</td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>GH-MOFEP-106989-CS-</td>
<td>Design and implementation of Entrepreneurship and Vocational Skills Framework (ESVF) and Vocational Skills Framework (ESVF)</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
<td>NA / NA</td>
</tr>
<tr>
<td>ID</td>
<td>Description</td>
<td>Type</td>
<td>Consultant</td>
<td>Allocation</td>
<td>Funding</td>
<td>Implementation Start</td>
<td>Implementation End</td>
<td>Finalization Start</td>
<td>Finalization End</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---</td>
<td>-------------</td>
<td>------</td>
<td>------------</td>
<td>------------</td>
<td>---------</td>
<td>----------------------</td>
<td>-------------------</td>
<td>------------------</td>
<td>------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>01</td>
<td>Roadmap /vision</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>120,000.00</td>
<td>0.00</td>
<td>2019-05-01</td>
<td>2019-05-31</td>
<td>2019-05-31</td>
<td>2019-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>02</td>
<td>Implementation Plan and Road Map for the National Entrepreneurship Policy</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2019-05-01</td>
<td>2019-05-31</td>
<td>2019-05-31</td>
<td>2019-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>03</td>
<td>Implementation Plan and Road Map for the National Entrepreneurship Policy</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>60,000.00</td>
<td>0.00</td>
<td>2019-05-01</td>
<td>2019-05-31</td>
<td>2019-05-31</td>
<td>2019-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>04</td>
<td>Implementation Plan and Road Map for the National Entrepreneurship Policy</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>120,000.00</td>
<td>0.00</td>
<td>2019-05-01</td>
<td>2019-05-31</td>
<td>2019-05-31</td>
<td>2019-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>05</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2019-04-01</td>
<td>2019-04-30</td>
<td>2019-04-30</td>
<td>2019-04-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>06</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2019-05-01</td>
<td>2019-05-31</td>
<td>2019-05-31</td>
<td>2019-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>07</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2019-06-01</td>
<td>2019-06-30</td>
<td>2019-06-30</td>
<td>2019-06-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>08</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2019-07-01</td>
<td>2019-07-31</td>
<td>2019-07-31</td>
<td>2019-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>09</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2019-08-01</td>
<td>2019-08-31</td>
<td>2019-08-31</td>
<td>2019-08-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2019-09-01</td>
<td>2019-09-30</td>
<td>2019-09-30</td>
<td>2019-09-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2019-10-01</td>
<td>2019-10-31</td>
<td>2019-10-31</td>
<td>2019-10-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2019-11-01</td>
<td>2019-11-30</td>
<td>2019-11-30</td>
<td>2019-11-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2019-12-01</td>
<td>2019-12-31</td>
<td>2019-12-31</td>
<td>2019-12-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-01-01</td>
<td>2020-01-31</td>
<td>2020-01-31</td>
<td>2020-01-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-02-01</td>
<td>2020-02-28</td>
<td>2020-02-28</td>
<td>2020-02-28</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-03-01</td>
<td>2020-03-31</td>
<td>2020-03-31</td>
<td>2020-03-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-04-01</td>
<td>2020-04-30</td>
<td>2020-04-30</td>
<td>2020-04-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>18</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-05-01</td>
<td>2020-05-31</td>
<td>2020-05-31</td>
<td>2020-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>19</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-06-01</td>
<td>2020-06-30</td>
<td>2020-06-30</td>
<td>2020-06-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-07-01</td>
<td>2020-07-31</td>
<td>2020-07-31</td>
<td>2020-07-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-08-01</td>
<td>2020-08-31</td>
<td>2020-08-31</td>
<td>2020-08-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>22</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-09-01</td>
<td>2020-09-30</td>
<td>2020-09-30</td>
<td>2020-09-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>23</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-10-01</td>
<td>2020-10-31</td>
<td>2020-10-31</td>
<td>2020-10-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-11-01</td>
<td>2020-11-30</td>
<td>2020-11-30</td>
<td>2020-11-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>25</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2020-12-01</td>
<td>2020-12-31</td>
<td>2020-12-31</td>
<td>2020-12-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>26</td>
<td>Project management and evaluation</td>
<td>Pre</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>20,000.00</td>
<td>0.00</td>
<td>2021-01-01</td>
<td>2021-01-31</td>
<td>2021-01-31</td>
<td>2021-01-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project ID</td>
<td>Description</td>
<td>Type</td>
<td>Consultant Allocation</td>
<td>Total Amount</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----------------------</td>
<td>-------------------------------------------------------------------------------</td>
<td>------------</td>
<td>-----------------------</td>
<td>--------------</td>
<td>-------------</td>
<td>-----------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MOFEP-130249-CS-</td>
<td>Consultancy Services for the Revision of the Strategic Plan for Small and Medium Enterprises (SME) Project</td>
<td>Feasibility</td>
<td>Individual Consultant</td>
<td>210,000.00</td>
<td>2019-11-06</td>
<td>2020-07-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MOFEP-130250-CS-</td>
<td>Consultancy Services for the Recruitment of a Senior Specialist in Finance</td>
<td>Feasibility</td>
<td>Individual Consultant</td>
<td>3,000.00</td>
<td>2020-02-27</td>
<td>2020-06-29</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MOFEP-130251-CS-</td>
<td>Consultancy Services for the Recruitment of a Senior Specialist in Procurement</td>
<td>Feasibility</td>
<td>Individual Consultant</td>
<td>120,000.00</td>
<td>2020-04-07</td>
<td>2020-07-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GH-MOFEP-130252-CS-</td>
<td>Consultancy Services for the Recruitment of a Senior Specialist in Project Management and Evaluation</td>
<td>Feasibility</td>
<td>Individual Consultant</td>
<td>120,000.00</td>
<td>2020-05-13</td>
<td>2020-08-26</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Note:** All projects are under the IDA/64650 Project, with the exception of the project for the Recruitment of a Senior Specialist in Finance which is under a different IDA project.