KYRGYZ REPUBLIC
PASTURE AND LIVESTOCK MANAGEMENT IMPROVEMENT PROJECT (PLMIP)
Credit No. 5521-KG; Grant No. H976-KG
Project ID No. P145162

Procurement Plan

The Kyrgyz Republic has received financing in the amount of USD 15.0 million equivalent from the World Bank toward the cost of the Pasture and Livestock Management Improvement Project (PLMIP), and it intends to apply part of the proceeds to payments for goods, works, non-consulting services and consulting services to be procured under this project. This project will be jointly financed by the Government of the Kyrgyz Republic.

The project will include the following components:
   A. Community-Based Pasture Management;
   B. Community-Based Animal Health and Husbandry Services;
   C. Project Management.

Items to be procured include the following goods and consulting services in pasture management and animal health sectors (goods and equipment, pasture boundaries works, international technical assistance and other):

- **Goods:**
  - Replication and dissemination of the normative and legal acts;
  - Procurement of computer, office equipment and others.

- **Works:**
  - Digitization of Registered External Pasture Boundaries;
  - Internal Pasture Boundary Demarcation;
  - Inventory of Land Use Inventory, Land Use Plan and Identification of Environmentally Vulnerable Areas.

- **Consulting services** (individual consultants):
  - Technical Advisor for Legal and Regulatory Support;
  - Technical Advisor for Preparation of training materials and Training of Legal Service Providers and others;
  - Technical Advisor for Preparation of training materials and Training of target groups at local level;
  - Technical consultants (Pasture Management Planning);
  - Master trainers (Pasture Management Planning);
  - International consultants (Pasture Management Planning);
  - Technical Advisor for Communication, public relations, mass media;
  - Technical Advisor for Public Awareness On Pasture Management;
  - Technical Advisor for Pasture monitoring;
- Technical Advisor for Preparation And Monitoring Of Environmental Protection Plans;
- Technical Advisor for Veterinarians Sans Frontier;
- Technical Advisor for Disease Specific Advice.

Procurement of contracts financed by the World Bank will be conducted through the procedures as specified in the World Bank's Guidelines: "Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011, revised in July 2014, and is open to all eligible bidders as defined in the guidelines. Consulting services will be selected in accordance with the World Bank's Guidelines: "Selection and Employment of Consultants under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011, revised in July 2014.
**Procurement**

**Kyrkga Republic : Pasture and Livestock Management Improvement Project**

**General Information**

- **Country:** Kyrkga Republic
- **Bank's Approval Date of the Original Procurement Plan:** 2017-05-16
- **Revised Plan Date(s) issued if needed:** 2018-10-18

**Project ID:** P14568

**Project Name:** Pasture and Livestock Management Improvement Project

**Loan / Credit No.:** IDA / 55210, TP / 16830, IDA / H9760

**Executing Agency:** Community Development and Investment Agency, Agricultural Projects Implementation Unit

### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PLMIP-HO-1-G-SH-16-1</td>
<td>PLMIP-HO-1-G-SH-16-1</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - International</td>
<td>45,489.59</td>
<td>Approved</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>R-4.6.6.2.1.</td>
<td></td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - International</td>
<td>7,110.50</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PLMIP-HO-1-G-SH-16-4</td>
<td>PLMIP-HO-1-G-SH-16-4</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>33,314.47</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PLMIP-HO-1-G-SH-16-5</td>
<td>PLMIP-HO-1-G-SH-16-5</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>10,580.50</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PLMIP-HO-1-G-SH-16-6</td>
<td>PLMIP-HO-1-G-SH-16-6</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>11,220.45</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PLMIP-HO-1-G-SH-16-7</td>
<td>PLMIP-HO-1-G-SH-16-7</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>15,520.73</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PLMIP-HO-1-G-SH-16-8</td>
<td>PLMIP-HO-1-G-SH-16-8</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>15,516.06</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PLMIP-HO-1-G-SH-16-1</td>
<td>PLMIP-HO-1-G-SH-16-1</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - International</td>
<td>45,489.59</td>
<td>Approved</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>R-4.6.6.2.1.</td>
<td></td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - International</td>
<td>7,110.50</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PLMIP-HO-1-G-SH-16-4</td>
<td>PLMIP-HO-1-G-SH-16-4</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>33,314.47</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PLMIP-HO-1-G-SH-16-5</td>
<td>PLMIP-HO-1-G-SH-16-5</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>10,580.50</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PLMIP-HO-1-G-SH-16-6</td>
<td>PLMIP-HO-1-G-SH-16-6</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>11,220.45</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PLMIP-HO-1-G-SH-16-7</td>
<td>PLMIP-HO-1-G-SH-16-7</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>15,520.73</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PLMIP-HO-1-G-SH-16-8</td>
<td>PLMIP-HO-1-G-SH-16-8</td>
<td>Four</td>
<td>Request for Quotation</td>
<td>Open - National</td>
<td>15,516.06</td>
<td>Completed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Note:**

- **APIU/PLMIP/S-03-2016:** General Plan: procurement, supply, and adaptation of pastures equipment.
- **APIU/PLMIP/S-02-2016:** General Plan: procurement, supply, and adaptation of pastures equipment.
- **PLMIP-HO-1-G-SH-17-1:** General Plan: procurement, supply, and adaptation of pastures equipment.
- **PLMIP-HO-1-G-SH-17-2:** General Plan: procurement, supply, and adaptation of pastures equipment.
- **APIU/PLMIP/S-02-2016:** General Plan: procurement, supply, and adaptation of pastures equipment.
- **APIU/PLMIP/S-03-2016:** General Plan: procurement, supply, and adaptation of pastures equipment.
**APR/PPE/86-957 /**
Computer & office equipment for PPEU, UN-HABITAT
ISA / SMSE
Post
Request for Quotations
Non - National
Single Stage - One Round
55,331.06
Completed
2017-03-05
2017-06-28

**APR/PPE/87-958 /**
For UN-HABITAT
ISA / BMEO
Post
Request for Quotations
Non - National
Single Stage - One Round
26,933.00
Completed
2018-06-21
2018-11-10

**APR/PPE/88-959 /**
Computer & office equipment for PPEU & PLMI
ISA / BMEO
Post
Request for Quotations
Non - National
Single Stage - One Round
138.52
Completed
2016-12-05
2017-12-30

**APR/PPE/89-960 /**
Computer & office equipment for PPEU, UN-HABITAT
ISA / BMEO
Post
Request for Quotations
Non - National
Single Stage - One Round
12,139.00
Completed
2017-03-05
2017-12-17

**APR/PPE/90-961 /**
Vehicle for PPEU
ISA / BMEO
Post
Request for Quotations
Non - National
Single Stage - One Round
14,317.94
Completed
2017-03-05
2017-06-28

**APR/PPE/91-962 /**
Equipment & technical support in support to assessment of PFC (urban & suburban environment and others)
ISA / SMSE
Post
Request for Quotations
Non - National
Single Stage - One Round
17,064.49
Completed
2018-03-05
2018-12-07

**APR/PPE/92-963 /**
Computer & office equipment for PPEU
ISA / SMSE
Post
Request for Quotations
Non - National
Single Stage - One Round
13,219.53
Signed
2018-03-05
2018-12-09

**APR/PPE/93-964 /**
Equipment & technical support in support to assessment of PFC (urban & suburban environment and others)
ISA / SMSE
Post
Request for Quotations
Non - National
Single Stage - One Round
31,450.00
Completed
2018-06-25
2018-12-07

**APR/PPE/94-965 /**
Equipment & technical support in support to assessment of PFC (urban & suburban environment and others)
ISA / BMEO
Post
Request for Quotations
Non - National
Single Stage - One Round
13,837.00
Completed
2018-06-25
2018-12-09

**APR/PPE/95-966 /**
Equipment & technical support in support to assessment of PFC (urban & suburban environment and others)
ISA / BMEO
Post
Request for Quotations
Non - National
Single Stage - One Round
55,529.47
Signed
2018-04-22
2018-11-10

**APR/PPE/96-967 /**
Computer & office equipment for PPEU
ISA / BMEO
Post
Request for Quotations
Contract
Single Stage - One Round
47,524.52
Signed
2018-06-25
2018-11-10

**APR/PPE/97-968 /**
Office goods for RCO & Central office of the MAFF, UN-HABITAT
ISA / BMEO
Post
Request for Quotations
Contract
Single Stage - One Round
13,240.58
Completed
2018-05-20
2018-05-28
### CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>APCR/PLMIP/02/2018/2</td>
<td>Computer and office equipment for MRRG1</td>
<td>H9760</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Bidder</td>
<td>0.00</td>
<td>Cancelled</td>
<td>6,839.08</td>
<td>Completed</td>
<td>2018-06-26</td>
<td>2018-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>APCR/PLMIP/02/2018/3</td>
<td>Pilot projects on pasture improvement in 5 villages (in Chui district and 5 villages in Talas oblasts)</td>
<td>H9760</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Bidder</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-06-26</td>
<td>2018-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>APCR/PLMIP/02/2018/4</td>
<td>Liquidation of immovable property in village districts, which have been not claimed (156 rds for Chui &amp; 36 rds for Talas oblasts)</td>
<td>H9760</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Bidder</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-06-26</td>
<td>2018-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>APCR/PLMIP/02/2018/5</td>
<td>Liquidation - Pilot activities in pasture inventory</td>
<td>H9760</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Bidder</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-06-26</td>
<td>2018-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>APCR/PLMIP/02/2018/6</td>
<td>Liquidation - Departments of water supply, power, and forestry in the Atyrau, Kostanai, and Aktobe regions of the Republic</td>
<td>H9760</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Bidder</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-06-26</td>
<td>2018-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>IDA / LTA</td>
<td>Post</td>
<td>Consultant Qualifications</td>
<td>Location</td>
<td>Signed</td>
<td>Expired</td>
<td>2018-01-08</td>
<td>2018-10-04</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----------</td>
<td>------</td>
<td>---------------------------</td>
<td>----------</td>
<td>--------</td>
<td>---------</td>
<td>------------</td>
<td>------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>INDIVIDUAL CONSULTANTS</td>
<td></td>
<td></td>
<td></td>
<td>17,212.54</td>
<td>2018-03-30</td>
<td>2018-04-03</td>
<td>2018-05-03</td>
<td>2018-06-03</td>
<td>2018-07-03</td>
<td>2018-08-03</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>