	IAMWARM PROJECT- Multi Disciplinary Project Unit (MDPU) 82545


	 PROCUREMENT PLAN  - FOURTH  YEAR  (2013-14)

	Sl.no
	Package   no
	Description of Goods/Works
	Estimate  Cost  ( in Rs. Lakhs )
	Method of Procurement (ICB/NCB/NS/DC)
	Pre / Post  Review
	 
	Preparation of BID Document
	Banks NOC to
 Bid Doc
	Invitation Date
	Bid Opening Date
	Evaluation & Contract Award Recommendations & Approval
	Bank's NOC to Contract Award
	Letter of Acceptance to the Bidder
	Date of contract Signing
	Bank WBR No. and Date
	Date of Commencement of Supply/Works
	Date of Completion of                    Supply/Works
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	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	1
	01/IAMWARM/MDPU/Goods/VI (13 - 14)
	Up gradation of ArcGIS, ArcInfo with Spatial Analyst, Arc view & ArcGIS Standard Server  Software
	8.00
	DC
	Prior Review
	Appraisal
	NR
	NR
	14/10/13
	21/10/13
	NR
	28.10.13
	05.11.13
	11.11.13
	15/11/13
	19.11.13
	26.11.13

	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Actual
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	2
	02/IAMWARM/MDPU/Goods/VI (13 - 14)
	Upgradation of ERDAS Imagine Professional , Vector & Virtual GIS to latest version of ERDAS Version 2013
	5.00
	NS
	Post Review
	Appraisal
	11/09/13
	NR
	13/09/13
	20/09/13
	27/09/13
	NR
	30/09/13
	03/10/13
	NR
	10/10/13
	30/10/13

	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Actual
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	3
	03/IAMWARM/MDPU/Goods/VI (13 - 14)
	Procurement of Satellite Images
	2.0
	DC
	Prior Review
	Appraisal
	NR
	NR
	14/10/13
	21/10/13
	NR
	28.10.13
	05.11.13
	11.11.13
	15/11/13
	19.11.13
	26.11.13

	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Actual
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