Implementation Status & Results
China
CN-PCF Jincheng Coal Bed Methane Project (P087291)

Operation Name:  CN-PCF Jincheng Coal Bed Methane Project (P087291)  
Project Stage:  Implementation
Seq.No:  3  
Status:  ARCHIVED
Archive Date:  17-May-2013

Country:  China
Approval FY:  2005
Product Line:  Carbon Offset
Region:  EAST ASIA AND PACIFIC
Lending Instrument:  Specific Investment Loan
Implementing Agency(ies):

Key Dates
Board Approval Date  01-Dec-2004
Original Closing Date  30-Jun-2014
Last Archived ISR Date  04-Jun-2012
Effectiveness Date  01-Dec-2004
Revised Closing Date  30-Jun-2014

Overall Ratings
Progress towards achievement of PDO:  Satisfactory
Overall Implementation Progress (IP):  Satisfactory
Overall Risk Rating:  Moderate

Implementation Status Overview
The project has been operating smoothly and already delivered in total 11.35 million CERs as of March 31, 2013, covering the operation period from April 22, 2009 to September 30, 2012. The annual electricity sales from the CMM-fired power plant has achieved the target 970 GWh since 2010, and the annual captured CMM amounted to about 270 million m3. The project has so far fulfilled all its delivery obligations under the two ERPAs with PCF and NCDMF, in total, 5.2 million CERs. It has out performed in delivering CERs ahead of the schedule and more than the estimate in the project design document.

Locations
Country  First Administrative Division  Location  Planned  Actual
China  Shanxi Sheng  Jiafeng

Key Decisions Regarding Implementation
The project design documents and monitoring reports are disclosed on the UNFCCC website following CDM rules: http://cdm.unfccc.int/Projects/DB/DNV-CUK1214826895.32/view

Related Projects
There are no related projects.