PROCUREMENT PLAN

Project information: Sint Maarten Hospital Resiliency Project (P167532)

Project Implementation agency: SMMC

Date of the Procurement Plan: 09/14/2018

Period covered by this Procurement Plan: September 2018 to March 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is applicable for those contracts identified in the Procurement Plan tables];
Works: [is applicable for those contracts identified in the Procurement Plan tables]
Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations not Applicable.
<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Procurement Documents (RN)</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Tender Status</th>
<th>Specific Procurement Status / Invitation</th>
<th>Bid Documents &amp; Documents for Award</th>
<th>Bid Documents &amp; Documents for Award</th>
<th>Review and Recommendation for Award</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>AN-SMMC-77689-CW-RFQ</td>
<td>Phase construction &amp; expansion</td>
<td>PF / M178</td>
<td>Transition and Construction Plan for Sint Maarten Medical Center</td>
<td>Proc</td>
<td>Request for Quotations</td>
<td>Open - International</td>
<td>Single Stage - One Envelope</td>
<td>200,000.00</td>
<td>205,937.00</td>
<td>Tendered</td>
<td>AN-SMMC-77679-CW-RFB</td>
<td>AN-SMMC-77679-CW-RFQ</td>
<td>2018-09-12</td>
<td>2018-11-17</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AN-SMMC-79172-CW-RFQ</td>
<td>Phase construction of Emergency Department</td>
<td>PF / M178</td>
<td>Transition and Construction Plan for Sint Maarten Medical Center</td>
<td>Proc</td>
<td>Request for Quotations</td>
<td>Open - International</td>
<td>Single Stage - One Envelope</td>
<td>27,000,000.00</td>
<td>22,258,985.00</td>
<td>Tendered</td>
<td>AN-SMMC-77679-CW-RFB</td>
<td>AN-SMMC-77679-CW-RFQ</td>
<td>2018-09-01</td>
<td>2018-09-01</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AN-SMMC-99835-CW-DIR</td>
<td>Construction of New Hospital Complex in Funen</td>
<td>PF / M178</td>
<td>Transition and Construction Plan for Sint Maarten Medical Center</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - International</td>
<td>Single Stage - One Envelope</td>
<td>91,000,000.00</td>
<td>8,000</td>
<td>Tendered</td>
<td>AN-SMMC-77679-CW-RFB</td>
<td>AN-SMMC-77679-CW-RFQ</td>
<td>2018-09-01</td>
<td>2019-02-27</td>
<td>2020-03-12</td>
<td>2020-03-12</td>
<td>2020-08-01</td>
</tr>
<tr>
<td>AN-SMMC-78169-CW-RFB</td>
<td>Phase construction of Critical Care Complex</td>
<td>PF / M178</td>
<td>Transition and Construction Plan for Sint Maarten Medical Center</td>
<td>Proc</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>8,000,000.00</td>
<td>8,000</td>
<td>Tendered</td>
<td>AN-SMMC-77679-CW-RFB</td>
<td>AN-SMMC-77679-CW-RFQ</td>
<td>2018-11-16</td>
<td>2020-09-11</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AN-SMMC-77689-CW-RFQ</td>
<td>Phase construction of Critical Care Complex</td>
<td>PF / M178</td>
<td>Transition and Construction Plan for Sint Maarten Medical Center</td>
<td>Proc</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>8,000,000.00</td>
<td>8,000</td>
<td>Tendered</td>
<td>AN-SMMC-77679-CW-RFB</td>
<td>AN-SMMC-77679-CW-RFQ</td>
<td>2018-11-16</td>
<td>2020-09-11</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AN-SMMC-77689-CW-RFQ</td>
<td>Phase construction of Critical Care Complex</td>
<td>PF / M178</td>
<td>Transition and Construction Plan for Sint Maarten Medical Center</td>
<td>Proc</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>8,000,000.00</td>
<td>8,000</td>
<td>Tendered</td>
<td>AN-SMMC-77679-CW-RFB</td>
<td>AN-SMMC-77679-CW-RFQ</td>
<td>2018-11-16</td>
<td>2020-09-11</td>
<td>2020-09-03</td>
<td>2020-04-04</td>
<td>2020-05-30</td>
</tr>
<tr>
<td>AN-SMMC-77689-CW-RFQ</td>
<td>Phase construction of Critical Care Complex</td>
<td>PF / M178</td>
<td>Transition and Construction Plan for Sint Maarten Medical Center</td>
<td>Proc</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>8,000,000.00</td>
<td>8,000</td>
<td>Tendered</td>
<td>AN-SMMC-77679-CW-RFB</td>
<td>AN-SMMC-77679-CW-RFQ</td>
<td>2018-11-16</td>
<td>2020-09-11</td>
<td>2020-09-03</td>
<td>2020-04-04</td>
<td>2020-05-30</td>
</tr>
<tr>
<td>AN-SMMC-77689-CW-RFQ</td>
<td>Phase construction of Critical Care Complex</td>
<td>PF / M178</td>
<td>Transition and Construction Plan for Sint Maarten Medical Center</td>
<td>Proc</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>8,000,000.00</td>
<td>8,000</td>
<td>Tendered</td>
<td>AN-SMMC-77679-CW-RFB</td>
<td>AN-SMMC-77679-CW-RFQ</td>
<td>2018-11-16</td>
<td>2020-09-11</td>
<td>2020-09-03</td>
<td>2020-04-04</td>
<td>2020-05-30</td>
</tr>
<tr>
<td>AN-SMMC-77689-CW-RFQ</td>
<td>Phase construction of Critical Care Complex</td>
<td>PF / M178</td>
<td>Transition and Construction Plan for Sint Maarten Medical Center</td>
<td>Proc</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>8,000,000.00</td>
<td>8,000</td>
<td>Tendered</td>
<td>AN-SMMC-77679-CW-RFB</td>
<td>AN-SMMC-77679-CW-RFQ</td>
<td>2018-11-16</td>
<td>2020-09-11</td>
<td>2020-09-03</td>
<td>2020-04-04</td>
<td>2020-05-30</td>
</tr>
</tbody>
</table>
### Consulting Services

**Medical gas distribution system upgrading**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>AN-SMMC-77516-CN-RFQ</td>
<td>Stages and Consents: Plan for New Building Medical Centre</td>
<td>Proc</td>
<td>Medical</td>
<td>Open - International</td>
<td>Single Stage - One Tender</td>
<td>25,000.00</td>
<td>0.0</td>
<td>Cancelled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2020-06-10</td>
<td>2020-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AN-SMMC-77517-CN-RFQ</td>
<td>Stages and Consents: Plan for New Building Medical Centre</td>
<td>Proc</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>120,000.00</td>
<td>0.0</td>
<td>Cancelled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2020-06-10</td>
<td>2019-11-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Medical System**

- **Patient Care System**
  - **AN-SMMC-78144-GO-DIR**
  - **AN-SMMC-78168-GO-RFQ**
  - **AN-SMMC-98713-GO-RFQ**

**Medical Equipment**

- **AN-SMMC-78174-GO-RFQ**
- **AN-SMMC-98712-GO-RFQ**

**Building Construction**

- **AN-SMMC-78175-GO-RFQ**
- **AN-SMMC-78176-GO-RFQ**

**Medical Services**

- **Buildings Services**
- **Construction of a Double Purpose Rooms and Support Services Building**

**Medical Plans**

- **Continuity Medical Plan**
- **Medical Transition Plan**
- **Medical Plan**

**Medical Equipment**

- **Maintenance**
- **Repair Work**
- **Back-up Work**

**Medical Consultation**

- **Medical Consultation for the treatment of a rare medical case**

**Medical IT**

- **UPGRADE: ICT Support**

**Medical Consulting Services**

- **Direct Purchase & Equipment for approved, ongoing, ME projects**

**Medical Equipment**

- **Purchase of Dialysis Equipment**
- **Purchase of ORL/WS Rooms & Back-up Services**

**Non Consulting Services**

- **Direct Purchase and Procurement**
- **Procurement Process**
- **Prequalification Process**
- **Bidding Process**
- **Evaluation Process**

**Data Management**

- **Data Management**
- **Data Transfer Process**
- **Data Security Process**

**Medical Information**

- **Medical Information Management**
- **Data Security Process**

**Medical Support**

- **Medical Support Services**
- **Medical Support Activities**

**Medical Documentation**

- **Medical Documentation Management**
- **Medical Documentation Process**
- **Medical Documentation Security**
### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ANACRF/137570/CHS/EP</td>
<td>3.4618 Access to strategic advice to support operational support for the new hospital.</td>
<td>Proc</td>
<td>Open</td>
<td>Competitive</td>
<td>Open Competition</td>
<td>30,000.00</td>
<td>0.00</td>
<td>Funded Implementation</td>
<td>2019-03-18</td>
<td>2019-03-27</td>
<td>2019-04-17</td>
<td>2019-04-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ANACRF/131582/CHS/EP</td>
<td>3.4618 Access to strategic advice to support the implementation of the new hospital.</td>
<td>Proc</td>
<td>Open</td>
<td>Competitive</td>
<td>Open Competition</td>
<td>120,000.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-03-27</td>
<td>2019-03-27</td>
<td>2019-04-26</td>
<td>2019-04-26</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>